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2. Executive summary (max 5 pages)  

The project CetaceosMadeira II (CMII) had 3 objectives: 1 - Identify the areas of importance 

for the bottlenose dolphin in the coastal waters of Madeira archipelago, with the aim of 

establishing marine Nature 2000 sites for this species; 2 - Define areas of operation, and 

respective carrying capacity, for the whalewatching boats in Madeira archipelago waters;  

3 - Surveillance of the conservation status of cetaceans’ species in Madeira offshore waters.  

The project field work has been carried out in the inshore (objective 1 and 2) and offshore 

(objective 3) waters of Madeira archipelago, having as main target species the bottlenose 

dolphin and the short-finned pilot whale, but also addressing all other cetacean species using 

Madeira waters, and that are listed in Annex IV of the Habitat Directive. 

The project due to its nature focused in three types of actions: A – preparatory actions; D – 

Public awareness and dissemination of results; E – overall project management and monitoring. 

The ‘preparatory actions’ were orientated to the logistic/technical set up and implementation 

of field work in order to collect the data necessary to address the project objectives. It also 

involved the analysis of those data and the preparation of associated technical documents. The 

scientific protocols, important to guide the field work, were prepared (Action A.2 and A.3) 

with the technical/scientific advice from the project consultants (Action A.4). As a result 6 

documents were produced as project deliverables, namely: A.2 – I_Technical plan for 

systematic surveys ; A.2 – II_Technical plan for non-systematic surveys; A.2 – III_Technical 

plan for photo-identification; A.2 – IV_Technical plan for data collection whale-watching; 

A.3 – I_Technical plan surveillance conservation status offshore; A.4 – I-II-III-IV_Overall 

technical meeting reports. 

The overall sea effort (Action A.5 and Action A.6) resulted  in: 76 days of systematic nautical 

surveys, corresponding to 8 800 km of total navigation (on-effort and off-effort); 77 days of 

random nautical surveys, representing 539 hours and 5600 km of navigation; 509 recorded 

whalewatching (WW) trips, corresponding to nearly 20 000 km of recorded tracks, 192 trips (± 7 

500km) of those with observers on board; 161 days of effort with project observers on board 10 

tuna fishing vessels, corresponding to 29 trips (± 7 000km navigated), covering 53% of the fleet.  

In actions A.7 and A.8 it was carried out the analysis of data collected in actions A.5 and A.6, 

respectively. In spite all the sea effort done during the project, to have robust results with 

smaller confidence intervals, especially in abundance estimates and generation of surface 

density distribution maps, it was necessary to include in the analysis data from sea campaigns of 

a previous project. This meant a dataset (effort data, sightings and associated distances and 

anciliary data) covering the period 2007-2012 with a total effort of 9 160 km and 263 sightings 

of six taxa (species and families), plus the characterisation of 50 co-variates for the analysis. 

To study the habitat use (spatial distribution of activities) it was necessary to prepare another 

dataset which covered a wider period than the previous one (2001-2012) and include data from 

all types of sea surveys (systematic and random nautical surveys; data from observers on whale-

watching boats and fishing boats). The dataset included 36 617 km of effort and 1 059 sightings 

of the four main species targeted by whalewaching boats.  To compile these datasets, data had 

to be either retrieved from field data bases or from paper sheets. These data afterwards needed 

to be organized, validated, processed and analysed.  

During the project field work a total of 20 000 photo-identification images were taken of 

bottlenose dolphins, corresponding to 248 individuals. To make the analysis more robust data 

collected in previous projects were added to the final database totalizing two hundred and 

seventy two photo-id events (272), with 500 well marked individuals identified. The photo-

identification studies were also expanded to other species, such as short-finned pilot whale, 

Bryde’s whale, Atlantic spotted dolphin and Risso’s dolphin, resulting in a total of over 80 000 

photographs analyzed covering, overall, a period from 1997 to 2012. We these data it was 
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possible to estimate abundances, population vital rates, movements and population structure for 

bottlenose dolphins and short-finned pilot whales, as well as, short-term fidelity and/or long-

term residency patterns for the 5 species studied. The data processing and analyzing is a very 

extensive and time consuming process. 

It was also analysed the data to characterize the whale-watching activity and its interactions 

with cetaceans. This included an experiment to study the cetacean availability vs the WW 

boats pressure. 

Field work also included surveys in Madeira offshore waters onboard tuna fishing vessels, as 

platforms of opportunity. A total of 161 days of observation effort were made on board these 

vessels between 2010 and 2012 (March to September) totalising 7 068 km track lines in the 

Madeira EEZ area. Ten species were identified in the 203 cetaceans’ sightings recorded in the 

offshore waters. Besides biological data on cetaceans it was also gathered data on human 

activities, namely, marine traffic, litter and interactions between tuna fisheries and cetaceans. 

Although the use of tuna fishing vessels (as platforms of opportunity) provided valuable data 

at a very low cost, changes in the searching/working pattern of these vessels resulted in a 

much lower coverage of the offshore waters, which reduced the usefulness, for statistical 

analysis, of the data collected. As a result data from inshore waters had to be integrated in the 

final assessment of the conservation statuses. 

The methodological setup, field work and data analysis carried out in the preparatory actions (A.2 

– A.8) had the involvement of 28 people, including volunteers, the project manager, the four 

project biologists, the two project offshore observers and the two project consultants. Overall, the 

data processing and analysis was done mainly by the project manager, the four project biologists 

and the SIG technician, with the advice of the project consultants. Three students did their 

degree/master thesis within the project, under the supervision of the project technical staff.  

The ‘preparatory actions’ produced the necessary knowledge to answer the underlying 

questions of the project objectives, including: abundance estimates, surface density distribution 

maps and the respective confidence limits for bottlenose dolphin, short-finned pilot whale, 

Atlantic spotted dolphin and common dolphin and two families (Ziphiidae – beaked whales; 

Balaenopteridae – baleen whales); surface distribution maps of the main activities (feeding, 

resting, socialising, traveling; nursing) of the above mentioned species; population vital rates, 

movements and population structure for bottlenose dolphins and short-finned pilot whales; 

short-term fidelity and/or long-term residency patterns of 5 species targeted by the WW 

industry; characterization of the WW industry and its interaction with cetaceans; first 

characterization of cetaceans’ species use of Madeira offshore waters; first characterization of 

human activities and their impact on cetaceans in offshore waters. 

All this knowledge was the basis for the proposals related with objective 1 (SCI for bottlenose 

dolphins), objective 2 (areas of operation for WW boats and respective carrying capacity) and 

objective 3 (surveillance of the conservation statuses of cetaceans in offshore waters), and are 

presented in following deliverables: A.7 – I_ Proposal to establish a Site of Community 

importance (SCI) for the bottlenose dolphin in Madeira Archipelago waters; A.7 – IA_ Technical-

scientific report to support the proposal of a Site of Community importance (SCI) for the 

bottlenose dolphin in Madeira Archipelago waters; A.7 – II_Proposal of areas of operation for the 

whale-watching activity and its respective carrying capacity; A.7 – IIA_ Technical-scientific 

report to support proposal of areas of operation for the whale-watching activity and its respective 

carrying capacity; A.8 – I_Report surveillance cetaceans conservation status Madeira EEZ; 

 The implementation of the ‘preparatory actions’ was very successful, although adjustments 

were necessary either because of sea conditions, logistic problems or administrative 

difficulties outside the control of the project team. Extra challenges came during the data 
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analysis, and although expectable, they could not be prevented as the specific problems were 

detected and addressed as the analysis evolved.  

All the ‘Public awareness and dissemination of results’ actions were carried out and, overall, 

exceeded the goals set in the approved project application for each action. The project, its aims, 

actions and results were publicised in a very diversified way (media coverage, web page, 

facebook, notice boards, workshops and conferences for target audiences, a program direct to 

schools, temporary exhibition, scientific conferences and publications, a DVD and layman 

report), taking in consideration the different target audiences. The project dissemination actions 

were effective and had impact at the international, national, regional and local level.  

The project web page had 9 763 visits, of which 7 211 were exclusive visitors, during the project 

life span. The facebook page reached the 528 likes by the end of the project and a total of 4 notice 

boards and two canvas were set in different location to publicise the project (actions D.1 – D.2). 

The two planned press conferences took place and as the project progressed there were 56 news in 

the printed media, several interviews and news in local radios and TV (action D.3). The planned 

workshop to present the results of the project to WW operators took place with the presence of 5 

operators in a total of 9 people (action D.4) as well as the seminar for the crews of fishing boats 

involved in offshore surveys, with the presence of 11 stakeholders, namely, local tuna fishing boat 

owners and captains (action D.5). All the divulgation material considered in the application was 

produced and distributed helping to publicise the project (action D.6). 

In order to increase these communities awareness for cetaceans conservation issues and take 

advantage of impact factor, the project team joined the Natura 2000 Network  temporary 

exhibit (action D.9)  together with the conferences that were planned to be held at the same 

place (action D.7 and D.8). The conferences and the temporary exhibit promoted the project, 

raised awareness towards the conservation of cetaceans, the marine environment and the 

importance of the Natura 2000 marine sites network. A total of 4 conferences took place in 

different fishing communities and towns with an attendance of 105 people. The temporary 

exhibit was displayed in all major localities of Madeira archipelago, including Porto Santo 

Island, more precisely 13 places with a total number of 148 182 visitors. 

The project and its results were presented in international scientific fora (action D.10), namely 

the European Cetacean Society Conferences of 2012 (Galway, Ireland) and 2013 (Setúbal, 

Portugal). Up to date a total of 5 scientific papers were published in national and international 

journals with results from the project or that included data from the project. More scientific 

publications are expected in the future with the remaining results from the project. 

It was decided to incorporate the DVD (action D.12) in the layman report (action D.13), since 

both actions are related to the dissemination of project results and complement each other. Two 

hundred out of the 500 layman report hard copies have the DVD attached to it. The DVD gives a 

general perspective of cetaceans in Madeira waters, their conservation issues, explains in a simple 

way Natura 2000 network and presents broadly the project main results. The layman report was 

elaborated with particular attention to its target public, the general public and the stakeholders 

involved in the project. It was used a simple language and many images and graphics to illustrate 

the more technical aspects covered in the report. The DVD and the Layman report were produced 

both in Portuguese and English, to broaden the audience, having an impact in the tourists visiting 

the island and at an international level. Besides the hard copies, both the layman report and the 

video are available in both languages to be downloaded from the Project and the Madeira Whale 

Museum (MWM) websites and visualized in the respective facebook pages. 

The MWM Educational services developed educational/dissemination/awereness  activities 

(lectures, exhibitions and complementary activities) within the CM II project, such as: 

Environmental awareness lectures at Madeiran schools/social centers – these lectures 

presented the project CM II, and addressed environmental awareness and conservation issues, 
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and marine biodiversity and sustainable development. A total of 32 lectures were given for a 

total of 1 445 people - 1 256 students of different grades, 70 senior citizens and 119 teachers; 2 

exhibits were organized where the project was integrated, namely, exhibit “MWM – 

Recordando o Passado, Preparando o Futuro (Remembering the past, Preparing the future)” 

and “exhibit Cachalotes e Margaridas (Sperm whales and daisies)”. There was an estimated 

total of 197 000 people visiting these exhibit, mainly tourists due to nature of the locations 

where they were displayed (Madeira airport and Funchal cruise ships harbour); Activities to 

complement the Natura 2000 sites network temporary exhibit (Action D.9), aimed at Madeira 

and Porto Santo students, reaching a total of 926 students; summer 2011 activities - activities 

related with  project CM II were developed for several institutions during 2011 summer 

holidays and had the participation of 100 students and 11 monitors; Organization of a workshop 

for teachers - "Madeira Whale Museum: history, science and education - An approach to the 

educational community in RAM", with the participation of 33 teachers and where the project 

CM II was presented; Publishing of a book for children entitled "Pintarolas e o Futuro do mar 

– Um contributo para a Rede Natura 2000 (Pintarolas and the future of the sea – a contribution 

for Natura 2000 network)”. The book resulted from the partnership with a local school library 

and 1 000 books were printed and distributed to all schools and libraries of the Madeira 

archipelago. An electronic version of the book is available for download at project’s web site as 

well as at the Museum web site; organization of the creative contest baleiArte - 3D models of 

the CMII project target species. Three-dimensional Styrofoam models of bottlenose dolphins 

and short-finned pilot whales were created in order to stimulate a creative competition between 

students of Madeira schools and promote the Project CMII, the Natura 2000 Network and the 

awareness towards the conservation of Cetaceans. Eighteen models were made available to the 

educational and social communities (schools, ocupacional centers for people with special needs 

and day centers for elderly people) for them to decorate. This contest involved a total of 625 

students and teachers, and exhibition was set up using all the decorated models and displayed in 

several locations across Madeira, with an estimated total of 300 000 visitors. Overall the MWM 

Educational activities related with CM II reached an estimated total of 499 515 people. 

The third type o actions considered in the project were the management actions, including 

administrative/financial project management, project monitoring and reporting, training of 

project staff, life+ networking workshop and preparation of the After-LIFE conservation plan. 

The project administrative/financial management was carried out by three people, namely, the 

project manager (part-time), the administrative manager and the administrative assistant. Both 

the administrative manager and the administrative assistant, under the supervision of the 

project manager,  carried out the daily general management/administrative tasks to provide 

the project technical team and field work team the necessary logistical conditions to carry out 

the project actions and to fulfil the administrative/legal obligations, in coordination with the 

Municipality administrative services. There were regular informal meetings between the 

project administrative staff to coordinate work. Every three months or so there was a general 

monitoring meeting with all the project team to monitor the project advances and setbacks, 

discuss problems and find solutions and coordinate the next 3 months of work (action E.6). 

The project team faced many challenges, some expected like limitations in field work due 

weather constrains, others unpredictable or unexpected at the time of the project application, 

like the financial crisis that Portugal faced in the last 3 years, with all the administrative and 

financial implications that it had. Eventually all the problems were overcome, sometimes with 

final results that exceeded the initial expectations. The project management system worked 

well. All project activities were carried out, the deliverables produced and project objectives 

achieved within the project approved budget, in spite the problems the project team had to deal 

with along the project lifetime, and which resulted in delays.  
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The workshop for LIFE projects networking (action E.5) was held in November 2012 at the 

MWM Auditorium with a total of 40 participants, including 8 international invited speakers, 1 

invited speaker representing whale-watching operators, 2 invited speakers representing the 

Madeira Government and 5 speakers from the project CMII. The workshop had the 

participation of Projects LIFE+ MarPro (Aveiro/Minho), LIFE+ INDEMARES Golfo de 

Cádiz (CIRCE, Spain) and LIFE+ Ilhéus do Porto Santo (Madeira). A total of 24 oral 

presentations were given during the workshop and several discussion sessions took place. As 

a result from the workshop Deliverable E.5 – I_ Report on the Technical and LIFE+ 

networking workshop of Project CETACEOSMADEIRA II was produced.  

The project technical staff participated in several training workshops and courses to improve 

their technical/scientific skills relevant to the project (especially for actions A.5 and A.7), 

such as: seminar related with cetaceans Bycatch issues: a workshop related with survey 

analytical techniques; a course related with Distance sampling methodology; a workshop 

related with program Mark used in analysis of photo-id data; and a workshop regarding the 

use language R for univariate statistics. 

The after-LIFE conservation plan is another deliverable of the project (annex E.9-I). This plan 

is a proposal to be submitted to the Madeira Regional Government, the entity which is 

responsible for establishing and implementing the conservation policies in Madeira 

archipelago. Several suggestions are put forward in this document to maintain the consistency 

of the work done regarding cetaceans conservation in Madeira in the last decade, and propose 

guidelines for future actions, management and monitoring. 

The overall project expenditure presented in this report is very close to the project initial 

budget. Considering only the costs budgeted in the project application and any other eligible 

costs, the final project expenditure was of 764.967,61 € (99 99% of the project initial budget). 

As expected, there were some fluctuations in the different categories final costs in comparison 

with the initial application budget. These costs differences reflect adjustments necessary to 

achieve the project results as well as the natural evolution of costs and needs which are not 

always possible to predict in the application budget. However, all the changes respect the 

limits established by article 15.2 of the common provisions which allow budget 

adjustments/transfers between cost categories within the 30.000€ and 10% limits.  

In spite the necessary adjustments in some actions to deal with unexpected challenges and 

problems that arose during the project, we can firmly say that all the project actions were carried 

out, the results and associated objectives were achieved in a very satisfactory way. All the 

deliverables considered in the project application were produced. The actions were conducted in 

an efficient way, in general, taking advantage of the resources available. 

The project results are knowledge to be used as advisory tools in conservation policies directed to 

cetaceans in Madeira waters to be carried out by Madeira Regional Government. The project 

impacts are already being felt, through legislation already in place and through the knowledge 

acquired that will set a reference for future comparison in the evaluation of the conservation 

statuses of cetaceans, for example within the reporting framework of Habitat Directive or the 

Marine Strategy Framework Directive. Such is the case of the establishment of areas of operation 

for WW and respective carrying capacity (objective 2) adopted by the Madeira Government 

through “Portaria nº 46/2014 (22 April), and based on the technical/scientific recommendations of 

this project (See Deliverable A.7-II/A.7-IIA). The same applies to the project resources that will 

continue to be used in the study and monitoring of cetaceans in Madeira waters for conservation 

purposes. The creation of a SAC for the bottlenose dolphin and other cetaceans, based on the 

technical/scientific recommendations of this project (See Deliverable A.7-I/A.7-IA), is also 

assumed by the Regional and National government, by including such proposal as a measure in 

the Report produced in the framework  of the Marine Strategy Framework Directive.  
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Introduction 

2.1.1. Overall and specific objectives 

-Identify the areas of importance for the bottlenose dolphin in the coastal waters of 

Madeira archipelago, with the aim of establishing adequate marine Nature 2000 sites for 

this species; 

- Define areas of operation for the whale-watching boats in Madeira archipelago waters 

and establish the respective carrying capacity; 

 - Surveillance of the conservation status of cetaceans’ species in Madeira offshore 

waters; 

2.1.2. Which sites are involved 

The field work for objectives 1 and 2 was carried out (action A.5) in the inshore waters of 

Madeira archipelago around Madeira, Porto Santo and Desertas Islands. For objective 3 

(action A.6) the work was carried out in the offshore waters of Madeira EEZ (see figure 

3.1.2.1). 

 

Figure 3.1.2.1 – Map of the areas were the project field work was carried out. 

 

2.1.3. Which habitat types and/or species are targeted 

The project targeted the following species: 

- - Tursiops truncatus (Bottlenose dolphin) - Listed in Annex II of the Habitat Directive (HD) 

- - Globicephala macrorhynchus (Short-finned pilot whale) - Listed in Annex IV of the HD 

- Other cetacean species- All listed in Annex IV of the HD 

2.1.4. Main conservation issues being targeted (including threats) and socio-economic 

context 

- The Tursiops truncatus (bottlenose dolphins) are known to occur mainly in coastal waters 

habitats. Despite the conservation status of the species being defined as “Least Concern” for 
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the Madeiran waters, the higher frequency of occurrence of this species was recorded in a low 

depth inshore area between Madeira and Desertas islands that is subjected to several threats 

resulting from human activities. These include increase of shipping traffic resultant from the 

recent implementation of the main commercial Madeira harbour and the Madeira fuel logistic 

center. The increasing number of recreational boats in the archipelago and the newly built 

marina increases the pressure in the concerned area which due to its characteristics may be a 

critical habitat for the bottlenose dolphin in Madeira archipelago. The add up of all this 

pressures, together with the pressure from the fast growing whale watching activity may 

contribute in the mediam/long term to a negative change of the bottlenose dolphin present 

conservation status. The precautionary principle should be considered in order to maintain or 

halt eventual changes on the present conservation status.  

Other areas in the archipelago are also important sites for this species. The creation of the 

marine Natura 2000 sites for bottlenose dolphin fit into the wider perspective of Atlantic 

population of bottlenose dolphins shared by Madeira, Azores and the Canary Islands. The 

establishment of these sites will clearly contribute for the improvement in the ecological 

coherency and connectivity of the Natura 2000 network of marine sites in the Atlantic. 

- In the last few years the whale-watching activity showed a fast growth in Madeira Island, as 

have been reported elsewhere, with negative impacts on the cetacean populations. The 

potential market of this activity will certainly put pressure to increase the number of boats 

operating in the Madeira archipelago. In that sense, to avoid the activity to grow to an 

unsustainable level (with the inherent impacts on cetacean populations) it is important to 

establish operating areas and the respective carrying capacity. All the cetaceans occurring in 

Madeira archipelago are potentially subjected to the negative impacts from the activity. 

- The surveillance of the conservation status of cetacean species in Madeira has been conducted 

only in the inshore waters, up to 12 nautical miles, as a result of the lack of financial resources. 

Therefore, there is a lack of knowledge on the offshore marine environment of Madeira EEZ. In 

order to fill this gap, evaluation of the potential threats upon cetaceans acting in the offshore 

environment of Madeira EEZ is needed. The awareness of such impacts is fundamental for the 

implementation of measures to halt those impacts and contribute for the maintenance or 

improvement of cetaceans’ conservation status in Madeira archipelago. Since one of the main 

activities developed in these offshore waters is fisheries, known for their impact on cetaceans, 

this should be one of the activities to be targeted by the surveillance efforts. In effect, in the 

recent past there were reports by tuna fishermen of interference of cetacean in their activity, 

namely the tuna fish to sink with the loss of catch. The problem rather than being by-catch (pole 

and line) it may be an increasing aggressive behaviour of the fishermen towards this animals 

resulting in potential lethal effects on these animals. The Globicephala macrorhynchus is one of 

the main species blamed by the fishermen. 

2.2. LIFE+ Nature and Biodiversity: e.g. ha habitat protected, population of species xx  

This project has generated data and knowledge about the abundance, distribution and habitat 

use of bottlenose dolphin, short-finned pilot whale, common dolphin and spotted dolphin very 

important as the basis for conservation and management measures for these species. The 

project proposes conservation/management measures for bottlenose dolphins and other 

cetacean species – see objective 1 (Deliverable A.7 – I) and objective 2 (Deliverable A.7 – II). 

The project also gathered information regarding the interactions of cetaceans and human 

activities such as whale-watching and fisheries relevant for the conservation cetaceans and 

management of these activities in order to minimize human impact. 
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3. Administrative part (max 3 pages) 

4.1 Description of management system 

The project management was carried out at an administrative level and at a technical level. 

The project administrative management followed the laws and rules defined by the European 

Commission Common Provisions for Life+ projects, by the Portuguese National laws the 

Municipality administrative internal procedures. For the project administrative management 

three people were involved, namely, the project manager (Luís Freitas, part-time), the 

administrative manager (Rui Teixeira) and the administrative assistant (Ana Nóbrega). Both 

the administrative manager and the administrative assistant, under the supervision of the 

project manager,  carried out the daily general management/administrative tasks to provide 

the project technical team and field work team the necessary logistical conditions to carry out 

the project activities and to fulfil the administrative/legal obligations, in coordination with the 

Municipality administrative services. There were regular informal meetings between the 

project administrative staff to coordinate work. 

The overall project technical management was carried out by Luís Freitas (project manager) 

in a supervising, coordinating perspective. Autonomy and responsibility was given to the 

technical staff (see project organogram). The project technical and part of the dissemination 

activities were distributed amongst the technical staff which was responsible for one or more 

activities. Although the technical and field work staff would cooperate to carry out the 

different activities there was always one individual responsible for an activity. Besides 

informal talks and debates amongst the team, there were regular technical meetings debating 

scientific issues, field work, dissemination, logistics, etc. These meetings were usually 

conducted by the project manager to establish priorities, coordinate efforts, plan work, discuss 

technical/scientific issues, promote brainstorming sessions, sort out problems, in order to 

insure that the planned activities were carried out and the project objectives achieved as 

efficiently as possible in face of the available resources and problems that popup during the 

course of the project. 

Every three months or so there was a general monitoring meeting with all the project team to 

monitor the project advances and setbacks, discuss problems and find solutions and 

coordinate the next 3 months work (see point 5.1.27- action E.6). 

For further information on the project management please see point 5.1.1 – Action A.1, point 

5.1.22 – Action E.1 and point 5.1.27 – Action E.6.  

Organogram of the project team and the project management structure 

 

 

 

 

 

 

 

 

 

 

 

 
 

* - Madeira Whale Museum Educational Services 

Administrative/management Work 

Administrative manager - Rui Teixeira 

Administrative assistant - Ana Nóbrega 

Field work 

2 observers (action A.6) 

Rita Ferreira 

Filipe Henriques 

2 crew (action A.5) 

Miguel Silva 

João Viveiros 

4 technical staff 

(actions A.5 and A.6) 

Ana Dinis 

Cláudia Ribeiro 

Filipe Alves 

Cátia Nicolau 

Technical/office Work 

4 Biologists 

Ana Dinis 

Cláudia Ribeiro 

Filipe Alves 

Cátia Nicolau 

Technical staff – GIS/Spatial modelling 

Adalberto Carvalho 

Educational Services* 

Sílvia Carreira 

Project Manager/ 

Scientific supervisor 

Luís Freitas 
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4.2 Evaluation of the management system 

The project management system worked well. All project activities were carried out, the 

deliverables produced and project objectives achieved within the project approved budget, in 

spite the problems the project team had to deal with along the project lifetime.  

The project management scheme described in point 4.1 worked well for the project and 

promoted a team spirit, a good working environment, it kept all team members aware of each 

other’s work, promoted information sharing and cooperation within the team and among 

activities, gave flexibility in the use of resources and more efficiency to the whole project. 

Overall the human resources were adequate to carry out the project, although there were times 

when those resources were scarce or the team had to be very flexible (e.g. working extra 

hours) to accommodate unpredictable changes in plans, imposed for instances by weather 

changes that conditioned field work. The administrative team (project manager, 

administrative manager and assistant) was the minimum necessary to deal with the project 

administrative and logistic workload. Besides administrative supervision, the project manager 

had from time to time to reinforce the administrative team to deal with particular issues or 

periods with extra work. The technical team was also the minimum necessary to carry out the 

project technical and dissemination activities, although there were many times when other 

human resources were involved, besides the project ones, namely extra staff from the 

Museum education services, other museum staff and many volunteers. The project volunteers 

were very important not only to help the team achieve the project objectives, but above all to 

increase the project outputs (see annexes of Thesis developed during the project). 

The material resources were adequate for the project, being used either the ones acquired in 

this project, in the previous life project (CM Project), in other projects or by MM. A rigorous 

use of the material resources available to the project allowed us to achieve the project goals, 

generate more scientific knowledge than initially considered (e.g. see point 5.1.5 Action A.5 – 

observers on land), produce more dissemination material than initially budgeted (e.g. see 

point 5.1.32 MWM Educational Services – A.2, A.3, C, D, E and F) increasing significantly 

the project outreach.  

Regarding the equipments purchased by the project, as it happened in previous EU funded 

projects, namely CM co-financed by Life, they will be used exclusively in actions and 

projects aiming the study and conservation of cetaceans and the marine environment, in the 

light of the general Life+ conservation objectives. It is important to remind that several 

equipments used in this project, such as the van and the vessel “Ziphius” were purchased in 

CM. 

The project team faced many challenges, some expected like limitations in field work due 

weather constrains, others unpredictable or unexpected at the time of the project application 

like the financial crises that Portugal faced in the last 3 years, with all the administrative 

implications and financial constrains that it had. Eventually all the problems were overcome 

(see for each activity “Problems encounters and measures to overcome them:”) sometimes 

with final results that exceeded the expectations we had at the beginning of the project. 

Although the project had no other direct participant entities besides the MWM - MM), it 

established valuable partnerships with two very important groups of stakeholders, namely, 

whale-watching companies and fishermen. With the collaboration of these stakeholders it was 

possible to understand better two activities that have interactions with cetaceans and 

potentially have impact in these animals. The partnerships worked well and allowed the 

museum to have a much better geographical and temporal coverage of Madeira waters, 

specially offshore waters, that otherwise would have not been possible cover.  
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All dissemination activities were carried out and overall exceeded the quantitative results set 

as reference in the approved project application for each activity. The project, its aims, 

activities and results were publicised in a very diversified way (media coverage, web page, 

facebook, notice boards, workshops and conferences for target audiences, a program direct to 

schools, temporary exhibition, scientific conferences and publications, a DVD and layman 

report), taking in consideration the different target audiences. The project dissemination 

activities were effective and had impact at the international, national, regional and local level. 

This project does not have physcal/material outputs, such as infrastructures, land purchased 

for specific conservation objectives. The project results are knowledge to be used as advisory 

tools in conservation policies directed to cetaceans in Madeira waters to be carried out by 

Madeira Regional Government. Besides the written commitment signed by the Madeira 

Government through the “Direcção Regional do Ambiente” at the project application, the MG 

Environment Secretary has shown in different occasions its interest in taking in consideration 

the information and technical/scientific advice resulting from this project and translate it in 

concrete measures. The project impacts are already being felt, through legislation already in 

place (see Annexes A.7_III and IV) and through the knowledge acquired that will set a 

reference for future comparison in the evaluation of the state of cetaceans and the marine 

environment, for example within the reporting framework of Habitat Directive (HD) or the 

Marine Strategy Framework Directive (MSFD). Such is the case of the establishment of areas 

of operation for WW and respective carrying capacity (objective 2) adopted by the Madeira 

Government through “Portaria nº 46/2014 (22 April), and based on the technical/scientific 

recommendations of this project (See Deliverable A.7-II/A.7-IIA). The same applies to the 

project resources that will continue to be used in the study and monitoring of cetaceans in 

Madeira waters for conservation purposes. 
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4. Technical part  

4.1. Actions  

The present document report all the actions considered in the project CETACEOS MADEIRA II. 

4.1.1. Action A.1: Logistical and administrative set-up of the Project 

Progress of the action: 

Most of the equipment and services considered in the application (or requested in the 

inception report) were purchased/contracted. They were purchased/contracted according to its 

need to carried out the project actions. 

The acquisition of equipment, services and contracting staff was mainly carried out in this 

action. Some extra small equipment was requested in the inception report as explained below. 

EQUIPMENTS 

The preparatory work done in actions A.2 and A.3, highlighted the need to purchase some 

small equipment and accessories not considered in the project initial proposal and contract. 

The justification of the utility, need and expected cost of those equipment was given in the 

inception report and its acquisition was agreed by the Commission in letter dated 22-06-2010 

(ENV/E.3/MD/jv ARES (2010) 357094).  

These small equipment were purchased with the money remaining in the durable goods 

budget after all the equipment originally considered and needed was bought. The approved 

budget for durable goods was not exceeded.  

The following equipment was purchased for the project (see Annex A.1- I) : 

• 3x Desktop computers – HP Dx2420 with Windows Vista , processor Intel E5300, 4 

GB RAM memory, 320 GB Hard drive and HP V185WS/ 18'5' screen. As considered 

in the project’s application; 

• 4x Notice boards – for more information see Action D.2; 

• 2x compact digital cameras Olympus (described in the application as photographic 

digital cameras – surveillance), each with a 4Gb SD memory card. As considered in the 

project’s application; 

• 2x Compact digital photo cameras suitcases – surveillance. As requested in the 

inception report; 

• 3x laptop computers – Toshiba SatPro T130-15 C with Windows 7 Pro, 4GB RAM 

memory, 320 Gb hard drive and 13,3” screen. As considered in the project’s application; 

• 1x reflex digital camera Nikon D700 – Although it was considered in the application 

the acquisition of two reflex digital cameras, it was only necessary one camera more to carry 

out the photo-id work considered in Action A.5; 

• 2x Nikkor lenses (80-400mm; 70-200mm) – As considered in the project’s 

application; 

• 1x Nikkor lens (70-300mm) – As requested in the inception report; 

• 3x extra batteries for photographic cameras – according to the inception report 4 extra 

batteries were requested for DSLR Cameras. Actually there was a mistake in the type of 

batteries requested. Instead of 4 extra batteries for DSLR cameras, it was our intention to 

purchase 2 extra batteries for DSLR cameras and 2 extra batteries for compact cameras. In the 
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end we bought 3 extra batteries because one DSLR camera was not purchased as explained 

bellow.  

• 3x 8Gb memory cards for DSLR cameras – one card less than considered in the 

project application. These cards were used in DSLR camera bought by the project (NIKON 

D700) and in cameras previously bought by the museum. It was considered that 3 cards were 

enough to carry out the photo-id work as one less DSLR camera was bought. 

 • 5x portable GPSs. One GPS more than initially considered in the project application. 

Due to the need to collect georeferenciated data 4 GPS’s were considered initially in the 

project application. However with the implementation of actions A.5 (part regarding 

collection of whale-watching boats routes and georeferenciation of data collected by museum 

observers on board whale-watching boats) and actions A.6 (embarked observers on board 

fishing vessels) we realised that it would be needed an extra GPS to be able to carry out these 

tasks simultaneously. This was very important because many times the opportunity of 

embarking in fishing vessels and in whale-watching boats happened at the same time, and 

although we might have observers (including volunteers) to carry out the tasks we would not 

have a GPS for georeferenciation. Taking in consideration the small investment in a GPS in 

relation of other costs involved in carrying out these tasks we decided to purchase the extra 

GPS. 

• 2x personal safety beacon – as requested in the inception report under the name (Fast 

Find Personal Beacon); 

• 1x VHF radio to comply with international maritime regulations – as requested in 

Inception report; 

• 1x wind speed meter system – as requested in the inception report; 

• 4x binoculars – In the project application 6 binoculars were considered for the field 

work (Actions A.5 and A.6). However, after starting the actions, taking in consideration the 

real needs in the field and considering the binoculars already owned by the Museum, we 

realised that only 4 binoculars were needed to carry out the work; 

• 6x floating neck support for binoculars and DSLR cameras - as requested in the 

inception report; 

• 2x digital video cameras – as considered in the project application; 

• 2x extra batteries for the digital video cameras – as requested in the inception report; 

• 2x Video cameras protective suitcases - as requested in the inception report; 

• 1x video camera housing (waterproof) – as requested in the inception report; 

• 2x AIS receptors and antennas + software – as requested in the inception report; 

• 2x offshore survival + 2 offshore protective suits – as considered in the project 

application; 

• 5x inshore survival/protective suits – An extra suit was purchased in relation to what 

was initially considered in the project application, so that all crew could be adequately 

protected at sea. The acquisition of these 5 suits was made within the budget initially 

considered for the 4 suits in the project application; 

• 1x Battery isolator for vessel (Ziphius) - as requested in the inception report; 

• 1x Autopilot hydraulic pomp for the vessel - as requested in the inception report; 

• 2x Pen drives - as requested in the inception report; 
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The following equipment/durable goods were not bought although considered in the 

application or requested in the inception report: 

• 1x DSLR Camera – budgetary limitations prevent us from purchasing the 2º camera 

considered in the project as well as the other photographic equipment/accessories mentioned 

below. When those limitations were surpassed most of the field (actions A) and project 

dissemination work (Actions D) was done, making the investment in these equipment 

unnecessary and unjustifiable; 

• 1x extra battery for DSLR camera – see justification above; 

• 1x memory cards for DSLR camera – see justification above; 

• 1x HDMI connecting cable for the digital video camera – cables came with the cameras; 

• 2x GPS for DSLR cameras – see justification above; 

• 1x 10 - 24mm lens – see justification above; 

• 1x Net printer – The Museum purchased printers in another project, discarding the need 

to buy this printer; 

• 1x GIS software tool – the acquisition of this software was not necessary because the 

Madeira Whale Museum purchased it in the time between the project approval and its 

beginning to be used in a different project; 

• 1x Statistica software tool – the acquisition of this software was not necessary because 

the Madeira Whale Museum purchased it in the time between the project approval and its 

beginning to be used in a different project; 

SERVICES 

The following services have been contracted to external firms as considered in “External 

assistance costs”: 

•  Creating Project Logo 

•  Project Web Page (see 5.1.9 - action D.1 of this report for more explanations) 

•  Technical consultancy to action A2 and A.7 (see 5.1.4 - action A.4 for more explanations) 

•  Technical consultancy to action A.3 and A.8 (see 5.1.4 - action A.4 for more explanations) 

•  Production of the temporary exhibit Nature 2000 marine sites (see 5.1.17 - action D.9 of 

this report for more explanations) 

•  DVD production (see 5.1.20 - action D.12 of this report for more explanations) 

•  External audit (see 5.1.29 - action E.8 of this report for more explanations) 

The only service considered in the “External assistance costs” and not contracted was the 

acquisition of physical and oceanography data. It was possible to download the relevant data 

free of charge, being only needed extra-time from the GIS technician contracted by the project 

to process that data and deliver it in a usable format.  

The following services have been contracted to external firms as considered in “Other costs”: 

•  Divulgation material (see point 5.1.14 - action D.6 of this report for more explanations) 

•  Equipament repair and maintenance  

- “Ziphius” docking (Museum boat used in Action A.5); 

- Part of the Ziphius maintenance/repair work - The work carried out in the boat 

involved maintenance/repair work of the hull, pilot house repair, electric 
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systems, steering, navigation systems (including replacing the autopilot 

hydraulic pump that was damaged), as well as some adaptations to accommodate 

the project needs (manual davit to deploy oceanographic equipment, installation 

of a cover to protect the crew from the sun and bases for three angle boards 

necessary to measure angles to determine perpendicular distance of cetaceans to 

the boat). The cost of this maintenance/repair work was above the cost budgeted 

in item equipment repairs and maintenance (other costs). So we are considering 

that part of these costs be covered by the project overheads and part the Machico 

Town Hall budget. 

- Rigid-inflatable “Roaz” (museum boat used in Action A.5- photo-id work) 

maintenance/repair work; 

- Scientific/photographic equipment repair/maintenance used in Actions A.5 and 

A.6; 

- Maintanance/service of safety equipament – liferafts of “Ziphius” and “Roaz” 

used in action A.5; 

 Printing  the booklet “Pintarolas e o Futuro do Mar” – Action 5.1.32 (see Annex 

5.1.32-VII); 

 Printing scientific posters to present project results at the European Cetacean 

Conference in 2013 (see point 5.1.18 -  Action D.10); 

 Insurances of personnel, boats, van and other equipment used in the Project; 

 Bibliography; 

 Conferences and training courses fees. 

The action had the involvement of Ana Nóbrega, Rui Teixeira and Luís Freitas. 

Problems encounters and measures to overcome them: 

The first steps for this action were taken before the project’s official beginning date. The 

procedure to recruit the staff considered in the project began in January 2009, namely the 

biologists and the administrative manager. Unfortunately the implementation of new 

legislation (published on the 23 January 2009) governing the recruitment of staff to the public 

services brought new procedures that took time to be implemented. Adding to that there was 

the difficulty of response of MM over-stretched administrative services. These two reasons 

together resulted in a major delay in contracting the personnel needed. The procedure began 

in June 2009, candidates selection tests and interviews were carried out in October and the 

selected staff began work formally in January 2010. 

Similar problems also happened with the procedures to purchase equipment and contracting 

services. Changes in the law governing public contests, acquisition of equipment and services, 

resulted in a major delay. That law includes an obligation by the public administration of 

implementing an electronic platform for the management of the administrative procedures 

related with the acquisition of services and equipment online. All the procedures above 6500€ 

must be carried out on this platform. The practical implementation of such a measure took 

time. The MM electronic platform was operational in February 2010. In the meantime Luís 

Freitas and later the contracted staff (biologists and manager) were involved in preparing the 

technical documents that describe the characteristics of the equipment needed as well as of the 

services that need to be contracted. These delays although were a setback at the beginning of 

the project, did not result in drastic delays on the remaining actions. 
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Status of this action is: completed in 31 May 2010. No more staff hours were considered in 

this action after the mentioned date, being all staff working hours regarding purchase of 

equipment, contracting of services and management accounted in action E.1. 

4.1.2. Action A.2: Technical planning of the data collection and analysis for Action A.5 

Progress of the action: 

Improved field protocols were developed based on the discussion from consultants meetings, 

literature review and on meetings with the technical/scientific team of the project. The field 

protocols from previous projects were systematically reviewed and the experience gained with 

their application in the past was incorporated. Additional input was also considered from other 

projects using similar methodologies. A first version of the technical plan for action A.5 was 

prepared on schedule and was implemented in the field in May 2010. A final version was 

finished in July 2010. These documents included methodologies and techniques that were used 

on data collection, analysis, and respective field protocols. The field protocols, were tested in 

the first surveys and when necessary were subject to corrections and adjustments. The final 

versions of each document (4 documents in paper and electronic format) were sent with the 

Mid-term Report section 7.1 – Deliverables. It comprises a total of 4 documents, namely: 

- Protocolo dos censos náuticos_CETACEOSMADEIRAII vs2.1_09-07-2010 

(Deliverable A.2–I_Technical plan for systematic surveys); 

- Protocolo dos censos náuticos aleatórios_CETACEOSMADEIRAII vs1.0_ 21-10-2011 

(Deliverable A.2–II_Technical plan for non-systematic surveys); 

- Protocolo de foto-identificação de roazes_CETACEOSMADEIRAII_vs1.0_06-07-2010 

(Deliverable A.2–III_Technical plan for photo-identification); 

- Protocolo de capacidade de carga de WW_CETACEOSMADEIRAII vs1.1_27-10-2011 

(Deliverable A.2–IV_Technical plan for data collection whale-watching boats); 

These 4 documents are sent in electronic format (PDF) annex to the project Final Report - 

Deliverables. 

This action had the involvement of Ana Dinis, Cláudia Ribeiro and Luís Freitas, with the 

contribution from Filipe Alves and Cátia Nicolau. 

Problems encounters and measures to overcome them: 

The delay contracting the project staff reflected in the final dates of this action. Those delays 

were already explained in the inception report and no other problems related with this action 

were encountered. The postponement of this action was requested in the inception report and 

accepted by the Commission in letter dated 22-06-2010 (ENV/E.3/MD/jv ARES (2010) 

357094). 

Status of this action is: completed in 31 August 2010. 
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4.1.3. Action A.3: Technical planning for the support and development of surveillance of 

the conservation status of cetacean species in off-shore waters of the Madeira EEZ 

Progress of the action: 

This action was planned to be carried out between July 2009 and April 2010 in the initial 

proposal, and it a postponement to June 2010 was requested in the Inception Report and 

accepted by the Commission in letter dated 22-06-2010 (ENV/E.3/MD/jv ARES (2010) 

357094). As planned, draft versions of the proposed technical plan “Protocolo para a 

vigilância do estatuto de conservação dos cetáceos em águas off-shore do arquipélago da 

Madeira” were finished on the 20
th

 and 30
th

 April 2010, respectively for v1.0 and v1.1. After 

being tested it in the field during the first trips in tuna fishing vessels, a version (v2.1) was 

finished on the 30
th

 June 2010. Therefore, the status of this action was considered completed, 

and done within the programmed schedule. However, this was a dynamic action, in which the 

experience acquired by the offshore observers during embarks brought new minor changes to 

the technical plan, which resulted in a new version. The final version (v.2.2), created on 06
th

 

January 2011 (see Document “Plano Técnico Obj3_CETACEOSMADEIRAIIvs2.2_06-01-

2011” in section 7.1 – Deliverables of the Mid-term Report, sent in paper and electronic 

format). A table featuring the historic of the several version of the technical plan is showed on 

page 3 of that deliverable. 

This document is sent in PDF format annex to the project Final Report (Deliverable A.3-

I_Technical plan surveillance conservation status offshore waters). 

This action had the involvement of Filipe Alves and Cátia Nicolau, with the contribution from 

Ana Dinis, Cláudia Ribeiro and Luís Freitas. 

Problems encounters and measures to overcome them: 

As mentioned in the Inception Report, the MWM established collaboration with the DRP in 

order to increase the coverage of the Madeira fishing fleet, namely the blackscabbard fishing 

fleet, and consequently the amount of data to be analysed. Although the MWM shared the 

data collected during trips in the tuna fishing vessels with the DRP during 2010, we have not 

received any data from DRP as it failed to reiniciate their observers’ programme in 2010, 

2011 and 2012. 

Status of this action is: completed in 30 June 2010. 

4.1.4. Action A.4: Technical meetings with the project consultants for technical advice 

during the implementation of action A.2 and A.3 

Progress of the action: 

While the first two meetings with the project consultants were to establish the technical 

protocols for the fieldwork (Actions A.2 and A.3), the following three meetings were to 

discuss the data analysis (Actions A.7 and A.8). Two international researchers with 

experience on sampling design, data collection, data analysis and spatial modelling in marine 

environment, namely Ana Cañadas (Alnilam, Spain) and Phil Hammond (University of Saint 

Andrews, Scotland) became the project consultants for the Objectives 1 and 2. On the other 

hand, two national scientists with experience on tuna fisheries observation programs, namely 

Rui Prieto and Miguel Machete, both from DOP-Azores (Department of Oceanography and 

Fisheries of the University of the Azores) became consultants for the project Objective 3. 

The first meeting took place at the MWM between 15
th

 and 17
th December 2009 and had the 

participation of the two external consultants (Ana Cañadas and Phil Hammond), Luís Freitas 
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(project manager) and the voluntary participation of Ana Dinis, Cláudia Ribeiro, Filipe Alves and 

Cátia Nicolau. Despite it was mainly dedicated to Action A.2, it was also discussed the 

implementation of action A.3. It focused mainly on general methodologies to achieve the 

proposed objectives (see Deliverable A.4-I_Draft of the first Technical Meeting LIFE+). 

The second meeting took place at the MWM on 02
nd

 

February 2010 and had the participation 

of the two external consultants (Rui Prieto and Miguel Machete), Luís Freitas and the Cláudia 

Ribeiro (biologist 2), Filipe Alves (biologist 3) and Cátia Nicolau (biologist 4). The meeting was 

dedicated to Action A.3 (see Deliverable A.4-II_Draft of the second Technical Meeting LIFE+).  

The third meeting took place at the MWM between 15
th

 and 17
th

 

July 2012. The meeting was 

conducted by Luís Freitas with the participation of the four project biologists as well as the 

consultants Phil Hammond and Ana Cañadas. The meeting was primarily dedicated to Action 

A.7, but due to the large expertise of the consultants, we took the opportunity to discuss the 

data analysis of Action A.8 during the afternoon of the last day (see Deliverable A.4-III_Draft 

of the third Technical Meeting LIFE+). 

The fourth meeting took place at the MWM between the 9
th

 and 11
th

 November, just after the 

Workshop LIFE projects networking held from 6
th

 to 8
th

 November 2012 (see Action E.5), in 

order to take advantage of the presence of the project consultants Phil Hammond and Ana 

Cañadas in Madeira during that week. The meeting was dedicated to Action A.7 and 

contributed a step forward for the data analysis of the project Objectives 1 and 2. The meeting 

report is in Deliverable A.4-IV_Draft of the fourth Technical Meeting LIFE+. 

As mentioned in the Progress Report (see 5.1.4), a fifth and final meeting (forth regarding 

actions A.5 and A.7) was considered dependent on the outcome from the Workshop LIFE 

projects networking, on the meeting to take place with the consultants parallel to the 

workshop and on the progress of the data analysis (Action A.7). In fact, the fifth meeting was 

found necessary to finalize the data analysis, but this time only with the presence of one 

project consultant (Ana Cañadas) and the project manager (Luís Freitas). Due to timetable 

constrains on part of the consultant, the meeting took place at the Alnilam office in Madrid, 

between 18
th

 and 22
th

 June 2013. The cost related with the fifth meeting was within the 

Technical Consultancy budget with no implications for the overall project budget. It revealed 

being a crucial step for proceeding with the spatial modelling analysis, which is essential for 

the Objectives 1 and 2 of the project. As this was not a formal meeting, but more a session of 

data analysis and results discussion no meeting report was done. 

Taking advantage of the presence in Madeira of Henrike Siebel, expert on marine mammals’ 

strandings, it was organised at the Whale Museum a small workshop regarding the 

identification in stranded animals human activities interactions marks, namely of fisheries. 

The informal workshop took place on 14 April 2011 and included a necropsy to stranded 

dolphin (Atlantic spotted dolphin – stranding code: MB.Sf.10.04) and discussions regarding 

the issue at hand (see photographs of the workshop/necropsy in ‘Annex A.4-I_Workshop with 

expert on necropsies’). 

An overall report comprising all the individual meeting reports with the consultants is sent - 

Deliverable A.4-I-II-III-IV_Overall technical meeting reports. 

This action had the involvement of the all the project team with the exception of the crew. 

Problems encounters and measures to overcome them: 

In the project proposal the first two meetings with the consultants, for Actions A.2 and A.3, 

were planned to take place between July and September 2009, and those took place only in 

15
th

 and 17
th

 December 2009 and on 02
nd

 February 2010. The delays were due to delays on 
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personnel contracting (see 5.1.1 of the Inception Report for details) and due to agenda 

availability of consultants (as stated in 5.1.4 of the Inception Report). 

The remaining meetings related with actions A.7 and A.8 were planned in the proposal to take 

place between October 2011 and June 2012. However, due to delays in the data collection 

(Actions A.5 and A.6, and accordingly with action A.7 and A.8), in the Mid-term Report we 

considered reasonable to postpone this Action six months (between March and December 

2012), according to what was requested during the external audit held between 19
th

 and 20
th

 

May 2011 in the MWM (see action E.8 of the Mid-term Report). The acceptance of our 

request was confirmed by the Commission in letter 27-06-2011(ENV.E3/MD/jv ARES (2011) 

688893) and letter dated 10-10-2013 (ENV.E3/MD/jv ARES (2011) 1070150). This Action 

was officially scheduled to happen between March and December 2012. Only the fifth and 

last meeting happened after December 2012, but that possibility and reasons were already 

mentioned in the Progress Report (see 5.1.4 of that Report). 

As initially proposed, there were two additional meetings programmed with the consultants 

(Rui Prieto and Miguel Machete, DOP Azores) for action A.8 (scheduled to happen between 

March and December 2012). However, as mentioned in the Progress Report (see 5.1.4 of that 

Report) those two meetings were not necessary. That decision was based on the preliminary 

data analysis conducted within Action A.8. Additionally, the opportunity to discuss the data 

analysis with the project consultants for Action A.7 (Phil Hammond and Ana Cañadas), 

enabled us to get the proper advice regarding the data analyses considered for Action A.8. 

Moreover, the input on this subject from the participants of the Workshop LIFE projects 

networking (see Action E.5) also contributed to sustain that decision. 

Status of this action is: completed in 30 June 2013 

4.1.5. Action A.5:  Data collection for the identification of areas to be proposed as Natura 

2000 marine sites and establish areas for the WW activity and define its carrying 

capacity 

Progress of the action:  

Systematic nautical surveys (SNS) 

By the end of 2012 a total of 76 days of SNS were carried out representing 68% of the 

predicted systematic effort (112 days, see table A.5.1). These 76 days of SNS translate in 

average 11 hours of daily navigation and 8800 km of total navigation (on-effort and off-

effort).  

It is important to point out that it was necessary to expand the survey period until the end of 

2012 to achieve this number of 76 executed days. Moreover, during the initial scheduled 

period just 60% of the effort days predicted were available for the systematic surveys. For the 

period of the project (2010-2012) 70% of the working days were not available for this type of 

survey due to weather conditions, 18% due to logistic constraints such as boat damage, 

sickness and a maternity leave from team elements, etc. From the total days of the initial 

survey plan, less than 2% of the good days (“available days for SNS”) were lost (Executed 

days vs Available days). 
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Table A.5.1- Resume of executed, predicted, unavailable and extra days of effort for SNS performed since the 

beginning of the project until December 2012 

 2010 2011 2012 Total 

Trimester II III IV I II III IV I II III IV  

Predicted days 14 14 14 14 14 14 14 14 - - - 112 

Working Days 62 65 60 63 60 49 60 64 61 64 61 669 

Unavailable days due to 

weather conditions 

45 30 46 48 46 37 42 54 40 40 41 469 

Unavailable days due to 

logistic reasons 

12 25 7 3 5 7 9 4 12 23 16 123 

Executed Days 5* 9 7 12 9 5 9 6 9 1 4 76 

Available Days for 
systematic surveys 

 -  10 7 12 9 5 9 6 9 1 4 72 

* Experimental Surveys: these surveys were carried out to test all the equipment and personnel. 

Random nautical surveys (RNS) 

From the 80 days initially planned for RNS, 77 days of effort were done by the end of 

September 2012, representing 96 % of the total initially programmed (see table A.5.2). It 

represents a total of 539 hours and 5600 km of navigation (on-effort and off-effort). 

The 10 more days of random surveys performed during the second and third trimester of 

2012, represented extra days of effort in order compensate for programmed days of sea effort 

not done in previous years (2010 and 2011) because of weather or logistic problems (see 

tables A.5.1 and A.5.2). 

 
Table A.5.2 Resume of executed days and predicted days for the RNS.  

 2010 2011 2012 Total 

Trimester II III IV I II III IV I II III  

Predicted days 10 10 10 10 10 10 10 10   80 

Executed days 1 8 7 8 13 11 9 10 5 5 77 

 

Whale watching 

The data regarding the WW activity was collected in three different ways: GPS devices to 

record WW boats tracks; Observers on board WW boats; observers on land.  

GPS to record WW boats tracks 

GPS devices were delivered to WW operators to record tracks while they carried out their 

normal WW operations. This meant delivering the GPS’s to the boat skippers, explain the 

procedures to operate the devices and every week one team member (biologist) went to meet 

the skippers to download the data (limited data storage memory in the GPS devices) and 

rotate the GPS’s among the operators. 

Observers on board WW boats 

A protocol was established between the MWM and the WW operators to allow collecting valuable 

data for the project Objective 2 on a very cost-effective way. Those embarks helped answering 

questions related with (i) the encounter rate of cetaceans in the WW trips, (ii) the species that are 

most encountered during the WW trips, or (iii) with the site-fidelity of the observed animals. 

Apart from the GPS tracks recorded by the WW operators (see ‘GPS to record WW boats 

tracks’ above), the protocol also allowed observers from the MWM to embark on the WW boats. 

All type of boats from the WW fleet operating in Madeira was covered, including catamarans, 

sailing boats and rigid inflatable boats. 

The field work was done mostly by volunteers on the project and most of the operators cooperated 

very well. The seven observers that embarked in the WW boats received intensive 1-day training 

by the biologists of the project in order to ensure that they would collect reliable data. Each 

observer carried sighting paper sheets to record information on every sighting. That included 
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information about the species, hour and GPS position. Additionally, whenever possible, each 

observer also carried out a digital camera with lenses to photograph the encountered animals in 

order to assess the frequency of the same animals using the WW area. There was only one 

observer per boat/trip. Data collection was carried out year-round from August 2010 to June 2012 

with a total of 192 trips made (see table A.5.3). Despite most of field work was done by 

volunteers, the Biologists Ana Dinis and Cláudia Ribeiro (technical staff of the project), were 

responsible for (i) contacting and establishing the protocols with the WW operators, (ii) the 

preparation of all the protocols for conducting the fieldwork, (iii) training the observers, (iv) 

calling (phoning) the WW operators to ask about the availability/presence of an observer from the 

MWM, (v) ensure that the scientific equipment (photographic cameras) were adequately charged 

and (vi) downloading gps tracks and photographs to a computer. All four biologists were involved 

in the experiment in June 2012, embarking on the WW boats and acting as lookouts on land (see 

‘Observers on land’ below). 

Several trips on board the WW boats were carried out by a student (Ana Filipa Costa) as her final 

academic degree was in ecotourism, with the collaboration of the MWM. Ana Filipa Costa used 

the collected data for her study (see Annex A.5-III_Thesis of Ana Filipa Costa), giving a useful 

contribution for educational purposes towards ecotouristic guidelines for the whale-watching 

operators. 

Table A.5.3 - Resume of executed and predicted trips. 

Predicted trips 96 

Executed trips 192 

 

Observers on land 

In June 2012 an experiment was made to determine (i) the availability (or detectability, given 

that some available groups of cetaceans could have been missed) of groups of cetaceans in the 

main WW operation area and (ii) the pressure of WW boats approaching these groups. We 

used data collected from a multi-site experiment, combining data collected from observers in 

WW boats (see 'Observers on board WW boats’ above) simultaneously with data collected 

from observers on land. The experiment was conducted during 12 days, between 11 and 22 

June 2012, allowing to collect data over 24 half-day sampling events (with a duration of 

approximately 3h; one in the morning and another in the afternoon). Each event coincided 

with the duration of a typical whale-watching trip. During each event, the observers on land 

used two look-out posts around Funchal, one in Garajau and another in Pico da Cruz. Each 

observer in each look-out post worked independently. These observers scanned the area with 

binoculars Steiner 25x80 to search for groups of cetaceans, and registered it on proper sheets 

whenever they detected it. The observers also registered whenever a detected group was 

approached by a whale-watching boat, and recorded the number of boats and the total 

duration of time during the encounters. 

The different activities in this action had the involvement of Ana Dinis, Cláudia Ribeiro, 

Cátia Nicolau, Filipe Alves, Miguel Silva and João Viveiros, with Luís Freitas supervision. 

During the fieldwork, a total of 21 volunteers have participated in all type of surveys carried 

out in the project, namely, Adalberto Carvalho, Ana Higueras, Alexandra Pisareva, Carlos 

Silva, Cláudia Gomes, Daniel Martins, Filipe Henriques, Jonatan Svensson, José Tosta, José 

Roberto, Luís Dias, Maria Ovando Rodriguez, Nuno Marques, Mafalda Ferro, Marianne 

Böhm-Beck, Pedro Neves, Raquel Marques, Rita Ferreira, Rodrigo Freitas, Jose Antonio 

Bonales, Virginie Wyss. 
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Problems encounters and measures to overcome them: 

As referred in previous reports the sea state was the main constraint for Action A.5 (see 

Annex A.5-I_Table with records of weather forecast, logistic and sea trips of working day for 

the period between July to December 2012, and A.5-II_Weather forecast examples), since the 

systematic nautical surveys can only be performed with sea state Beaufort < 3. For most of 

the working days, around 70% there were no favourable conditions to carry out the systematic 

surveys.  

In that sense and to overcome these problems the sampling period was extend to December 

2012, in order to insure that minimal annual coverage considered in the protocols was 

completed. The extension of this action was requested in the Mid-term report and accepted by 

the Commission in letter dated 01-02-2012 (ENV.E3/MD/MLM/ml ARES (2012) 116213). 

This extension started on the second trimester of 2012 and as referred in the Mid-term Report  

did not implied an increase of effort (more days at sea) and resources (more people and fuel), 

but allowed within the meteorological limitations to conduct the sea effort to collect the data 

necessary to address the questions posed in Objective 1 and 2.  

This extension of action A.5 was absorbed within the overall project period and implied also 

an extension of action A.7 to allow processing the data collected in action A.5 during that 

period. 

We reiterate that all efforts were made by the team to carry out the field work and achieve the 

project objectives. The data collected in the project combined with the data collected by the 

Museum in previous projects using the same methodology was enough to answer the 

questions posed by the objectives of CMII project. 

Status of this action is: completed in 31 December 2012 

4.1.6. Action A.6:  Data collection related with the surveillance of the conservation status 

of cetacean species in off-shore waters of the Madeira EEZ 

Progress of the action: 

A total of 161 days of data collection were carried out (Table A.6.1), exceeding the 160 

initially proposed in the project. The total effort corresponded to 29 trips in 10 tuna fishing 

vessels, covering 53% of the fleet. The data was collected according to the technical plan of 

Objective 3 (see Action A.3 of the Final Report). A total of 29 observer’s reports were 

compiled (one per trip), together with a summary of the data collected in each trip and an 

example of a full report (data collection forms) - ‘Overall Observers Report (Deliverable A.6–

I_Overall observers report). All data were also documented through photographic (see Annex 

A.6-I_Photographs in tuna fishing boats) and video images (see Annex A.6-II_Video 1 in tuna 

fishing boats, Annex A.6-III_Video 2 in tuna fishing boats, and Annex A.6-IV_Video 3 in 

tuna fishing boats).  

 
Table A.6.1 Summary of effort in tuna fishing vessels 2010- 2012. 

Year 

No. observers 

available 

No.  days 

accomplished 

Cumulative no. days 

accomplished 

2010 2 40 40 

2011 4 23 63 

2012 4 98 161 
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Problems encounters and measures to overcome them: 

The difficulties encountered during this action were related to delays in contracting the off-

shore observers. Because of these delays during 2010 only the biologists Filipe Alves (3) and 

Cátia Nicolau (4) embarked the tuna fishing vessels (platforms of opportunity), and therefore 

only 40 days were accomplished (as initially planned: 20days/observer/year). Finally, in late 

May 2011 the off-shore observers were contracted and a total of 23 days of data collection 

was performed this year. Immediately after their contracting, an effort was made to train them 

in order to reinforce data collection (see point 5.1.13 of this report – Action D.5). Because of 

the late contracting of the two external off-shore observers it was necessary to postpone the 

end of this action to October 2012 in in order to complete the 160 days of data collection 

planned in the project. This action was initially expected to be carried out between April 2010 

and March 2012, but an extension of this action in 2012 was required since the tuna fishing 

season starts only in March. The extension of this action was requested in the Mid-term report 

and accepted by the Commission in letter dated 01-02-2012 (ENV.E3/MD/MLM/ml ARES 

(2012) 116213). 

Other difficulties, eventually overcome, occurred during the implementation of this action, 

such as: 

 a) The lack of tuna fish in our waters caused all the tuna fishing vessels to look for the fish in 

higher latitudes (the Azores archipelago) by the end of June 2011, leaving us without 

platforms to collect the data. 

b) Equipment (security and scientific) constraints allows only two observers to embark at the 

same time; 

c) As mentioned in Action 5.1.6 of the Mid-term Report we had a problem with the AIS 

Equipment software. We contacted the company responsible for the software but only in June 

2012, by the end of the data collection in tuna fishing vessels, the problem was solved with 

the replacement of the hardware. To overcome the lack of AIS data regarding maritime traffic 

in the Madeira EEZ we formally requested data on fishing boats traffic to DRP (see Annex 

A.6-V_Document from the MWM to DRP requesting data on fishing traffic and fax 

communication report), and on ships traffic to IPTM (see Annex A.6-VI_Document from the 

MWM to IPTM requesting data on ship traffic and fax communication report). Both 

institutions accepted to collaborate and planned to provide us the data by early 2013. 

However, only in June 2013 we received the AIS data from APRAM, the institution 

responsible for this data, and it did not include all the months and years requested. Such data 

covered only March 2010 and 2011, April 2010 and 2012, May 2010, June 2010 and 2011, 

and July 2010 and August 2010. Yet, it allowed us to analyse the marine traffic for those 

months (see point 5.1.8 of this report – Action A.8). The data regarding fishing boat traffic 

was never delivered by the National Fisheries Authorities to DRP and to us. 

This action had the involvement of Cátia Nicolau, Filipe Alves, Rita Ferreira (Observer) and 

Filipe Henriques (Observer), with Luís Freitas supervision. 

Status of this action is: completed in 30 September 2012. 

 

 



Project CETACEOSMADEIRA II  LIFE07/NAT/P/000646 

Final Report LIFE+  

 

 

26 

4.1.7. Action A.7:   Data compilation, processing and analysis for the identification of 

areas to be proposed as Natura 2000 marine sites and establish areas for the WW 

activity and define its carrying capacity 

Progress of the action: 

The action was carried out at the same time as action A.5 and extended as expected after the 

end of data collection. A first organisation and data validation happened just after every field 

trip, with the aim of detecting mistakes in the data collection, record and storage. This work 

was done by Claudia Ribeiro, Ana Dinis and Filipe Alves. Data analysis started later as 

explained further down. 

 

FIELD WORK 

Systematic nautical surveys (SNS) 

Around 5500km were navigated on effort (visual effort) resulting on 229 cetacean sightings 

events (see Figures A.7.1 and A.7.2, and Tables A.7.1, A.7.2 and A.7.3).  

 

 

 

Figure A.7.1 Map with the systematic nautical survey transects carried out in action A.5 and respective 

cetaceans sightings. 

 

The cetacean sightings included: Bryde’s whale (Be) fin whale (Bp), common dolphin (Dd), 

short-finned pilot whale (Gma), pigmy sperm whale (Kb), sperm whale (Pm), rough-toothed 

dolphin (Sb)striped dolphin (Sc), Atlantic spotted dolphin (Sf), bottlenose dolphin (Tt), 

Cuvier beaked whale (Zc) and Blainville beaked whale (Md) (see Figure A.7.2, and Tables 

A.7.2 and A.7.3). The bottlenose dolphin, the target species of the project (bottlenose dolphin) 

was the second most sighted species (45 sightings) during the SNS after common dolphin. 
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Table A.7.1 Resume of days at sea (km on-effort), number of sightings and number of species sighted in 

systematic surveys. 

Year Trimester Days 
Kms on 

effort 
Sightings 

No of 

species 

2010 

II 5 204 8 5 

III 9 923 25 6 

IV 7 525 9 4 

2011 

I 12 711 28 6 

II 9 763 63 8 

III 5 339 13 4 

IV 9 648 24 7 

2012 

I 6 432 11 5 

II 9 670 42 5 

III 1 28 1 1 

IV 4 189 5 3 

Total   76 5432 229 12 

 
Table A.7.2 Number of sightings per species in systematic surveys. 

Species Dd Tt Sf Gma Pm Bp Sc Zc Kb Bbr Sb Md 

No sightings final 50 45 26 18 9 8 7 3 2 1 1 2 

Figure A.7.2 Species sighted (percentage) during systematic nautical surveys. 

 

 

Table A.7.3 Number of sightings of non-identified species of cetaceans in systematic nautical surveys. N is non-

identified cetacean; nM is non-identified Mesoplodon; NBA is non-identified Balaenopteridae; NDE is non-

identified Delphinidae and NZI is non-identified Ziphiidae.  

 

 

 

 

Random nautical surveys (RNS) 

In total 5634 km were made on-effort with 199 sightings of identified cetacean species (see 

Figures A.7.3 and A.7.4, and Tables A.7.4 and A.7.5).  

Species N nM NBA NDE NZI Total 

Total 8 4 12 20 10 54 
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Figure A.7.3 Map with the random nautical survey transects carried out in action A.5 and respective cetaceans 

sightings. 

 
Table A.7.4 Systematic nautical surveys effort by year. 

 

 

 

 
Table A.7.5 Number of sightings per species in random surveys since the beginning of the project - bottlenose 

dolphin (Tt), common dolphin (Dd),  short-finned pilot whale (Gma), Atlantic spotted dolphin (Sf), striped 

dolphin (Sc), Bryde’s whale (Be), fin whale (Bp), sperm whale (Pm), pigmy sperm whale (Kb) and Blainville 

beaked whale (Md). 

 

 

 

 
 

 
 

 

 

 

 

 

 

 

 

 
 

Figure A.7.4 Species sighted (percentage) during random nautical surveys since the beginning of the project. 

 

Whale-watching trips 

The data regarding the whale-watching (WW) activity was collected in three different ways: 

GPS to record WW boats tracks; Observers on board WW boats; observers on land.  

 

 

 2010 2011 2012 Total 

Km on Effort  953 3266 1415 5634 

Species Tt Dd Gma Sf Sc Bbr Bp Pm Kb Md Total 

No sightings 66 49 42 22 10 4 2 2 1 1 199 
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GPS to record WW boats tracks 

A total of 509 WW boat tracks (i.e. 509 trips) were recorded, giving a good representation 

how these boats used the inshore sea of Madeira (Figure A.7.5). Of those 321 tracks (12 413 

km) were collected by the boats’ skippers and the remaining 188 by the project observers (see 

Table A.7.6). 

 

Figure A.7.5 Map with the GPS tracks of the WW boats. 

 

Observers on board WW boats 

The trips on WW boats finished in June 2012, and the data collected in paper sheets was 

introduced and stored in an Access database. A total of 7 463 km of observation effort was 

carried out by the project observers, covering 71% of the fleet (Table A.7.6).  

Table A.7.6 Summary of effort, total and with observer. 

Summary of effort in ww boats 2010-2012 Total 
With 

observer 

No. of trips 509 188 

Km tracked 19876 7463 

No. of months covered 12 11 

No. of trimesters covered 4 4 

No. of boats covered 10 10 

% ww fleet (no. of boats) covered 71 71 

Estimate % ww fleet (no. of trips) covered 11 4 

Estimate no. of ww trips (all fleet) per year 4500 

 

The following species were sighted: bottlenose dolphin (Tt), short-finned pilot whale (Gma), 

Atlantic spotted dolphin (Sf), common dolphin (Dd), sperm whale (Pm), Bryde’s whale (Bbr), 

non-identified baleen whale (NBA), non-identified beaked whale (NZI), Cuvier beaked whale 

(Zc), rought-tooth dolphin (Sb), striped dolphin (Sc), killer whale (Oo), fin whale (Bp), pigmy 

sperm whale (Kb), and Blainville’s beaked whale (Md) (see Figure A.7.6).  
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Figure A.7.6 Species sighted (percentage) during WW trips with observer, since the beginning of the project. 

Observers on land 

As mentioned in point 5.1.5 (ActionA.5 – Observers on land) an experience was carried out 

and data of 24 half-day sampling events collected. After a truncation of the original dataset to 

remove events with poor visibility, a reduced dataset with 18 half-day events was used to 

perform the data analysis. The data collected in the look-out posts was intercepted/matched 

with the data collected onboard the whale-watching boats by the observers, and with the GPS 

tracks / sighting sheets from the WW operators, in order to obtain certainty about the species, 

the encounter-ID and WW boat-ID. The data analysis was carried out by the biologist Filipe 

Alves under supervision of Luís Freitas. 

Based on the 18 half-day events, it was determined the mean number of groups of cetaceans 

and the mean number of species available/detectable in the main whale-watching operation 

area per trip. We determined the mean percentage of those groups of cetaceans that were 

approached by WW boats, taking into account the effect of the number of WW boats. To 

assess the percentage of groups of cetaceans approached by whale-watching boats according 

to different number of whale-watching boats and groups available in the study area per half-

day event, we determined an index based on the number of groups divided by the number of 

whale-watching boats, which was assessed with a linear regression. To further assess the 

pressure of the whale-watching boats on cetaceans we determined the number of WW boats in 

each encounter as well as the duration of each encounter (from the first to the last WW boat). 

Only brief results are shown here, since detailed results are presented in the Objective 2 Final 

Report (see Deliverable A.7 – IIA_Technical-scientific report to support proposal of areas of 

operation for the whale-watching activity and its respective carrying capacity”). We 

determined a mean of 3.4 (SD=1.6, range: 1-7) groups of cetaceans, which corresponded to a 

mean of 2.7 species (SD=1.3, range: 1-5), available in the main whale-watching operation 

area per trip. These values should be regarded as minimum values since are based on detected 

groups, which can include some present/available groups that were not detected. We 

determined that a mean of 90.4% (SD=14.4, range: 67-100) of the groups available/detected 

were approached by WW boats. We observed that when the number of whale-watching boats 

in the area was higher than five, all of the available/detected groups were approached by those 

boats. We also observed that the percentage of groups of cetaceans approached by whale-

watching boats tended to be closer to 100% when the number of those boats in the area was 

higher than the number of groups available. We determined a mean of 2.7 (SD=1.5) WW 

boats and a mean of 24.9 minutes (SD=13.5) per encounter in South Funchal. 
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DATA PROCESSING AND ANALYSIS 

A review of systematic and random nautical surveys databases as well as overall organization, 

validation and data analysis was carried out. The GIS technician processed and analysed 

georeferenciated data of the systematic and random nautical surveys, the whale-watching data 

as well as oceanography data. 

Photo-identification data analysis  

The photographic comparison process of bottlenose dolphin ended in February 2013, i.e., the 

catalogue was completed by that date. From February 2013 on the data analysis began. 

Between May 2010 and December 2012, around 20 000 photographs of bottlenose dolphins 

were taken and 248 new individuals were added to the existent catalogue (Figure A.7.7).  

The data (photographs and metadata) for this analysis was obtained from the SNS and RNS. 
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Figure A.7.7 Number of cumulative individuals that were added along the years, where in the last three (project 

duration) there was a big increase in the number of bottlenose dolphins added to the catalogue. 

To make the analysis more robust data collected prior to the project was added to the final 

database totalizing two hundred and seventy two photo-id events (272), with 500 well marked 

individuals identified. Digital photographs were downloaded and organized by survey date 

and sighting number. Then, they were sorted by sharpness, exposure, contrast and position of 

the dorsal fin. Photographs were rated from excellent (1) to bad (3) quality and, 

distinctiveness was graded independently of quality: from major marks (1) to poorly marked 

or unmarked (3). Photographs were then imported to matching software ©Darwin and 

analyzed, which uses the pattern of naturally acquired nicks on the trailing edge of the dorsal 

fin, for individual identification. The trailing edge of each imported dorsal fin had to 

converted into numeric format through a graphic tool.   If a match was found the photograph 

was linked to the existing identification number; if not, a new number was given to the 

individual and it was added to the catalog. Capture histories were then exported into MARK, a 

program used to model various parameters estimates from marked animals based on 

recaptures. Mark recapture models are defined as either open or closed and there are different 

assumptions for both types. Here we used open model POPAN to obtain a seasonal estimate 

of the number of individuals that used the area across the study period (superpopulation) and 

an estimate of the number of resident dolphins. We also used 2-sample Chapman modified 

Peterson estimator to obtain a seasonal estimate of the number of individuals between two 

consecutive seasons. We also use program ©SOCPROG to analyze the social structure of 

bottlenose dolphins and its residency patterns. 

For management and conservation purposes it is important to know if the animals that are 

sighted twice to three times per day are the same. Knowing if resident populations do occur in 

the study area can imply different management plans. In order to evaluate site fidelity, 

observers equipped with digital cameras and zoom lens photographed all animals sighted 
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during WW trips taken during 2011 and 2012. Marked animals were catalogued (based on 

scratches and nicks) and went to a sorting and matching process. This helped assessing short-

term site fidelity. The analysis of short-term site fidelity of cetaceans in the main area used by 

the WW boats was assessed between August and October 2011 by a student (Ana Higueras 

Vera) as a Research Study for the Environmental Sciences Degree in collaboration with the 

MWM. Ana Higueras Vera was the observer/volunteer that performed more trips in the WW 

boats and used that data for her study (see Annex A.7-I_Thesis of Ana Higueras Vera). The 

remaining photographs of Atlantic spotted dolphin and of risso’s dolphin from 2011 and from 

2012 were analyzed by a volunteer (Mafalda Ferro) and supervised/confirmed by Filipe 

Alves.  

To assess long-term residency patterns we also compared individuals photographed during the 

last decade (since 2001) during nautical surveys conducted by the MWM, as well as from 

opportunist surveys (since 1997). Additionally, photographs collected by experienced whale-

watching operators were also used. These analyses were restricted to the South of Madeira, 

thus covering the main area of operation by the whale-watching industry, which allow 

inferences about its potential impacts. The analysis of long-term residency patterns was 

restricted to the well-marked species in Madeira, namely, the bottlenose dolphin, the short-

finned pilot whale and the Bryde’s whale. Since the photo-identification analysis is a very 

personal process (identifying individuals and becoming familiar with them), the all data 

analysis for each species was made by the same researcher. Ana Dinis conducted the pho-

identification analysis of the bottlenose dolphin and Filipe Alves conducted the photo-

identification analysis of the short-finned pilot whale and the Bryde’s whale. The photo-

identification results of the bottlenose is both important for Objective 1 and 2 of CMII project, 

the photo-identification of the remaining species is relevant for Objective 2.  

Over 80 000 photographs were analyzed from all species and from the whole period (over a 

decade), and these were a long and time-consuming processes. It included downloading the 

photographs to a computer, organizing by species/date/encounter, processing the image, 

cropping the area of the dorsal fin in each photograph, using Adobe PhotoShop Elements 3.0 

 to highlight the contrast of the trailing edge of the fin, selecting the best photograph of each 

individual from each encounter, comparing with the catalogued individuals, and if new, give 

an ID. The establishment, education/training, and download of the photographs from WW 

operators/photographers were also carried out by Filipe Alves and Ana Dinis. 

Only a resume of the main results are shown here, since detailed results are presented in the 

Objective 2 Final Report (see Deliverable A.7 – IIA_Technical-scientific report to support 

proposal of areas of operation for the whale-watching activity and its respective carrying 

capacity”).  

Photo-identification showed indications of both short- and long-term use of the area by 

several cetacean species, ranging from a scale of diel (twice in the same day; sighted in 

morning and afternoon) to years. Several species, such as Atlantic spotted dolphin, short-

finned pilot whale, bottlenose dolphin and Bryde’s whale, were captured during the same day 

(zero day-interval) (see Annex A.7-I_Thesis of Ana Higueras Vera). These same species, as 

well as Risso’s dolphin, were captured during few days interval. Finally, the short-finned pilot 

whale, the bottlenose dolphin and the Bryde’s whale showed indications of long-term 

residency patterns, given the number of recaptures obtained over different years (e.g. 14-years 

for the short-finned pilot whale). More detailed results on the short-finned pilot whale are 

showed in scientific publication (see Action D.11). 
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Whale-watching data analysis 

The analysis of the data collected in collaboration with the WW operators was less complex 

than the analysis of the data from the systematic and random nautical surveys (including 

photo-id data). For further information on this analysis see Deliverable A.7 – IIA_Technical-

scientific report to support proposal of areas of operation for the whale-watching activity and 

its respective carrying capacity”. 

Distance sampling analysis 

Distance Sampling methodology and analysis allow us to obtain abundance and density 

estimates, and respective confidence intervals for the studied area, in our case the sampled 

Madeira inshore waters (see figure A.7.1). Besides field limitations in applying the 

methodology there are also some data requirements to have robust estimates. One of those 

requirements is the minimum number of sightings for each analysed species and the distance 

accuracy and consistency of the distance and angle measurements (from the boat - transect 

line - to the sighted animals).  

To obtain robust results we had to include in the analysis data from SNS of previous years 

(2007 – 2009 – Project EMECETUS – 3660 km effort and 117 sightings) to complement the 

data collected in CM II project (2010 – 2012 – 5500 km effort and 187 sightings). This way 

we managed to have a reasonable number of valid sightings (with measured angle and 

distance from the transect line to the sighted group) to use in the analysis.  

However to incorporate the data from 2007-09 SNS it was necessary to correct for each 

observer (they were the same for both periods) the estimated distance values from the transect 

line to the sigthed groups. While in 2007-09 SNS the distances were estimated by eye, in the 

2010-12 SNS the distances were estimated by eye as well as readings from the binoculars 

scale, which gives a more reliable distance measurement. It was possible, using the data from 

this last period, to calculate a correcting factor for each observer to apply to its distances 

estimated by eye for the previous period, and thus having more reliable data to do the distance 

sampling analysis. This procedure also added up time to the overall analysis time. 

It was possible to obtain abundance estimates for the following species or groups of species 

with reasonable CVs, based in the following number of usable sightings: 

Table A.7.7 Number of sightings used in the Distance analysis and the results (abundance estimates, lower and 

upper confidence limits and CV for several cetacean species). The abundance estimate values are the estimated 

animals’ average per species at any given moment for the sampled period (2007-2012). For the Common dolphin 

the sampled period only included the “winter” months (November – May), at which time the species is present in 

Madeira inshore waters.  

Species/ 

 group of species 

N sightings Abundance 

Estimates 

Lower 

Confidence 

limit 

Upper 

Confidence 

limit 

N CV 

Bottlenose dolphin 69 558 384 812 0.19 

Common dolphin 67 675 363 1254 0.31 

Spotted dolphin 46 947 520 1722 0.31 

Short-finned pilot whale 27 112 59 215 0.34 

Baleen whales 33 18 10 32 0.30 

Beaked whales 22 31 16 61 0.35 

The abundance estimate values presented in Table A.7.7 are underestimated values and do not 

take in consideration the availability bias. 

The preparatory work to carry out the distance sampling analysis involved retrieving the data 

from Access data base files (produced by “Logger software” used to record sightings during 



Project CETACEOSMADEIRA II  LIFE07/NAT/P/000646 

Final Report LIFE+  

 

 

34 

the surveys) from both sampled periods (2007-09 and 2010-12), looking for incoherencies 

and mistakes, model the distances by observer to correct individual biases in measuring 

distances (for the period 2007-09), compile all necessary data into Distance software format 

and run the analysis. Although explained like this it sounds simple, if we take in consideration 

the amount of data, the number of species analysed and the specificity and format demands of 

the Distance software, it turned out to be a very long iterative process.  

The analysis itself is also an iterative process where several models are tested to see which fits 

the data better and gives more robust results. A total of 365 models were run for all the 

species/groups of species, some of them two or more times (any time a mistake or problem 

with the data was identified), so that the best models might be selected and the best 

abundance estimates obtained (see Table A.7.7). 

This analysis was carried out by Cláudia Ribeiro and Luís Freitas. 

Spatial modelling 

Using data collected during the SNS, which includes sightings of cetaceans (e.g. species, 

geographic location, group size) and sampling effort (the transects kilometres navigated in 

active search for animals), it is possible to model the distribution of the species observed in 

the study area. In order to do so, it was used one or more co-variates (depth, distance from 

shore, etc.) that better “explained” the distribution of sightings taking in consideration the 

sampling effort. Usually, the more effort and more sightings are used in the analysis the more 

robust will be the results. With this analytic tool it is possible to calculate abundance 

estimates as well as generate maps of the spatial distribution of cetacean species for the study 

area. 

This analysis demands great quantities of data and it is very time consuming, but it is 

presently the most reliable and statistically meaningful way of generating distribution maps 

and obtain abundance estimates to corroborate the distance sampling results.  

We started with the GIS technician creating a grid cell (2x2nautical miles) that covered the 

whole study area and then retrieved data from different sources (high definition bottom 

topography maps, satellite data, and others) and compiled a table (excel file with 239 columns 

by 1102 rows – GRID) with the data of each chosen covariate for each grid cell (total of 1102 

grid cells).  

A total of 50 co-variates were selected. From these 9 were dynamic covariates, such as SST 

(Sea Surface Temperature), CHLA (Cholorophil A – indicator of primary productivity), 

CDOM (Dissolved Organic Matter) and SST, CHLA and CDOM for winter (November to 

May) and summer (Jun to October). The other 41 were static covariates and described fixed 

characteristics of each grid cell (average depth, minimum depth, maximum depth, average 

slope, index contour, aspect, distance from coast, etc.). 

It was then necessary to compile another table with 239 columns by 2606 rows (SEGMENTS 

table) with effort and cetacean sightings information from the surveys. The data collected at 

sea went through the initial organization and validation (as explained at the beginning of this 

section – A.7), and then the relevant data for this analysis was selected and organized in the 

correct format.  The GIS technician had an important role by dividing each transect in legs 

(variable length) and then subdivide the legs in segments (=<2nm). Each segment was 

allocated to a grid cell as well as the respective sightings by species (nº of groups seen in the 

segment, group size, number of calves, and behaviour classes). Finally a third table was 

needed with the selection of the sightings data and covariates. Then all information was 
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compiled in tables and validated by Luís Freitas, which then carried out the spatial modelling 

analysis to obtain abundance estimates and distribution maps. 

This analysis used data from the same period as the Distance sampling Analysis – SNS from 

2007-09 and 2010-12, because it is necessary to use one output result from Distance sampling 

(ESW – Effective strip width) to be able to obtain abundance estimates in spatial modelling.  

The spatial modelling analysis implies running a script in the statistic program R, and see how 

well does one covariate “explains” the group sightings distribution taking in consideration the 

effort and how statistically meaningful is that result. After preliminary trial analysis, we 

selected 32covariates for the analysis. We runned models with all the selected covariates, 

changing parameters in the model for each covariate tested, and  then combining the most 

meaningful covariates to choose the final model (with one or more co-variates), that best 

“explains” the sightings distribution taking in consideration the effort distribution. This is an 

iterative process that takes time. After this a script is also ran to model the group size, 

following the same iterative process described before. The abundance estimates are obtained 

finally based on the models that best describes group distribution and the group size. Finally 

another script is run to obtain the confidence intervals for the abundance estimates through 

bootstrap. Also as a result of this analysis, we got density distribution maps (group, group size 

and animals). In Annex A.7–IIA we present one file showing the different models run to get 

to a final model that best explains the data. There is one such file for each analysed species or 

group of species. In Table A.7.8 a resume of the results from this analysis are presented and in 

Figure A.7.8 an example from a group density distribution map generated by the analysis. 

Table A.7.8 Number of sightings used in the Spatial modeling analysis and the results (abundance estimates, 

lower and upper confidence limits and CV for several cetacean species). The abundance estimate values are the 

estimated animals’ average per species at any given moment for the sampled period (2007-2012). For the 

Common dolphin the sampled period only included the “winter” months (November – May), at which time the 

species is present in Madeira inshore waters.  

Species/ 

group of species 
N sightings 

Abundance 

Estimates 

Lower 

Confidence 

limit 

Upper 

Confidence 

limit 

N CV 

Bottlenose dolphin 69 482 365 607 0,14 

Common dolphin 67 741 496 1032 0,27 

Spotted dolphin 46 1067 717 1378 0,22 

Short-finned pilot whale 27 151 99 201 0,23 

Baleen whales 33 20 15 26 0,28 

Beaked whales 22 27 16 36 0,32 

Based on the chosen models for the four most seen species by the whale-watching boats 

(bottlenose dolphin, short-finned pilot whale, common dolphin and Atlantic spotted dolphin – 

represent 81% of all sightings) it was possible to predict abundance of groups for smaller 

areas within the study area, in which the whale-watching activity is taking place and use those 

values in the calculations to establish a carrying capacity for the areas of WW operation. 
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a) b) 

Figure A.7.8 Examples of the distribution maps obtain from spatial modelling analysis: a) Bottlenose dolphin 

group density distribution map; b) Short-finned pilot whale group density distribution map. 

Finally this analytical tool was also used to model distribution of some of the observed cetacean 

species activities, such as feeding, resting, socialising, calves, traveling and reaction to boats. To 

do this it was necessary to increase the dataset in order to have the maximum number of 

sightings for each of the four main species mentioned before (bottlenose dolphin, short-finned 

pilot whale, common dolphin and Atlantic spotted dolphin) and for each activity class.  

The datasets included in the analysis were: 

- SNS 2001-2004 (Project CM – LIFE – 5165km effort and 94 sightings) 

- SNS 2007-2009 (Project EMECETUS – INTERREG IIIB – FEDER – 3660km effort and 

90 sightings) 

- SNS 2010 – 2012 (Project CMII – LIFE+ - 5500km effort and 139 sightings) 

- RNS 2004-2005 (Project MACETUS – INTERREG IIIB – FEDER – 2310 km and 96 

sightings) 

- RNS 2006 (Project GOLFINICHO – FCT – National funding – 2005km and 78 sightings) 

- RNS 2007 (Project EMECETUS – INTERREG IIIB – FEDER – 649km effort and 30 

sightings) 

- RNS 2010-2012 (Project CMII – LIFE+ - 5634 km and 212 sightings) 

- Tuna Fishing boats observers data 2010-2012 (Project CMII – LIFE+ - 4235 km effort 

done inshore waters (study area for this analysis) and 84 sightings) 

- Whale-watching boats observers data 2010-2012 (Project CM II – LIFE+ - 7459 km effort 

and 236 sightings) 

The final dataset included 36 617 km effort and 1059 sightings of the four species analysed. 

It was necessary to recalculate the average values for the 9 dynamic covariates for the GRID 

table, based on the monthly average for the sampled period (2001-2012). 

It was also necessary to process all the effort data in GIS software to prepared as explained 

before (=<2nm segments) and compile all information into a single segment table 

(SEGMENTS Table). This table ended up with 239 columns by 10873 rows. Finally a 

SIGHTINGS Table was compiled with 239 columns by 1059 rows (1059 sightings). 

After all the tables were ready, the analysis was carried out as explained before, a model were 

generated for each covariate/species/activity in a more or less iterative way until the best 

model (based on one or more covariates combined) to describe the data was found for each 

activity for each species and/or all detected errors were purged from the dataset. A total of 32 
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final models (4 species x 8 activities) were obtain which means that many more models were 

run, one for each covariate plus the combination of covariates.  

These daunting tasks generated results important for objective 1 and 2 and are fully presented 

in the following documents annex to this report: 

 Deliverable A.7 – I_Proposal to establish a Site of Community importance (SCI) for 

the bottlenose dolphin in Madeira Archipelago waters; 

 Deliverable A.7 – IA_Technical-scientific report to support the proposal of a Site of 

Community importance (SCI) for the bottlenose dolphin in Madeira Archipelago waters; 

 Deliverable A.7 – II_Proposal of areas of operation for the whale-watching activity 

and its respective carrying capacity; 

 Deliverable A.7 – IIA_Technical-scientific report to support proposal of areas of 

operation for the whale-watching activity and its respective carrying capacity; 

 The postponement of this action did not have any financial implications in the project that 

finished on the 30 June 2013. 

Problems encounters and measures to overcome them: 

This action suffered delays for two main reasons: 1 – delays in data collection as explained in 

action A.5; 2 – delays in data processing and analysis as explained bellow. The extension of 

this action was requested in the Mid-term report and accepted by the Commission in letter 

dated 01-02-2012 (ENV.E3/MD/MLM/ml ARES (2012) 116213). 

The complexity and amount of data used in the different analysis, the necessary steps of data 

compilation, organization, validation, identification of errors and their correction, and the 

overall iterative nature of the different data analysis contributed to an overall longer analysis 

period than initially foreseen. 

However, and in spite of these natural difficulties, the final results obtained are good and very 

relevant to answer the questions posed by objective 1 and 2. The delays suffered in the 

analysis contributed for more robust and reliable results. 

The final version of the deliverables A.7-I/A.7-IA (Proposal to establish a Site of Community 

importance (SCI) for the bottlenose dolphin in Madeira Archipelago waters) and A.7-II/A.7-

IIA (Proposal of areas of operation for the whale-watching activity and its respective carrying 

capacity) took far longer than expected due to the reasons explained in point 4.1.25 – Action E.4. 

In spite these delays in finishing the above mentioned documents (deliverables) in its final 

formal version, the project results were presented to the MG Environment Minister at beginning 

of 2014. Both the creation of a SCI and the proposals to establish areas of operation and its 

carrying capacity for the WW were welcome by the MG and steps were taken to implement 

them. Regarding the SCI for bottlenose dolphins, its creation is being debated at a more 

technical level with MG managers, and its establishment was included as a measure in the 

Portuguese report under the MSFD to be implemented in the near future. Regarding the 

establishment of areas of operation and carrying capacity for the WW activity, legislation was 

published in April 2014 (Annex A.7_IV_Legislation - Portaria 46/2014 of 22 April) defining 

those parameters based on the technical advice from the MWM, from data/knowledge obtained 

in Project CMII (Deliverable A.7-II).  This “Portaria” follows the publishing of legislation 

(Annex A.7_III_Legislation - Decreto Legislativo Regional nº 15/2013 de 14 May) on the 

observation of marine vertebrates in Madeira waters, namely cetaceans. This legislation was the 

culmination of a long process that started with the first proposal presented by the MWM in 

2005 as a result of the Project CM. 

Status of this action is: completed in 20 October 2014 
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4.1.8. Action A.8:  Compilation, processing and analysis of data related with the 

surveillance of cetaceans’ conservation status in off-shore waters of the Madeira EEZ 

Progress of the action: 

FIELD WORK 

All effort and sighting data of cetaceans carried out on-board the tuna fishing vessels were 

registered in printed data forms. The tuna fishing vessels tracks and the sighting data were 

recorded using GPS. The position of cetaceans was recorded during on-effort mode, and 

occasionally during off-effort when the observer was resting but randomly looking at sea. The 

cetaceans’ sightings were also registered in the inshore and offshore waters of the Madeira 

EEZ. Data regarding their group composition and size, as well as their natural behaviour were 

also recorded. Additionally, all known main human activities taking place in the Madeira EEZ 

offshore waters that may have potential impacts on cetaceans were registered, described and 

analysed. These were the marine traffic, litter and the interaction between fisheries and 

cetaceans. 

All data (effort, sighting data, visual marine traffic, interaction between fisheries and 

cetaceans, and litter) collected on-board the tuna fishing vessels were recorded by the 

biologists Filipe Alves (3) and Cátia Nicolau (4), and by the offshore observers Filipe 

Henriques and Rita Ferreira. 

To assess the marine traffic in the Madeira EEZ, two types of data were collected: (1) visual 

data of maritime traffic collected on-board the tuna fishing vessels (between 2010 and 2012), 

and (2) Automatic Identification System (AIS) data provided by the APRAM (between 2008 

and 2011). The AIS data of the fishing fleet that operates in the Madeira archipelago was also 

requested to the DRP but unfortunately they were not able to provide it. The process of 

requesting the AIS data, both with the APRAM and with the DRP, included several meetings 

between the MWM and those institutions, and was conducted by the biologists Filipe Alves, 

Cátia Nicolau and Luís Freitas (project manager). 

To assess the interaction between fisheries and cetaceans, all fishing events on-board the tuna 

fishing vessels were recorded. Information regarding the number of fishing events, type of 

fisheries, presence of cetaceans in the fisheries (video, and photos were taken when the 

cetaceans where present in the fisheries), by-catch of cetaceans, fisherman behaviour towards 

the presence of cetaceans in the fisheries, cetaceans behaviour towards the fisheries, and the 

fish behaviour towards cetaceans presence in the fisheries were recorded. 

To assess the litter at sea, information about the type of litter, dimension and aggregation was 

recorded only during on-effort mode on-board the tuna fishing vessels. 

DATA PROCESSING AND ANALYSIS 

The compilation and verification of all the data collected during Action A.6 (see 5.1.6) was 

completed. That was made immediately after returning ashore from each trip by the technical 

staff responsible for this action, i.e., the biologists Cátia Nicolau and Filipe Alves This 

compilation and verification also included the data collected by the external off-shore 

observers. The data analysis proceeded accordingly to the plan. A preliminary analysis, which 

included calculating encounter rates per species of cetacean and the interaction with the 

fisheries as well as quantifying the litter at sea, was made until December 2012 in order not to 

compromise Action D.12. The complete analysis of the data collected on board the tuna 

fishing vessels was made and it is presented in the Objective 3 Final Report (see Deliverable 

A.8-I_Report surveillance cetaceans conservation status Madeira EEZ). All the data analysis 

was carried out by the biologists Cátia Nicolau, Filipe Alves and Luís Freitas (as supervisor), 

except the analysis of the AIS data that was carried out by the MSc student by Inês Cunha. 

Inês Cunha has been in the MWM between September 2012 and September 2013 to conduct 
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her MSc thesis, which allowed an excellent opportunity to develop a deeper analysis of the 

marine traffic in the Madeira EEZ. For that, Inês Cunha used visual data collected by the 

MWM between 2001 and 2012 and AIS data provided by the APRAM that covered the 

periods between 2008 and 2011 (see Annex A.8-I_Thesis of Inês Cunha). 

After the compilation and verification of all the data collected, all track lines (recorded with 

the GPS) from the 161 days at sea during the on effort mode were downloaded to the 

computer using the software programme Mapsource® and then converted into Excel files. 

That process was carried out by the biologists Cátia Nicolau and Filipe Alves. The following 

step was to introduce it (the track lines converted in Excell files) in the ArcView 9.3.1, which 

was used for data preparation for the mapping analysis. That process was carried out by 

Adalberto Carvalho (GIS technical staff) together with the support/accompanied by the 

biologists Cátia Nicolau and Filipe Alves. 

For the analysis, the effort at sea was divided into two categories based on the type of 

navigation: (A) Survey mode, when the vessel was travelling, that included two possible types 

of navigation (1 - navigation towards specific coordinates, or 2 - active search of tuna); and 

(B) Point count mode, when the vessel is not in travelling, that included other three possible 

types of navigation (3 - resting, 4 - fishing, or 5 - resting from fishing). Positions from all 

cetaceans’ sightings were also introduced in the ArcView 9.3.1. The encounter rate of a group 

of cetaceans (number of encounters per 100 km), and their relative abundance (number of 

individuals per 100 km) in the offshore waters, was calculated using only on-effort and in 

‘survey mode’ sightings. The area defined for the SNS (≈12 nmi of the coasts of the islands of 

Madeira, Desertas and Porto Santo) was used to differentiate between inshore and offshore 

waters (see Figures A.8.1 and A.8.2). All categories (effort at sea, type of navigation, 

cetaceans, litter, etc.) in the database were analysed taking the inshore vs. the offshore area 

into account. The main database (with the effort mode and type of navigation) covering the 29 

trips yielded 2589 rows (with a row per coordinate). This preparation for the analysis became 

a major time-consuming, but fundamental, process. All the preceding analyses were carried 

out by Cátia Nicolau, Filipe Alves and Adalberto Carvalho, and supervised by Luís Freitas. 

The visual data about the marine traffic was introduced in the ArcMap 10.1, used for mapping 

the data collected. The AIS data provided by the APRAM was collected through a land station 

positioned in the Funchal harbour, which collects all the Madeira EEZ AIS traffic. Aerial 

transmission signals from the AIS device presented an interval of 1 minute between them. 

Vector maps were created, using the ArcMap 10.1. For the analysis a sample of 7 consecutive 

days was used as being representative of that specific month. The number and type of vessels 

were also considered in the analysis. The AIS data analysis was carried out by Inês Cunha, 

with the support of the project biologists Filipe Alves, Cátia Nicolau and Cláudia Ribeiro, 

with the GIS technical assistance of Adalberto Carvalho, and supervised by Luís Freitas. 

All cetaceans’ sightings in the study area, collected during off and on-effort mode, were 

included in the analysis of the interaction between the fisheries and the cetaceans.   

Finally, in order to determine the conservation status of a species, biological parameters 

needed to be collected and analysed. Since no biological parameters are known for any 

species of cetacean from the offshore waters of the Madeira EEZ, the biologists Cátia 

Nicolau, Filipe Alves and Luís Freitas , used biological information collected in the Objective 

1 and 2 of the CMII and in previous projects for Madeira inshore waters. The anthropogenic 

impacts on cetaceans in the offshore waters were evaluated to determine whether it could have 

an impact of the cetaceans’ population, and if it worth changing the status previously 

established. The data obtained was collected and analysed following the IUCN criteria 

(software program RAMAS®) to determine the conservation status of the cetaceans’ species. 

The IUCN criteria are based in characteristics such as number and distribution of individuals, 
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fluctuation and declines in the abundance and distribution, and risk of extinction. That program 

implements those criteria and allows the incorporation of uncertainty in the data introduced. The 

final result is a technical sheet, containing information about the species, and the classification 

of the species by category. The IUCN Red List Categories and Criteria were designed for global 

taxon assessments; however it was our interest to apply it regionally. Therefore the guidelines 

for the application of the IUCN red list criteria at regional and national levels prepared by 

IUCN/SSC Regional Applications Working Group and the National Red List Working Group 

of the IUCN SSC Red List Committee were followed. Yet, the evaluation of the conservation 

status was possible to apply to only four species. These were the Delphinus delphis, the Stenella 

frontalis, the Tursiops truncatus and the Globicephala macrorhynchus, and the analysis and 

results are described in detail in Objective 3 Final Report (see Deliverable A.8-I_Report 

surveillance cetaceans conservation status Madeira EEZ). 

Only brief results are shown here, since a deeper analysis and more detailed results are 

presented in the Objective 3 Final Report (see Deliverable A.8_I), using the available data 

that covered the project period (i.e. 2010 and 2011). Additionally, more details of the marine 

traffic in the Madeira EEZ based on visual data collected by the MWM (between 2001 and 

2012) and on AIS data provided by the APRAM (that covered the periods between 2008 and 

2011) are showed in the MSc thesis of Inês Cunha (see Annex A.8 - I). 

During the 161 days of effort on board the tuna fishing vessels between March and September 

from 2010 to 2012, a total of 7068 km track lines were made in the Madeira EEZ area. Of 

those, 5220 km were conducted in the offshore waters (Figure A.8.1-a) and 1848 km in the 

coastal waters (Figure A.8.2-b) of the Madeira archipelago. Of the 5220 km conducted in the 

offshore waters, 3833 km were recorded on survey mode and 1387 km in point count mode. 

 
a)   b) c) 

Figure A.8.1 – a) Map of the Madeira EEZ with the trips made on-board the tuna fishing vessels in the offshore 

waters; b) Map of the Madeira EEZ with the trips made on-board the tuna fishing vessels in the inshore waters; 

c) Map of the cetaceans’ sightings made on-effort mode in the Madeira EEZ. The red dots correspond to the 203 

cetaceans’ sightings in the offshore waters, and the blue dots to the 74 cetaceans’ sightings in the inshore waters. 

Ten species were identified in the 203 cetaceans’ sightings recorded in the offshore waters on-

effort mode (Figure A.8.1-c), being the short-beaked common dolphin the most sighted one 

(29%). Calves were present in 15.94% of those cetacean groups. Eight types of vessels were 

identified, being the tuna fishing vessels the most sighted (60.57%), followed by cargo ships 

(24.23%). The analysis of the AIS data showed the marine traffic was recorded all around the 

Madeira EEZ, being the cargo ships the type of marine traffic with the highest percentage of 

records (89.46%). Only 13% of all sightings were present in the fisheries and all recorded 

during the tuna fishery (and none during the live bait fishery), and only in 3% the cetaceans 

disturbed the fisheries, with no by-catch of cetaceans. Plastic was the most sighted type of 

litter in the offshore waters with 64.5% of all the records. 
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 Problems encounters and measures to overcome them: 

This action was expected to be carried out between July 2010 and December 2012, but due to 

delays in action A.6 (see 5.1.6) it was required an extension of this action up to 31
st
 March 

2013. The extension of this action was requested in the Mid-term report and accepted by the 

Commission in letter dated 01-02-2012 (ENV.E3/MD/MLM/ml ARES (2012) 116213). It 

took several months more to finalise data analysis, write up and revise the associated 

deliverable (A.8 – I). The final revision of the report was done in September 2014 due to 

delays in other actions that needed more attention, such as, action A.7. 

Status of this action is: completed in 30 September 2014 

4.1.9. Action D.1:   Project Web Site  

Progress of the action: 

With the purpose of having a broader dissemination of this project to the general public and to 

the target stakeholders, external advisers and other beneficiaries involved in the project, a 

CMII website and Facebook page were created (see 5.1.9 of the Inception and Mid-term 

Report). This activity had the involvement of the 4 biologists (Claudia Ribeiro; Cátia Nicolau; 

Ana Dinis and Filipe Alves), the management staff (Luís Freitas and Ana Nóbrega) and the 

Museum Educational Services staff, in preparing and revising the web page contents.  

The project website, as well as the Facebook page, was always updated with news and photos 

of the work developed by the project team. The web page and Facebook updates were the 

responsibility of Cátia Nicolau and Ana Dinis, respectively. Rui Teixeira was responsible for 

quarterly update of project activities progress table. 

As mentioned in the Progress Report (see 5.1.9), the number of visits initially expected (4000 

visits to the webpage) was already achieved, and exceeded with 7211 exclusive visitors, 9 763 

visits and 20 710 page visualisations (see Annex D.1-I_Google analytics from the project 

website). The Facebook page of the CMII project has currently (on 28
th

 July 2013) 528 

“likes” (see Annex D.1-II_Images of the project Facebook). 

As requested by the Commission the webpage was update regularly with a timetable 

portraying the evolution of the different project actions. It is also possible to download from 

the webpage the products (documents, books, etc) produced by the project.  

The webpage will be kept online after the project as finished, following the same procedure 

with webpages of previous projects carried out by the MWM (www.museudabaleia.org; 

menu: Science/Projects).  

Problems encounters and measures to overcome them: 

No problems were encountered.  

Status of this action is: completed in 30 September 2013 

4.1.10. Action D.2:   Notice Boards 

The project considered a total of 4 notice boards to be placed in Caniçal (2), Machico (1) and 

Porto Santo (1). With the beginning of the project we decided to convert one notice board into 

canvas to be put in the Museum research sailing boat, publicizing the project in the harbours it 

visited. In the meantime the company responsible for producing the notice boards produced 4 

units rather than the three contracted. It ended up offering the fourth notice board to the 

project. The preparation of the contents for the notice boards was the done by Ana Dinis.  

A total of four notice boards and two canvas were used in total to publicize the project. 

http://www.museudabaleia.org/
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We placed two at Caniçal, one at the promenade (2011) just below the Madeira Whale 

Museum easily seen by the local people who frequently use it, and the second at the main 

entrance of the museum (2010). 

The fourth notice board was placed at the Marina of Machico (2010), and the last one in Porto 

Santo (2012). This last notice board was only held in May of 2012 because we had some 

constraints about the location but, ultimately it was placed, in the Porto Santo harbour, near 

the passenger’s exit of the main ferry that connects this island to Madeira. 

Although the Commission had accepted our request to not install the Porto Santo notice board 

(letter ENV.E3/MD/jv ARES (2012) 534487 de 30/04/2012), by the time we received the 

Commission’s answer, the administrative process was already concluded and the installation 

costs contracted with the Harbour Authorities. 

In ‘Annex D.2-I_Locations and pictures of the notice boards’ are presented evidences of the 

notice boards, in the different locations. 

Problems encounters and measures to overcome them: 

It was mentioned in the initial report that the installation of the Porto Santo notice board was 

dependent on approval of the Municipality of Porto Santo. Unfortunately the Municipality of 

Porto Santo gave a negative response related to the required location (near the city center, 

with greatest public impact) claiming that it was, at the time, being subjected to maintenance. 

Alternatively, we requested the authorities of the Porto Santo harbour permission to install the 

notice board there, near the passenger’s exit of the ferry that connects Madeira to Porto Santo. 

This alternative was accepted, so we took advantage of a scientific survey to Porto Santo, to 

install the Notice Board. 

Status of this action is: completed in 30 September 2011. 

4.1.11. Action D.3.   Press conferences to divulge the project 

Progress of the action: 

The first press conference was held on 20th July 2010 in the Machico marina, onboard the 

research vessel Ziphius, and focused on the main goals of the CMII project (see Annex D.3-

I_News of the first press conference). 

The press conference had the presence of several Madeira Media (Local radios, newspapers 

and Local Television channel) and had the participation of the mayor of Machico - Dr. 

Emanuel Gomes, Dr. Dinarte Teixeira representing the Environmental Regional Director, the 

MWM Director - Dr. Luís Freitas and the Project Team. 

This action was initiated in accordance with the suggested dates in the inception report (5.1.11). 

The second press conference considered in the project was held at the Madeira Whale Museum 

on the 6 October 2014. There were present the Mayor and other municipality representatives as 

well as local TV, Radio and newspaper journalists. Press conference was presented by project 

manager Luís Freitas. (see Annexes D.3-II_News of the second press conference; D.3 – 

IIA_RTPMadeira TV news_final press conference; D.3 – IIB_Radio Zarco news_final press 

conference). 

Between press conferences more media coverage has been given to the project through the 

divulgation of other project initiatives and through general project news (see Annex D.3–

III_News and press releases of the project; Annex D.3 - IV_CMII_Radio Zarco news_20-07-

2010; D.3 - V_CMII_Radio Santana news_2011; D.3 - VI_CMII_Radio Calheta news_04-12-

2011), namely: 
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Table D.3.1 News and press releases about CetáceosMadeira II 

Year Date Journal Title 

2010 

14-07-2010 Diário de Notícias Projecto Cetáceos Madeira II apresentado dia 20 de Julho 

15-07-2010 Jornal da Madeira Projecto Cetáceos II apresentado dia 20 de Julho 

20-07-2010 Radio Zarco Luís Freitas interviewed on Radio Zarco to present projecto”Cetaceosmadeira II” 

21-07-2010 Diário de Notícias Cetáceos Madeira II até 2013 

21-07-2010 Jornal da Madeira 700 mil euros para cetáceos 

21-07-2010 Público Madeira vai monitorizar o impacto da actividade humana nos cetáceos 

2011 

02-06-2011 Site CMM Conferência de sensibilização Rede Natura 2000 

03-06-2011 Diário de Notícias Museu da Baleia promove apresentação de livro infantil 

06-06-2011 Diário de Notícias Rede Natura 2000-Projecto Cetáceos Madeira II" na Câmara Municipal de Santana 

07-06-2011 Jornal da Madeira Rede Natura 2000 exposta em Santana 

08-06-2011 Radio Santana Exposição Rede Natura na Câmara Municipal de Santana – com o jornalista Flávio Matta 

08-06-2011 RDP Madeira L. Freitas interviewed - program “viva voz” to talk about CMII temporary exhibition 

09-06-2011 Jornal da Madeira Cetáceos em exposição 

26-06-2011 Jornal da Madeira JSD-M sensibiliza à preservação dos mares 

12-09-2011 Diário de Notícias "Rede Natura 2000-Projecto Cetáceos Madeira II em exposição nas grutas de São 
Vicente 13-09-2011 Jornal da Madeira "Grutas" acolhem exposição da Rede Natura 2000 

12-10-2011 Jornal da Madeira Câmara de Lobos acolhe exposição "rede natura 2000" 

12-10-2011 Diário Cidade Câmara de Lobos acolhe exposição "rede natura " 

29-10-2011 Jornal da Madeira Sensibilização sobre cetáceos 

04-11-2011 Jornal da Madeira "Rede Natura 2000-Projecto Cetáceosmadeira IIem exposição na Casa da Cultura de 

Santa Cruz 04-12-2011 Rádio Calheta Ponta do Pargo acolhe exposição da Rede Natura 

2012 

30-01-2012 Diario de Noticias Cetaceos da Madeira no Centro Cultural John dos Passos 

03-02-2012 Diario de Noticias Conferência sobre conservação de cetáceos 

03-02-2012 O Liberal Conservação de cetáceos 

20-03-2012 Diario de Noticias Exposição sobre cetaceos na Biblioteca da Ribeira Brava 

21-03-2012 Cidade Net Projecto cetaceos Madeira promove descentralização cultural 

12-04-2012 Diario de Noticias Rede Natura 2000 em exposição no Museu da Baleia 

25-07-2012 Diario de Noticias Câmara de Machico expôe "Rede Natura2000 - Projeto de CetáceosMadeira" 

11-10-2012 Diario de Noticias Museu da baleia acolhe concurso baleiaArte 

14-10-2012 Diario de Noticias Concurso divulga trabalho de protecção nos mares  

14-10-2012 Jornal da Madeira Museu lança BaleiaArte 

29-10-2012 Diario de Noticias Baleiarte surpreende 

02-11-2012 Diario de Noticias Museu da Baleia da Madeira acolhe workshop spbre cetáceos 

05-11-2012 Diario de Noticias Museu da baleia acolhe workshop 

07-11-2012 Jornal da Madeira Potenciais reservas em análise 

13-11-2012 Diario de Noticias Porto Santo assinala dia nacional do mar 

13-11-2012 Diario de Noticias Museu da baleia assinala dia nacional do mar 

17-11-2012 Jornal da Madeira Porto Santo assinala dia nacional do mar 

2013 

27-01-2013 Diário de Noticias Museu da Baleia da Madeira dinamiza projecto baleiArte 

26-04-2013 Diário de Noticias Inauguração da exposição BaleiArte 

29-04-2013 Diário de Noticias Exposição no Museu da baleia 

01-05-2013 Diário de Noticias Museu da baleia reforça atractividade 

01-05-2013 Jornal da Madeira Museu da baleia acolhe exposição 

07-05-2013 Diário de Noticias Patrícia Sumares expôe no Museu da Baleia 

28-05-2013 Diário de Noticias Inauguração da Biblioteca Municipal no Museu da Baleia e entrega dos prémios do 
concurso Baleiarte 29-05-2013 Jornal da Madeira Machico cria Biblioteca no Museu da Baleia 

04-06-2013 Diário de Noticias Cetáceos em destaque na FNAC Madeira  

05-06-2013 Jornal da Madeira Breves – Baleiarte 

05-06-2013 Jornal da Madeira Manuel António no Baleiarte 

07-06-2013 Diário de Noticias Uma semana de intensa atividade artística na Madeira 

17-06-2013 Diário de Noticias Baleiarte no Museu da Eletricidade 

17-06-2013 Jornal da Madeira Semana das artes começa hoje 

18-06-2013 Jornal da Madeira Exposição Baleiarte inaugura-se hoje no Museu de Eletricidade-casa da luz 

18-06-2013 Jornal da Madeira Baleiarte divulga Museu da Baleia 

19-06-2013 Jornal da Madeira Baleiarte divulga Museu da Baleia 

19-06-2013 Diário de Noticias Museu da baleia prepara novo concurso 

06-08-2013 Diário de Noticias Aeroporto da Madeira recebe BaleiArte 

07-08-2013 Jornal da Madeira Baleiarte no aeroporto recebe o Museu da Baleia 

2014 

03-10-2014  Diário de Noticias News publicizing the final project press (II) conference 

06-10-2014  Radio Zarco Presentation of project results in final press (II) conference 

06-10-2014 RTP Madeira Presentation of project results in final press (II) conference 

07-10-2014 Diário de Noticias Presentation of project results in final press (II) conference 
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See the following annexes as examples of TV broadcasting news and internet news about 

CMII project actions: D.3 - VII; D.3 - VIII; D.3 - IX; D.3 - X; D.7_II; E.5_VI. 

The postponement of this action did not have any financial implications in the project that 

finished on the 30 June 2013. 

Problems encounters and measures to overcome them: 

Although scheduled to happen in the first trimester of 2013, it was delayed to a date when all 

the project results and the divulgation (DVD and layman report) and technical final 

documents were ready to be presented publically. The delay in the data analysis resulted in 

delays in the final technical report that influenced this action delay. On the other hand with 

the of the biologists and most project staff in the end of September 2013, the remaining work 

(data analysis, writing up reports and deliverables) was carried out by Luis Freitas together 

with the management of the Whale Museum. The result was a longer period than expected 

and wished the finish the project products, such as technical reports of objective 1, 2, and 3, 

the final report as well as other project documents. 

Status of this action is: completed in 06 October 2014 

4.1.12. Action D.4.   Workshop with Whale-watching operators to explain the 

establishment of areas of operation and the respective carrying capacity 

Progress of the action: 

This workshop took place at the Auditorium of the MG Environment Secretary on the 5 May 

2014 (see annex D.4 – I). There were present 5 whale-watching operators in a total of 9 

people. The Worshop was presented by the project manager Luís Freitas with the presence of 

biologists Ana Dinis (1) and Cátia Nicolau (4). 

This workshop allowed the presentation to the whale-watching operators of the rationale 

behind the definition of areas of operation as well as the respective carrying capacity. The 

scientific results based on data from this project and previous projects was presented and it 

was explained how it supported the three proposals presented/discussed with MG for areas of 

operation and respective carrying capacity.  

The postponement of this action did not have any financial implications in the project that 

finished on the 30 June 2013. 

Problems encounters and measures to overcome them: 

Although this action was initially programmed to take place in the last semester of 2012, 

delays in the data collection made us request a postponement for the first trimester 2013. The 

extension of this action was requested in the Progress report and accepted by the Commission 

in letter dated 27-11-2012 (ENV.E3/MD/jv ARES (2012) 1400110). 

Unfortunately, as explained in point 5.1.7 (Action A.7), there were delays in the data analysis 

that resulted in a further postponement of actions such as this one.  The Workshop was 

scheduled for the beginning of 2014 but difficulties in conciliating the operators availability 

with project team availability during the first months of the year proved difficult for a range 

of different reasons. 

Status of this action is: completed in May 2014. 
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4.1.13. Action D.5:   Seminar for the observers and crews of fishing boats involved in 

action A.6 

Progress of the action: 

A seminar with owners and masters of the fishing boats collaborating as platforms of 

opportunity in objective 3 of the project (see point 5.1.6 – Action A.6) was organized in order 

to explain the project goals, to obtain their input  and to discuss some logistical details, i.e. 

how can the work be better conducted on board. First, a preliminary meeting was held with 3 

captains and the president of the Fishermen Association in Madeira (Coopesca) on 05
th

 

February 2010 in the MWM auditorium in order to prepare the seminar (see Annex D.5-I_ 

Preliminary meeting with 3 captains and the president of the Madeira Fishermen Association). 

The seminar took place on 23
rd

 February 2010 again in the MWM auditorium (see Annex 

D.5-II_ Seminar with owners and skippers of the tuna fishing boats) and had the presence of 

11 stakeholders, namely, local tuna fishing boat owners and captains. The seminar was 

presented by the project manager Luís Freitas and the biologists Filipe Alves (3) and Cátia 

Nicolau (4). The aims of this action were accomplished, including the number of participants 

which exceeded the expected and also the feedback obtained from the fishermen especially 

during data collection.   

Problems encounters and measures to overcome them: 

The only problem encountered (as referred in the point 5.1.13 of the Inception Report) was 

that the two external off-shore observers were not yet contracted at the time of the seminar, 

which invalided their participation. As explained in the Inception Report (see section 5.1.13) 

this problem was overcome with a training course given to those observers as soon as they 

were contracted, in order to teach them the field methodology, protocols and adequately 

prepare them to embark on those vessels. The training course was held in the MWM 

auditorium and was given by the project manager Dr. Luís Freitas and by the biologists Filipe 

Alves (3) and Cátia Nicolau (4). The two initially contracted external off-shore observers 

were Rita Ferreira and Valter Miranda, but the latter was substituted by Filipe Henriques even 

before the trips had started. Those three observers, as well as two other potential observers (in 

case some of the hired ones fail) participated in the training course (see Annex D.5-III_ 

Pictures of the seminars for the offshore observers and training course, Annex D.5-IV_Video 

1 of the external observers training course, and Annex D.5-V_Video 2 of the external 

observers training course). The intensive training course was mainly theoretical but also 

included some practical lectures (security and handling of scientific equipment).  

This action was expected to be finished by September 2010 (see 5.1.13 of the Inception 

Report), however, the delay in the contracting process of the two external off-shore observers 

postponed the intensive training course to the first week of June 2011. 

Status of this action is: completed in 30 June 2011 

4.1.14. Action D.6:   Publicising material to divulge the project 

Progress of the action: 

For this action 10,000 leaflets, 1000 t-shirts, 1000 hats sun, 1000 calendars, 500 rain coats, 

200 posters, 500 sweatshirts and 500 notebooks were produced as planned (see Annex D.6-

I_Divulgation material- electronic version of this report; see also annex D.6 – II). These 

products were delivered in December 2010. An item of each of these products was sent to the 

commission together with the Mid-term Report. This activity had the involvement and 

supervision of Luís Freitas. 
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This advertising material has been distributed free of charge by schools, WW operators and 

general public in the Project temporary exhibits. 

Additionally to what was considered in the Project application, 1000 books entitled 

"Pintarolas e o futuro do mar - um contributo para a Rede Natura 2000” were printed (Annex 

5.1.32-VII_Livro Pintarolas contributo RedeNatura2000). This book was the result of a 

partnership between the educational services of the MWM and students of Elementary School 

1/PE Machico. The remaining material, 1000 bookmarks, 25 flags and 25 stickers (see Annex 

D.6-I_Divulgation material) were distributed on August, 2011. (the authorization for this 

additional expense was given by email on 27
th

 of May, 2011). 

Problems encounters and measures to overcome them: 

This action was finished 3 months after the project application original date due to delays in 

the administrative procedures to contract the respective services and delays in the products 

delivery by the company who won the “Consulta Prévia”. All efforts were made to reduce to a 

minimum this delay.  

Status of this action is: completed in 31 December 2011 

4.1.15. Action D.7:   Conferences in fishing communities to sensitise fishermen for the 

conservation of cetaceans 

Progress of the action: 

The project application considered four conferences at fishing communities, namely, 

Machico, Câmara de Lobos, Caniçal and Porto Santo. These conferences targeted the main 

fishing communities in the Madeira archipelago and were lectured by the biologists (Cátia 

Nicolau, Filipe Alves, Ana Dinis and Cláudia Ribeiro) of the project.  

In order to increase these communities awareness for cetaceans conservation issues, the 

project team joined actions D.7, D.8 and D.9; thus every time the Natura 2000 Network 

exhibition was displayed in a target fishing community, conferences were planned to be held 

at that place. Therefore, these conferences promoted the project, raised awareness towards the 

conservation of cetaceans, the marine environment and the importance of the Natura 2000 

marine sites network, focusing the big issue that litter in sea is for the marine life and the 

impact of human activities. The details of each conference are described below. 

The first conference was held in Machico (at the parish council) on 1
st
 June 2011, and it had 

an attendance of 15 participants (Table D.7.1) (Annex D.7-I_First conference in fishing 

community (Machico)). This conference had also the presence of the media, and it was 

promoted in the TV newscast regional TV channel – RTP Madeira (Annex D.7-II_ Video TV 

news about first conference fishing community).  

The second conference was prepared to be held in Câmara de Lobos on 28
th

 October 2011. 

Despite our efforts in advertising it (see examples in Annex D.7-III_Second conference in 

fishing community (Câmara de Lobos)) the conference was a failure, with zero participants 

(Table D.7.1). A second and different approach was tried but again with no success. Details of 

our efforts to overcome this issue are described below in ‘Problems encounters and measures 

to overcome them’. 

The third conference was held in the MWM Auditorium on 03
rd

 February 2012 for the fishing 

community of Caniçal. It had an attendance of 80 participants (Table D.7.1), mainly 

fishermen from the tuna fishing vessels, which is the main fishing activity in that village. 

Photographs of this conference are shown in the Annex D.7-IV_Third conference in fishing 

community (Caniçal). 
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The fourth and last conference was held in Porto Santo Island (at the office of ‘Clube Naval 

do Porto Santo’) on 04
th

 December 2012. It had an attendance of 10 participants (Table 

D.7.1). Photographs of this conference are shown in the Annex D.7-V_Fourth conference in 

fishing community (Porto Santo). 

Table D.7.1 Date and number (No.) of participants in each conference. 

Fishing community Date No. of participants 

Machico 01
st 

 June 2011 15 

Câmara de Lobos 28
th

 October 2011 0 

Caniçal 03
rd

 February 2012 80 

Porto Santo 04
th

 December 2012 10 

These conferences were given by the project biologists. 

Problems encounters and measures to overcome them: 

The progress of this action did not follow the initially proposed timetable (October 2009 to 

June 2011). This was mainly because we decided to join Action D.7 (conferences) and D.9 

(Natura 2000 Temporary exhibit) in the localities where these conferences were scheduled, to 

maximise the publicity and local impact. Therefore, delays in delivering Natura 2000 

Network exhibit (see explanations in action D.9) imposed a delay in the start of this action. As 

a consequence, in the Mid-term Report (5.1.15 of that Report) we requested this action to be 

carried out until December 2012 to follow the timetable of the Action D.9. 

Another problem encountered, and probably the major one for this Action, was the difficulty 

to engage the Câmara de Lobos fishing community in the project initiatives, namely the 

conference and exhibit. For that reason, in the Progress Report (point 5.1.15 of that Report) 

we requested this action to continue until the end of the project (June 2013), to give us more 

time to find ways of captivating that difficult audience for the conference. 

As mentioned in the Progress Report (see point 5.1.15 of that Report) a second and different 

approach was planned in order to successfully organize a conference with the fishing 

community in Câmara de Lobos. As so, in October 2012 the Câmara de Lobos Town Hall was 

contacted (throughout the councillor Dulce Oliveira Luís) to help the MWM organizing a 

successful conference with the fishing community since their relationships with the fishermen 

could facilitate the process of accessing that community. The idea was to conduct the 

conference in the MWM auditorium. Therefore, we made available a bus for the transfers 

from Câmara de Lobos to the MWM and back and offered them a free entrance in the MWM. 

Although this second attempt was again a failure as no fisherman was interested in 

participating, the same process was repeated in April 2013 to discard any seasonal effect that 

could have influenced the fishermen not to participate, but again with no success. We even 

considered a fourth and final approach to visit them in the fishing harbour of Câmara de 

Lobos to pass the action message across in an informal way. Unfortunately, the large amount 

of data to analyse and of documents to prepare invalided this intention. 

Status of this action is: completed in 30 June 2013. 
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4.1.16. Action D.8:  Public Information meetings to explain of the importance of marine 

Natura 2000 sites network  

Progress of the action: 

The project application considered two conferences, one in Machico and another in Porto 

Santo. To increase the project and Nature 2000 Network dissemination (locally and through 

the media) we decided to joined actions D.7, D.8 and D.9. This way we would have bigger 

impact events, including conferences and exhibits. As explained in point 5.1.15 – Action D.7, 

the conferences not only addressed fishermen but also included information about Nature 

2000 Network as part of action D.8. Unfortunately due to delays in data analysis it was not 

possible to include in those conferences the results of the project regarding the proposal of a 

SCI for bottlenose dolphins (objective 1), as considered in the application. However, to 

overcome this issue we have included the dissemination of these results in the workshop for 

the WW operators (point 5.1.12 – action D.4) as well as in the project final press conference 

(point 5.1.11 – action D.3). This situation was not clearly explained in previous project 

reports by mistake.  

Overall we had 3 conferences (see point 5.1.15 – Action D.7) with the presence of 105 people 

and one workshop (see point 5.1.12 – action D.4) with the presence of 12 people. 

These results were also presented to Madeira Government in a meeting held with the Minister 

of Environment and Natural Resources of MG in January 2014.  

Problems encounters and measures to overcome them: 

The delay in data analysis had impact in obtaining the final results for dissemination.  The 

extension of this action was requested in the Progress report and accepted by the Commission 

in letter dated 27-11-2012 (ENV.E3/MD/jv ARES (2012) 1400110) with the intent to 

publically presenting the project results regarding the proposal of SCI for bottlenose dolphins 

in Madeira (objective 1). That was achieved by presently publically these results together with 

action D.4 and action D.3, as explained above. 

Status of this action is: completed in 10 September 2014  

4.1.17. Action D.9:  Temporary exhibit to sensitize people for the importance of marine 

Natura 2000 sites network 

Progress of the action: 

Initially there was a delay in this action. The temporary exhibit, was scheduled to start in 

October 2009, but was only ready and delivered by the contracted company in April 2011. 

Once received, an exhibit communication plan was implemented and associated educational 

activities were prepared (see annex D.9 - II-III_Temporary exhibit_layout and trainer 

manual_communication plan). The temporary exhibit opening was in 20 May 2011 at 

Machico and the display extended until 3 June. After surpassing the initial problems, the 

temporary exhibit was displayed in all major localities of Madeira archipelago, including 

Porto Santo Island, more precisely 13 places with a total number of 148 182 visitors (see 

Annex D.9 - I_Location and photographs of the different places were the exhibit “Rede 

Natura 2000” was displayed). Those places were: 

 Machico    20th  of May to 3rd June 2011 

 Santana (Município)  8th  of June to 24th June 2011 

 Porto Moniz   11th of July to 11th September 2011 

 São Vicente   12th  of September to 10th October 2011 

 Câmara de Lobos  11th of October to 28th October 2011 
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 Santa Cruz   03rd of November 30th  November  2011 

 Ponta do Pargo  3nd of December to 30th January 2012 

 Ponta do Sol   1st of February to 23 th February 2012 

 Ribeira Brava   21st of March to 08th April 2012 

 Caniçal (MWM)  13th of April to 16th May 2012 

 Madeira Shopping (Funchal) 18th of  May to 28th May 2012 

 Porto Santo   15th of November to 7th December 2012 

 Santana (Rocha do Navio) 15
th

 of July to 17
th

 October 2013 

 The temporary exhibit also had media coverage with local and regional impact (see Annex 

D.3 – III_News and press releases of the project).  

The temporary exhibit contents were organized by Claúdia Ribeiro with the contributions of 

the other biologists with the Luís Freitas supervision. There were many people of the project 

and the Museum involved in the organization, transport and logistics of exhibit, namely Ana 

Nóbrega, Cláudia Ribeiro and Sílvia Carreira (booking and organization), Miguel Silva (boat 

skipper- project staff) and João Viveiros (boat crew- project staff) and other Museum staff 

(Ricardo Carvalho, Rui Vieira, Jorge Bacanhim, entre outros) in the transport and logistics, as 

well as, the Museum educational staff (Sílvia Carreira e Ana Alves) and exhibits personnel 

(Florentina Jardim, Carla Moreira, Nuno Marques, Dino Gouveia, among others) in 

promotion of parallel activities to the exhibit (see point 5.1.32)  

Problems encounters and measures to overcome them: 

The problems were related with a delay in administrative procedure and the delivering of the 

exhibit by the contracting company that conditioned the beginning date of the exhibit display.   

Status of this action: completed in December 2012. 

4.1.18. Action D.10:  Participation in Conferences, workshops and congresses for the 

dissemination of the project results 

Progress of the action: 

The project had collaborators participating in two conferences, the 26
th

 and the 27
th

 

Conference of the European Cetacean Society, held in Galway (Ireland) in March 2012 and in 

Setúbal (Portugal) in April 2013, respectively. The project manager and also biologist Luís 

Freitas was at both conferences and the biologists Ana Dinis (1), Cláudia Ribeiro (2), Filipe 

Alves (3) and Cátia Nicolau (4) were in the latter. A total of 2 oral communications and 3 

posters with information about the project were presented in both conferences. 

Oral presentations 

 Luís Freitas (speaker), Ana Dinis, Cláudia Ribeiro, Cátia Nicolau and Filipe Alves 

presented a lecture at the 26
th

 Conference of the European Cetacean Society, with the title 

“Project CetaceosMadeiraII - Identifying critical marine areas for bottlenose dolphin and 

surveillance of the cetaceans’ conservation status in Madeira archipelago”. The presentation 

showed the objectives and preliminary results of the project (presentation in Annex D.10-

I_Presentation given by Luis Freitas at the European Cetacean Society Conference, Galway, 

Ireland, March 2012). 

 Filipe Alves (speaker), Sophie Quérouil, Ana Dinis, Cátia Nicolau, Cláudia Ribeiro, 

Manfred Kaufmann, Caterina Fortuna and Luís Freitas, presented a lecture at the 27
th

 

Conference of the European Cetacean Society, with the title “Population structure and 

parameters of short-finned pilot whales in an oceanic archipelago (Madeira, NE Atlantic): 
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implications for conservation”. The presentation showed the results obtained for one of the 

two target species of the project, with information for the Objective 2 (presentation in Annex 

D.10-II_Presentation given by Filipe Alves at the European Cetacean Society Conference, 

Setúbal, Portugal, 08
th

 April 2013). 

Posters 

 Ana Dinis Luís Freitas,Cláudia Ribeiro, Adalberto Carvalho, Filipe Alves, Cátia Nicolau, 

Philip S. Hammond, Manfred Kaufmann and Ana Cañadas presented a poster at the 27
th

 

Conference of the European Cetacean Society. The presentation with the title “Evaluation of 

some ecological parameters of the bottlenose dolphin (Tursiops truncatus) in Madeira 

archipelago: implications for its conservation” showed the results obtained for one of the 

two target species of the project, with information for the Objective 1 and 2 (presentation in 

Annex D.10-III_Poster presented by Ana Dinis at the European Cetacean Society 

Conference, Setúbal, Portugal, 08-10
th

 April 2013). 

 Cátia Nicolau, Filipe Alves, Rita Ferreira, Filipe Henriques, Ana Dinis , Cláudia Ribeiro, 

and Luís Freitas presented a poster at the 27
th

 Conference of the European Cetacean Society. 

The presentation with the title “A first assessment of the cetaceans’ occurrence and threats 

in the offshore waters of Madeira” showed the results obtained for the Objective 3 

(presentation in Annex D.10-IV_Poster presented by Cátia Nicolau at the European 

Cetacean Society Conference, Setúbal, Portugal, 08-10
th

 April 2013). 

 Cláudia Ribeiro, Adalberto Carvalho, Cátia Nicolau, Filipe Alves, Ana Dinis, Ana Cañadas, 

Philip Hammond, Luís Freitas presented a poster at the 27
th

 Conference of the European 

Cetacean Society. The presentation with the title “Applying distance sampling techniques to 

estimate bottlenose dolphin abundance in Madeira Island waters: first approach” showed the 

results obtained for one of the two target species of the project, with information for the 

Objective 1 and 2 (presentation in Annex D.10-V_Poster presented by Cláudia Ribeiro at the 

European Cetacean Society Conference, Setúbal, Portugal, 08-10
th

 April 2013). 

Problems encounters and measures to overcome them: 

In the project application we planned to participate in the Conferences of the European 

Cetacean Society in 2011, 2012 and 2013. However, due to the lack of data we decided not to 

participate in the first one (see 5.1.18 of the Mid-term Report). Additionally, due to budgetary 

restrictions imposed to the Municipalities by the Portuguese Government in 2012 as a 

response to the financial crisis, only one member of the project could participate in the 

conference that year. Yet, the restrictions imposed to this action did not affect its objectives 

since the project results were disseminated to the scientific and conservation/management 

European communities and promoted potential future partnerships. Further dissemination of 

the results will happen through peer-reviewed scientific publications (see point 5.1.19 – 

Action D11).  

Status of this action is: completed in 30 April 2013. 

4.1.19. Action D.11:  Dissemination of results in technical publications 

Progress of the action: 

The process of publication in peer-reviewed journals is usually a long and time-consuming 

procedure. It is dependent on the data analysis (actions A.7 and A.8) and on a review process 

that implies submitting and sometimes reanalysing the data and/or rewriting the manuscript. 

As planned, the two technical publications were published before the end of 1
st
 trimester of 

2013; a third technical publication is in press and two are submitted, as described below: 
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1. Freitas, L., A. Dinis, C. Nicolau, C. Ribeiro, F. Alves (2012). New records of cetacean 

species for Madeira Archipelago with an updated checklist. Bol. Mus. Mun. Funchal, 62 

(334): 25-44. (Deliverable D.11–I) 

2. Alves F, Quérouil S, Dinis A, Nicolau C, Ribeiro C, Freitas L, Kaufmann M, Fortuna C 

(2013). Population structure of short-finned pilot whales in the oceanic archipelago of 

Madeira based on photo-identification and genetic analyses: implications for 

Conservation. Aquatic Conservation: Marine and Freshwater Ecosystems 23(5): 758-776. 

(Deliverable D.11–II) 

3. Alves F, Dinis A, Ribeiro C, Nicolau C, Kaufmann M, Fortuna CM, Freitas L (2013). 

Daytime dive characteristics from six short-finned pilot whales Globicephala 

macrorhynchus off Madeira Island. Arquipelago - Life and Marine Sciences, 31:1-8. 

4. Alves F, Nicolau C, Ribeiro C, Dinis A, Kaufmann M, Fortuna C, Freitas L (2014). 

Survival and abundance of short-finned pilot whales in the archipelago of Madeira, NE 

Atlantic. Marine Mammal Science. DOI: 10.1111/mms.12137. 

5. Alves F, Freitas L, Carvalho A, Ribeiro C, Dinis A, Nicolau C, Fortuna C, Kaufmann M 

(Submitted). Distribution and habitat preferences of short-finned pilot whales 

Globicephala macrorhynchus in Madeira, Portugal. Wildlife Biology. 

It must be mentioned that publication 1. used basic data (species observed and validation of 

their identification) collected until 2012 which did not need any complex and time consuming 

analysis, while publication 2 used data collected until 2011 and analysed during 2012. The 

remaining publications were only ready to be submitted in 2013.  

At least two more publications with data from this project will be submitted in the future and 

those will include the results from the data that was more time consuming to analyse. 

Based on that collected in this project and previous projects two Phd theses were finalised, 

namely: 

2013 – Filipe Alves – Annex D.11- I_ Filipe Alves Phd Thesis  

2014 – Ana Dinis – Annex D.11 – II_ Ana Dinis Phd Thesis 

Problems encounters and measures to overcome them: 

According to the schedule in the proposed timetable this action was expected to be carried out 

between January 2012 and March 2013. However, in the Progress Report we already mentioned 

that the delays in the data collection (Action A.5 and A.6) had impact in the end dates of the 

data analysis (Actions A.7 and A.8) and consequently in the writing of the papers for peer-

reviewed journals, and that the papers were expected to be submitted/published only by the 

end of the project. Therefore, the only problem encountered was the delay in the data 

collection and subsequent analysis, but with no effects on this Action. As mentioned before it 

was possible to have these papers published because they included either data collected until 

2011(paper 2) or data with minor analysis work (paper 1). 

Status of this action is: completed in 31 March 2013. 

4.1.20. Action D.12:  Production of a DVD about the project and its results 

Progress of the action: 

Despite the financial constraints incurred and reported in the progress report, we managed to 

proceed with the production of the DVD, which was completed on 26 June 2013. 
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The preparation and production of the DVD was outsourced to the Open Media Atlantic 

Company (OMA). The preparation work involved meetings between the project staff and the 

Open Media Atlantic Company to establish the DVD guidelines and the script. Cameramen 

from the OMA accompanied the project team in the field (e.g. nautical surveys, offshore 

surveys, etc.) to collect images for the video. 

With this action the project main results and conclusions were presented in an easy and 

attractive way to the general public and to the target stakeholders. The video is in DVD 

format with a menu to select between the Portuguese and English versions of the video. 

It was decided to joint Action D.12 with Action D.13, since both actions are related to the 

project results dissemination and complement each other. The DVD was incorporated in the 

layman report. Two hundred out of the 500 layman report hard copies have the DVD attached 

to it, which will be distributed free of charge. Besides the hard copies the video is available in 

both languages to be downloaded from the Project and the MWM websites and visualized in 

the respective facebook pages. 

The video was broadcasted in Madeira TV (RTP Madeira) on the 25 September 2014 at 21:40 

with the title “À descoberta do mar” (see ‘annex D.12 - III_RTP Madeira day broadcast 

program_25-09-2014’ and ‘annex D.12 – III_CMII_project DVD_RTP Madeira 

broadcast_sample_25-09-2014’). 

The DVD gives a general perspective of cetaceans in Madeira waters, their conservation issues, 

explains in simple way Natura 2000 network and presents broadly the project main results. 

The DVD is sent in annex together with the hard copy of the layman report as well as a MP4 

version in Annexes D.12–I (Portuguese) and D.12 – II (English). 

Problems encounters and measures to overcome them: 

As explained in the project Progress Report (point 5.1.20 – Action D.12), there were 

financial/budgetary constrains imposed by the Portuguese Government/Troika to overcome 

the financial crisis the country was/is facing (as explained in the emails sent to the 

Commission by Rui Teixeira, dated 24, 29 and 31 May 2012). Fortunately, the efforts done to 

carry on the action gave results and it was possible during 2013 to contract the services for the 

production of the DVD. 

Status of this action is: completed in 30 June 2013. 

4.1.21. Action D.13:  Layman Report 

Progress of the action: 

The report was elaborated with particular attention to its target public, the general public and 

the stakeholders involved in the project. It was used a simple language and many images and 

graphics to illustrate the more technical aspects covered in the report. We try as much as 

possible to give a comprehensive coverage of the work done in the project and respect the 

general guidelines for the layman report. 

The Layman report was produced in two languages - Portuguese and English - to broaden the 

audience and have impact in the tourists visiting the island and at an international level. 

500 hard copies of the layman report were produced (Portuguese and English versions 

integrated in the same booklet), two hundred of those the project DVD attached (as explained 

in point 5.1.20 - Action D.12).  

The layman report is also available in both languages to be downloaded from the Project and 

the MWM websites and publicized at the respective facebook pages. 
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The layman report is sent in electronic version Annex D.13–I (English) and D.13–II 

(Portuguese) and hard copy version. 

Problems encounters and measures to overcome them: 

No problems were encountered. 

Status of this action is: completed in 30 June 2013. 

4.1.22. Action E.1: Project Management 

Progress of the action: 

The Project management was carried out by Rui Teixeira (administrative manager), and Ana 

Nóbrega (administrative assistant) with the supervision of Luís Freitas (Project Manager and 

biologist). Luís Freitas had an increased involvement (higher than the percentage of time 

considered in the project application) at the beginning of the project to guaranty that project 

actions started and to compensate the delay in the contracting of the project staff, namely the 

administrative manager and biologists. That increased involvement meant that Luís Freitas 

had to delay other tasks of the Museum at his responsibility, namely the implementation of 

the new permanent museum exhibits. With the staff contracted and the project underway, Luís 

Freitas reduced significantly his direct involvement in the project to supervision tasks and 

decision of the most important project issues and to technical/scientific advice and 

supervision, as needed. 

The Project Management team had the responsibility of all the 

administrative/bureaucratic/financial procedures necessary to insure the adequate material, 

administrative and legal conditions so that the actions considered in the project were carried 

out, namely:  

a) Organization and supervision of all the procedures for acquisition of equipments and goods 

as well as contracting services for the project. As the MWM does not have 

administrative/financial autonomy all the procedures went through MM administrative 

services. That meant preparing the procedures from the initial request, follow up of all the 

bureaucratic steps in MM, up to the delivery of the goods/equipments or services and 

respective payment.  

b) Receive, register, distribute and follow up all the mail regarding the project, as well as, 

prepared all the necessary administrative documents for the project, namely letters for MM 

and other external entities with whom the project needed to contact to implement its actions.  

c) Manage and control the project budget so that the financial resources are efficiently used to 

carry out the actions and achieved the project’s objectives.   

The Management team was also responsible for other tasks that included:  

a) Managing and controlling staff worksheets;  

b) managing resources used in this project, including, van and vessels; 

c) organization of travel and accommodation for the project consultants (Action A.4) and for 

the staff when they traveled out of Madeira; 

d) supervision and follow up of the many actions of the project; 

e) all secretarial tasks related to all the project actions, with special emphasis to actions A.4 

and actions D; 
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f) Logistical organization of the project temporary exhibit to tour throughout the Madeira 

archipelago (Action D.9) namely: negotiation of spaces in different locations for the exhibit 

display; transport; human resources for assembling and dismantling the exhibit; press 

releases; coordination with environmental education team, registration and control of the 

project publicizing material distribution; 

g)  administrative tasks related to support environmental education initiatives undertaken by 

the Museum education services for the project CMII; 

h) Operational and logistical support of the action A.5 and A.6, conducted by the scientific 

team, namely  fuel supply, authorizations for docking in marinas and ports,  vessels and 

vehicle maintenance, and other aspects of administrative support to the scientific staff under 

this project; 

i) Administrative support in the preparation of reports and other documents (Actions E.2, 

E.3, E.4, E.10) 

j) Support external audit personnel according with the actions E.8. 

k) Host the Commission and external team representatives visiting the project. During the 

project lifespan we had four visits (22-06-2010; 19 e 20-05-2011; 15-03-2012; 31-05-2013), 

from the external team representative (Sr. João Salgado), one of them together with DG.ENV 

Commission representatives (Sra. Muriel Druckman and Sra. Miriam Lopez de La Mano). 

The project manager, together with the remaining management team, presented in each visit 

the project progresses and setbacks, showed the evidences of the actions as they were carried 

out and discussed administrative/financial issues in order to manage the project in the most 

efficient way and make sure rules were being understood and followed. The inputs from these 

visits were important to clarify in a direct and easy way doubts and options regarding the 

project management. For that we thank the Commission and external team representatives for 

their enthusiasm, interest, competence, understanding and openness to our queries and doubts.     

Despite some challenges, namely administrative constraints / bureaucratic (contract of staff, 

goods acquisition) and budgetary constraints, related to the austerity measures adopted by the 

Portuguese National Government to overcome the financial crisis that the Portugal has been 

going through in the last years, and on the other hand, from external factors which affected 

the implementation of the project actions (eg, weather conditions), the administrative / 

operational / logistical resources necessary were provided by the management team, so that 

the different actions could be developed as planned and within the project timeframe. 

Most durable goods considered in the project or requested in the initial report were purchased 

and used in the projects´ actions. There were some few durable goods (equipment and 

software) that were not acquired because they were not needed for the actions and for the 

achievement of the project objectives, either because other solutions were found or because 

that equipment/software was purchased by the Museum in the time between the project 

application and its implementation.  

Durable goods not purchased were (see also point 5.1.1 – Action A.1, of this report): 

• A DSLR camera 

• GPS for DSLR cameras 

• 10-24 mm Zoom Lens 

• Net Print 

• GIS software tools 

• Statistics software 
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There were some challenges with the project field work logistics, namely the research vessels 

operational constrains, which together with meteorological constrains limited the field work 

carried out in action A.5.  The rigid inflatable boat (RIB) "Roaz" used by the Project for 

random surveys suffered several malfunctions throughout the project (see below “problems 

encountered”). All efforts were made to solve the situations that might put at risk the 

achievement of project goals, especially the ones related with actions A.5. After November 

2012 it was not possible to use “Roaz” anymore. Fortunately the necessary data was collected 

and the boat’s decommission did not affect the project seriously. Regarding vessel “Ziphius”, 

it went into the shipyard on April 16
th

 2013 until 14
th

 June 2013, to carry out repair and 

maintenance tasks. A final boat refuel happened in order to be able to carry the boat from the 

shipyard to Machico harbour. This was carried out on 14
th

 June 2013. 

Still concerning the boats, we have changed the way fuel costs were attributed to the project, 

in relation to what was reported in the project mid-report. To simplify the calculations and 

establish a direct relation with the invoices values it was decided to use only the percentage of 

navigation time for the project over the total time of navigation (see annex E.1 – XIII). This 

method is as valid as the one proposed in the mid-report because the average fuel 

consumptions per hour are expected to be the same for navigation within the project and 

outside the project. The method considered in the mid report involved calculating average fuel 

consumptions/hour multiplying by the number of hours navigated for the project over total 

number of boat navigation time, factoring in the evolution of fuel price over the project period 

(for each invoice). This new proposed method was applied to both the “Ziphius” and “Roaz” 

fuel costs attributed to the project. We hope the Commission accepts this change in the 

calculation of fuel costs attributed to the project. The same principle was used to the van fuel 

costs attributed to the project, that is, fuel costs multiplied by the percentage of kms travelled 

for the project.  With regard to maintenance costs / repair of the van and vessels “Ziphius” 

and “Roaz”, we kept the imputation criteria based on the percentage of kms used by the van in 

the project and the boats’ navigation hours for the project. As an example it is sent in annex 

E.1– XII a table with the calculations which it was based the imputation of expenses 

regarding repair/maintenance of the van and vessels “Ziphius” and “Roaz”. 

In spite of the financial constraints, and difficulties highlighted in the Progress Report, the 

production of the DVD happened. It was completed on 26
th

 June 2013. For more information 

see point 5.1.20 – Action D.12. 

From July 2012 onwards, Luís Freitas increased his involvement in the project, mostly for 

data analysis, technical supervision and preparation of technical documents of the project, and 

therefore an increase in the percentage of time allocated to the project. 

As requested (see point 5.1.21 – E.1 Project Management of the Mid-term report) the contract 

of the GIS technician services (Adalberto Carvalho) extended for an extra period of time, in 

order to continue processing of data concerning actions A.7 and A.8 (see points 5.1.7 and 

5.1.8 of this report). He initiated his work on the 1st of September 2012 (see point 5.1.21 – 

E.1 Project Management of the Progress report). 

Regarding the personnel costs, the budget adjustments proposed to the Commission in the 

Progress Report (to include Social Security costs not considered in the original contracted 

project budget) were ultimately insufficient to cover all direct personnel costs the 

Municipality supported in this last stretch of the project. For further explanations regarding 

this issue see “problems encountered”.  

As requested in your letter (Env E3/MD/MLM/ml ARES (2012) 116213 of 02
nd

 February 

2012), we deliver complete documentation on: the timesheets of Ana Dinis (Annex E.1 – V) 

and Adalberto Carvalho (Annex E.1 – VIII); employment contracts of Ana Dinis (Annex E.1 – 
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I) and Adalberto Carvalho (Annex E.1 – VI); documents relating to the payment of Ana Dinis 

Social Security (Annex E.1 –III) and map with the calculations of the payment to Social 

Security by the Employer -Municipality of Machico (see Annex E.IV, in PDF and Excel 

format); copies of Ana Dinis payment receipts (Annex E.1 – II); copy of payment of Adalberto 

Carvalho services fee notes (“recibos verdes electónicos”) (Annex E.1 - VII). To be noted that 

in relation to Adalberto Carvalho, and since his contract is for the provision of services (external 

consulting), there is no responsibility of Machico Municipality to pay his Social Security costs 

directly. The cost of Social Security is fully assumed by the service provider (Adalberto 

Carvalho) and is part of the overall costs of the consultancy paid by the Municipality. 

Following the Commission recommendation in letter dated from 27 June 2011 (Env 

E3/MD/jv ARES (2011) 688893) we send in annex E.1 – XIV the pro rata statements for all 

the project years so that the costs may be eligible. 

According to Commissions request, mentioned above, we send a copy of the following 

invoices: No. 3 of 22/11/2010 (Tiques e Manias), No. 01/2010 (Ana Cañadas), No. 2010022 

of 12/03/2010 (J.S.Vieira Gouveia), No. 398 of 15/12/2010 (Fepdesign) and No. 186 of 

26/03/2010 (António Petito Viveiros) and the respective proof of payment (Annex E.1-IX). 

Regarding “Tiques e Manias” payment of invoice nº 3/2010, there is a discrepancy between 

the services costs (total invoice value) and the amount paid by the Municipality. As “Tiques e 

Manias” was in debt to the Tax Services (“Finanças”) and Social Security, Machico 

Municipality was obliged by law to retain a 25% amount without VAT (12,5% for Tax 

Services and 12,5% for Social Security), which resulted in the payment of a lower amount 

than stated in the invoice. The retained amount of 4.275€ was subsequently transferred to the 

Tax Services (Finanças) and Social Security (See transfer proof in Annex E.1 - IX). 

Problems encounters and measures to overcome them: 

 The delays observed in the early months especially with contracting the project staff, 

equipment purchase, and services (web page design - Action D.1; Notice Board - Action D.2; 

material for the project - Action D .6; temporary exhibition Natura 2000 - Action D.9), were 

eventually all overcome with the effort and dedication of the entire team that was part of the 

project. These delays contributed to the request for the extension of some actions, such as A.5 

and A.6. Also the sea conditions (adverse meteorological conditions) was a serious constraint 

to the field work, namely in action A.5. 

The rigid inflatable boat (RIB) "Roaz" used by the Project for random surveys suffered a 

serious mechanical failure in the inflatable tube (in 2011) due to excessive sun exposure. The 

inflatable tube started ungluing from the rib’s and was considered temporarily unfit for 

navigation. This issue had some impact on the development of action A.5, because in the third 

trimester of 2011 the random nautical surveys were carried out only with vessel Ziphius, 

which is more expensive to operate (more crew and maintenance), slower (which covers less 

miles per hour) and less flexible to work around animals (important resource for the work of 

photo-ID work). However, this problem was eventually solved and the inflatable tube was 

attached again to the hull and the RIB resume service. Unfortunately, in September of 2012 

there was another failure in the inflatable tube, this time part of the glued joins opened loosing 

air. In spite the repair efforts, the boat was considered unfit for service because the inflatable 

tube could not withstand any more repairs and needed to be replaced. Due to amount of 

investment and to the financial constrains lived by the public services, there were no funds for 

such a repair and the boat was decommissioned in late November 2012. 

The vessel “Ziphius” also had some mechanical problems, namely, there was a malfunction 

with the fresh water pump that needed to be replaced. The boat was temporarily out of service 

(from July to September 2012) waiting for the pump delivery by the supplier, which had to 
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order it from France. However, and despite these constraints it was possible overall obtain the 

minimum necessary field data to achieve the project objectives. 

We identified an error in the projects´ application budget (direct personnel costs), on the 

calculations of the amounts/hour for each team member. The social security costs were not 

considered in the overall individual costs / hour of the project staff. Upon delivery of the 

progress report, we submitted the necessary adjustments to the European Commission. 

However the values put forward in that report ended up not covering the whole admissible 

costs with the project staff according the commission’s rules. In those calculations the costs 

with the 14
th

 month (holiday subsidy) were not considered as its payment was suspended by 

Law for 2012 and subsequent years. However, the Law was not considered valid by the 

Constitutional Court (deliberation of 22
nd

 April 2013) and the public institutions were obliged 

to pay such subsidy in 2013.  In that sense we present in this report the new calculations 

taking in consideration all the eligible project direct personnel costs that the MM paid to be 

considered in the project final costs. We expect your understanding towards this matter, 

accepting as such the values submitted. These changes respect the limits established by article 

15.2 of the common provisions which allow budget adjustments/transfers between cost 

categories within the 30.000€ and 10% limits. 

Status of this action is: completed in 30 June 2013. 

4.1.23. Action E.2: Inception Report 

Progress of the action: 

The Inception Report (Deliverable E.2-I_Inception report) was Submitted in 31 March 2010 

and acknowledged by the Commission in letter sent on the 22 June 2010 (Ares 357094). The 

following project staff  have contributed to this report: 

Luís Freitas, Rui Teixeira, Ana Nóbrega, Filipe Alves, Cátia Nicolau, Ana Dinis, Cláudia 

Ribeiro, Adalberto Carvalho e Sílvia Carreira. 

Problems encounters and measures to overcome them: 

The storm that hit Madeira archipelago last 20 February 2010 has had a major impact in 

Madeira Island, where this project was based. Although the MWM, its staff and the project 

staff were not directly affected by the catastrophe, there were however some communication 

and logistical difficulties which had implications in the overall operation of the institution 

delaying all internal process, including the preparation and writing up of this report. The 

request for some extra time to prepare the inception report was submitted to the Commission 

and the request kindly granted. 

Status of this action is: completed in 31 March 2010. 

4.1.24. Action E.3:  Mid-term Report (with payment request) 

Progress of the action: 

This action was completed with the delivery of the Mid-term Report (Deliverable E.3-I_Mid-

term report) and its annexes, in 31 October 2011. The following project staff contributed to 

the report: Luís Freitas, Rui Teixeira, Ana Nóbrega, Filipe Alves, Cátia Nicolau, Ana Dinis, 

Cláudia Ribeiro, Adalberto Carvalho e Sílvia Carreira. 

Problems encounters and measures to overcome them: 

The Madeira Whale Museum permanent exhibits opened in the 2 September 2011. The 

project Manager and Director of the MWM, Luís Freitas, is the curator of those exhibits and 
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was fully involved in the months before and in the weeks after the opening in such task. He’s 

incapacity to supervise, revise and contribute for the report forced the request for the 

postponement of the date of delivery of this report to the end of October 2011. 

Status of this action is: completed in 30 October 2011. 

4.1.25. Action E.4:  Final Report (with payment request) 

Progress of the action: 

This action was completed with the delivery of the present report and its annexes. The 

initial final report delivery date was 30 September 2013. Unfortunately a sequence of 

problems and difficulties pushed the delivery date forward, much more than we anticipated 

and wished. The following project staff contributed to this report: Luís Freitas, Rui Teixeira, 

Ana Nóbrega, Filipe Alves, Cátia Nicolau, Ana Dinis, Cláudia Ribeiro, Adalberto Carvalho 

e Sílvia Carreira. 

Problems encounters and measures to overcome them: 

Delays in data analysis (see explanations in points 4.1.7-Action A.7 and 4.1.8-Action A.8 of 

this report) contributed to the delay in finishing some of the project “deliverables” (Deliverables 

A.7-I/A.7-IA and Deliverables A.7-II/A.7-IIA) necessary to deliver with the present report. As a 

consequence, the contracts of part of the staff ended in the meantime (4 biologists and manager 

ended their contracts in September 2013) resulting in most of the remaining project 

management/scientific tasks being assumed by Luís Freitas, the project manager and Museum 

Director. As an unfortunate coincidence, and due to financial constraints, other museum staff 

(other areas) did not have their contracts renewed, resulting in more issues/work to be handled 

by fewer staff. Overall the Museum had their overall staff reduced (specialized staff) in around 

30% in short period of time (between September and October). At the same time (end of 

September 2013) there were municipality elections which resulted in a change of political party 

and MM team. The change meant a period of adjustment, redefinition of some of the 

political/management/organization options, and explanation of museum reality and projects to 

the new team. In December Madeira archipelago was hit by a major sea storm that resulted in 

damages in the MWM building, serious damages in the museum research vessel “Ziphius” and 

the unfortunate loss of the vessels captain in an accident at sea. 

All these urgent and immediate problems took most of the time and focus of Luís Freitas, 

leaving very little time to carry on with the analysis and writing up of the report and remain 

associated documents. One must take in consideration that besides writing up the project 

reports and unfinished associated documents (e.g. Deliverables A.7-I; A.7-IA; A.7 –II; A.7-

IIA), it was necessary for Luís Freitas to carry on other Museum tasks related with its job 

responsibilities and to cover for the urgent and immediate matters that previously address by 

other Museum staff that left the institution. 

Until December 2013 it was possible to do the remaining data analysis in a slow pace usually 

after working hours. From January until April the project report writing went further and short 

technical information documents were prepared to be the basis for the “Portaria” on the 

whale-watching operation area and respective carrying capacity (see point 5.1.7 –Action A.7 

– objective 2). It was also prepared information to be incorporated in the Madeira section of 

the Portuguese report for the MSFD, namely, the proposal for the creation of a SCI for 

bottlenose dolphins and cetaceans in Madeira coastal waters (see point 5.1.7 –Action A.7 – 

objective 1).  

From May to September 2014 the focus was put on finishing the Deliverables associated with 

objective 1 and 2, namely, “Proposal to establish a Site of Community importance (SCI) for 



Project CETACEOSMADEIRA II  LIFE07/NAT/P/000646 

Final Report LIFE+  

 

 

59 

the bottlenose dolphin in Madeira Archipelago waters” (Deliverable A.7 – I/A.7 – IA) and 

“Proposal of areas of operation for the whale-watching activity and its respective carrying 

capacity” (Deliverable A.7 – II/A.7 – IIA). In October final report contents and format was 

finished and checked for overall inconsistencies within the document and with annexes and 

deliverables. 

To complicate matters, the Museum server, where the most updated final report annexes were 

stored, had a malfunction and only during October it was possible to retrieve them.  

The Commission was regularly updated on the delays and developments reported above 

through direct telephone contact, through email and also in contacts with the external team 

responsible for the project follow-up.    

Status of this action is: completed in 31 October 2014. 

4.1.26. Action E.5:  Workshop life projects networking 

Progress of the action: 

The workshop LIFE projects networking was held on 6-8 November 2012 at the Madeira 

Whale Museum Auditorium with a total of 40 participants. There were 8 international invited 

speakers giving oral presentations, 5 speakers from the project CMII, 1 invited speaker 

representing the stakeholders from the Madeira whale-watching operators and 2 members 

representing government. This action had the involvement of all the project staff, either in the 

organization/logistics of the event and/or in preparing and presenting oral communications.  

In order to promote an exchange of knowledge between different LIFE projects, 4 different 

life projects were invited to participate in the workshop. Unfortunately, in the workshop there 

were only 3 participations, namely from Projecto LIFE+ MarPro (Aveiro/Minho), Project 

LIFE+ INDEMARES Golfo de Cádiz (CIRCE, Spain) and LIFE+ Ilhéus do Porto Santo 

(Madeira). At last moment representatives from LIFE+ INDEMARES project coordenation 

(Madrid, Spain) canceled their participation in the workshop. 

A total of 24 oral presentations were given during the workshop and several discussion 

sessions happened in order to analyse and compare the project CMII results with experiences 

from other projets elsewhere. 

In Annex E.5 are presented the divulgation poster of the workshop (in English and 

Portuguese) (Annex E.5-I), an example of an invitation letter for the workshop (in English 

and Portuguese) (Annex E.5-II), the material/information of the workshop sent to the press (in 

English and Portuguese) (Annex E.5-III), the news in the printed press about the workshop 

(Annex E.5-IV), and the photographs of the workshop (Annex E.5-V). 

The project workshop also had media coverage on the local television (Annex E.5–VI). 

In Deliverable E.5 – I_ Report on the Technical and LIFE+ networking workshop of Project 

CETACEOSMADEIRA II is presented the workshop program, list speakers and their 

presentations, list of other participants and outcomes of the workshop. 

Problems encounters and measures to overcome them: 

Due to financial/budgetary and bureaucratic constraints imposed by the Portuguese 

Government as a reflection of the austerity measures taken to overcome the financial crisis 

Portugal is going through, there were some difficulties to implement this action. However due 

to efforts made by the Project Manager and team, as well as, the effort and understanding of 

the commitment and importance of the full implementation of the project by the MM, it was 
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possible to put this action underway and carry it out within the project timeframe and to be 

useful for project relevant actions, such as action A.7 and A.8.  

Status of this action is: completed in 30 November 2012 

4.1.27. Action E.6:  Monitoring 

Progress of the action: 

Monitoring actions took place as planned, with the participation of the entire team. The 

monitoring meetings were organized by the Administrative Manager (Rui Teixeira) and 

conducted by the Project Manager (Luís Freitas). These meetings had the participation of all 

the project staff and a representative from the Museum educational services.These meetings 

took place every 3 months in order to have a better control and monitoring of the development 

of actions and resolution / conclusion of pending situations. 

In total 13 monitoring meetings were conducted, 4 in 2010, 4 in 2011, 4 in 2012, and 1 in 

2013 (Deliverable E.6-I_Overall meetings report). 

Problems encounters and measures to overcome them: 

No problems were encountered. 

Status of this action is: completed in 31 March 2013. 

4.1.28. Action E.7: Training of project staff 

Progress of the action: 

The biologist Cátia Nicolau (4) participated in the Seminar: “Bycatch of Cetaceans. Present 

Scenario and Mitigation measures”, organized by the SAFESEA project in Viana do Castelo 

(Mainland Portugal), January, 2010. The information from this seminar (see AnnexE.7-

I_Seminar “Bycatch of Cetaceans. Present Scenario and Mitigation measures”) was an 

important input for Action A.3, given that similar case studies of interactions between 

cetaceans and fisheries in Azores archipelagos, mainland Portugal and other countries 

worldwide, were presented. 

The biologists Luís Freitas and Filipe Alves participated in the workshop: "Training of Spanish, 

Algerian and Moroccan researches on cetacean survey analytical techniques" between 3
rd

 and 

6
th

 May 2010 at Valsain, Segovia, Spain organized by Alnitak (see Annex E.7-II_Workshop 

training of Spanish, Algerian and Moroccan researches on cetacean survey analytical 

techniques: Filipe Alves certificate, and Annex E.7-III_Workshop training of Spanish, Algerian 

and Moroccan researches on cetacean survey analytical techniques: Luís Freitas certificate). 

The biologist Ana Dinis participated in the workshop about the programme Mark, between 6
th

 

and 11
th

 June 2010 held in the Colorado State University (see Annex E.7-IV_Workshop Mark). 

The biologist Cláudia Ribeiro participated in the workshop: “Introduction to Distance 

Sampling” workshop between 24
th

 and 27
th

 August 2010 organized by CREEM- University of 

St. Andrews (see Annex E.7-V_Workshop: “Introduction to Distance Sampling”).  

The biologist Luís Freitas participated in the workshop: “Introdução à estatistica univariada 

através da linguagem R”, between 25
th

 February and 3
rd

 March 2013 (see Annex E.7-

VI_Workshop: “Introdução à estatistica univariada através da linguagem R”). 

The information gained on these workshops, except the first one, was an important input for 

actions A.5 and A7. 
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Problems encounters and measures to overcome them: 

During 2011 and due budgets constraints in MM, no staff from the project participated in any 

course or training initiative important for the project. To compensate for budget limitation 

lived in 2011 and permit overcome any training limitations of the project personnel, 

especially on what regards advanced training in statistics and analytical tools relevant for the 

project, this action was extended until March 2013. 

During 2011 and due budgets constraints in MM no staff, specially the biologists, from the 

project has participated in any course or training initiative important for the project. To 

compensate for budget limitation lived in 2011 and permit overcome any training limitations of 

the project personnel, especially on what regards advanced training in statistics and analytical 

tools relevant for the project, it is our intention to extend this action until December 2012, well 

in time of that training be used for the good of the project, especially in actions A.7 and A.8. 

Status of this action is: completed in 31 March 2013. 

4.1.29. Action E.8: External audit 

Progress of the action: 

The external audit was held in August 2013, after all the project expenses were paid (Annex 

E.8-I_External audit). This action had the involvement of Rui Teixeira and Ana Nóbrega. 

Problems encounters and measures to overcome them: 

No problems were encountered. 

Status of this action is: completed in 31 August 2013. 

4.1.30. Action E.9:  After-LIFE Conservation Plan 

Progress of the action: 

The after-LIFE conservation plan is the proposal on how the conservation/monitoring efforts 

should continue after the end of CMII project. This plan is a proposal to be submitted to the 

Madeira Regional Government, the entity which is responsible for establishing and 

implementing the conservation policies in Madeira archipelago. Several suggestions are put 

forward in this document to maintain the consistency of the work done regarding cetaceans 

conservation in Madeira in the last decade, and establish the guidelines for future actions, 

management and monitoring. This action was carried out by Luís Freitas with the support of 

Filipe Alves, Ana Dinis and Cláudia Ribeiro. This document follows the recommendations set 

by the Commission regarding its contents. 

The After-life Conservation plan is presented in Annex E.9-I_After-LIFE Conservation Plan). 

 

Problems encounters and measures to overcome them: 

Delays in the data Analysis which in turn resulted in delays in the project final results 

influenced the date this action ended. Only after the Deliverables resulting from Actions A.7 

(Deliverables A.7 – I/ A.7 – IA and A.7 – II/ A.7 – IIA) and A.8 (Deliverable A.8 – I) it was 

possible to define the After-Life conservation plan. This delay did not result in any costs for 

the project as it was already financially closed in 30 June 2013. 

Status of this action is: completed in 31 October 2014. 
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4.1.31. Action E.10:  Progress Report 

Progress of the action: 

This action was completed with the delivery of the Progress Report (Deliverable E.10-

I_Progress report) and its annexes, in 30
th

 September 2012. This report was done with the 

contribution of the following project staff: Luís Freitas, Rui Teixeira, Ana Nóbrega, Filipe 

Alves, Cátia Nicolau, Ana Dinis, Cláudia Ribeiro, Adalberto Carvalho e Sílvia Carreira. 

Problems encounters and measures to overcome them: 

No problems were encountered. 

Status of this action is: Completed in 30 September 2012. 

4.1.32. Madeira Whale Museum Educational Services and CMII Project  

Progress of the action: 

The MWM Educational services developed several educational activities within the CM II 

project, namely: 

A- Exhibitions and/or complementary activities were held in order to publicise the project 

CMII, which included: 

A.1- Activities to complement the Natura 2000 sites network temporary exhibit (see 

point 5.1.17 - Action D.9), in order to promote the Project,  and to explain the importance of 

the Natura 2000 Network and the conservation of Cetaceans. These activities were aimed at 

Madeira and Porto Santo students, and reached a total of 926 students (table 5.1.32.1) (see 

Annex 5.1.32-I_Exhibitions to publicize the project). This action had the involvement of 

Sílvia Carreira and Ana Alves with the support, whenever necessary, from the museum 

permanent exhibits staff. 

Table 5.132.1 Places where educational activities were developed vs number of students. 

Place Date No. Students 

Machico 20
th 

 of May to 3
rd

 June 2011 70 

Santana 8
th 

 of June to 24
th

 June 2011  0 

Porto Moniz 11
th

 of July to 11
th

 September 2011 40 

São Vicente 12
th 

 of September to 10
th

 October 2011 30 

Câmara de Lobos 11
th

 of October to 28
th

 October 2011 65 

Santa Cruz 03
rd

 of November 30
th

  November  2011 0 

Ponta do Pargo 3
nd

 of December to 30
th

 January 2012 30 

Ponta do Sol 1
st
 of February to 23

 th
 February 2012 20 

Ribeira Brava 21
st
 of March to 08

th
 April 2012 20 

MWM 13
th

 of April to 16
th

 May 2012 261 

Madeira Shopping 18
th

 of  May to 28
th

 May 2012 70 

Porto Santo 15
th

 of November to 7
th

 December 2012 320 

Total  926 

A.2 - MWM – Recordando o Passado, Preparando o Futuro (Remembering the past, 

Preparing the future) 

Designed to explain the role of the MWM in preserving cultural memory associated with 

whaling as well as publicise the studies and conservation on cetaceans, namely the project 

CMII (see Annex 5.1.32-I_Exhibitions to publicize the project). This activity had the 

involvement of Sílvia Carreira and Ana Alves, from the Museum Educational Services, as 

well as, the biologists from the project.  
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The exhibition was on display in: 

- Maritime terminal – from 01
st
 of November 2012 to 02

nd
 December 2012 

- Madeira airport – from 15
th

 of December 2013 to 10
th

 January 2013. 

There was an estimated total of 150 000 people visiting this exhibition, mainly tourists due to 

nature of the two locations. 

A.3 - Cachalotes e Margaridas (Sperm whales and daisies) 

Designed to explain how the social organization of cetaceans contributes to the protection of 

calves (see Annex 5.1.32-I_Exhibitions to publicize the project). The exhibition was on 

display in Madeira Airport from 06
th

 of May 2013 to within the “Festa da Flor” (Flower 

Festival) 2013. This exhibit contributed to publicise the Project and the Museum. 

There was an estimated total of 47 000 people visiting this exhibition, mainly tourists due to 

nature of the location. 

B - Environmental awareness activities at Madeiran schools. The MWM educational 

service was asked by schools/social centres to give lectures on environmental awareness and 

conservation. In addition to addressing marine biodiversity and sustainable development, the 

CMII project was also presented. Up-to-date the following lectures described in table 5.1.32.3 

were carried out. See pictures from the 23
rd

 May 2011 activity in ‘Annex 5.1.32-II_ 

Environmental awareness raising projects photographs’.  

Table 5.1.32.3  Environmental education activities carried out at schools and social centers. 

Date 

(dd/mm/yy) 
Institution 

Responsible 

for the 

activities 

No. Students 

(age in years) >65 Teachers 

3-5 6-10 11-12 13-15 16-18 18-65 

18/11/2010 EB1PE Lombo da Guiné 
Sílvia Carreira/ 

Ana Alves 
35 30    

 
 8 

19/01/2011 EBS Machico 
Ana Dinis/  

Sílvia Carreira  
    44 

 
 2 

20/01/2011 EBS Machico 
Ana Dinis/ Ana 
Alves  

    19 
 

 1 

24/01/2011 EBS Santana Sílvia Carreira   22     2 

03/02/2011 EBS Machico Sílvia Carreira   19     2 

04/02/2011 Ziphius Sílvia Carreira 20       2 

08/02/2011 
MBM - Centro Convívio 
S.Pedro 

Sílvia Carreira      
 

30 1 

18/02/2011 EBS Ribeira Brava Sílvia Carreira     44   2 

23/02/2011 EB 23Campanário Sílvia Carreira        11 

04/04/2011 EB1PE do Pedregal Ana Alves  25      2 

17/05/2011 ES Jaime Moniz Sílvia Carreira     25   1 

23/05/2011 EBS Machico Sílvia Carreira    44    4 

02/06/2011 EB1 Gaula Ana Alves 35 80      2 

12/01/2012 EBS Torre Sílvia Carreira      130  4 

26/01/2012 EBS Stª Cruz Sílvia Carreira    50    2 

01/02/2012 EBS Stª Cruz Sílvia Carreira    50    5 

09/03/2012 EB1Caniçal Sílvia Carreira  22      1 

20/03/2012 Santana Sílvia Carreira   36     2 

16/01/2013 CRS Família Ana Alves       20 2 

17/01/2013 EB1Galeão Ana Alves  20      2 

22/01/2013 EB1 Gaula Ana Alves  63      4 

23/01/2013 EB1 Maroços  Ana Alves  23      2 

28/01/2013 
EB1 Bica Pau/ CAO 

RBrava 
Sílvia Carreira  41    

25 
 11 

29/01/2013 
CAO S.Vicente / 
EB1Madalena Mar 

Sílvia Carreira  25    
18 

 6 

04/02/2013 
EB2,3 do Galeão / CAO 

S.Roque 
Ana Alves    23  

20 
 6 

06/02/2013 
EB1Machico / 
EB2,3Caniço 

Sílvia Carreira  25  45  
 

 4 

07/02/2013 Centro Música  Arte Ana Alves       10 4 

14/02/2013 SociaHabitat Ana Alves       10 2 

25/02/2013 CAO SCruz/ CAO Ana Alves      45  8 
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Camacha 

07/06/2013 Madeira Shoping Ana Alves  22      2 

12/06/2013 Madeira Shoping Ana Alves  63      6 

13/06/2013 Madeira Shoping Ana Alves  68      6 

TOTAL 1256 students 
70 Senior 

citizens 

119 

Teachers 

C- Activities during the summer of 2011. The educational services developed activities 

related with CMII project (Table 5.1.32.4) with several institutions during summer holidays 

2011. The activities consisted of educational games about bottlenose dolphins and short-

finned pilot whales, namely weights and lengths games and the decoration of a panel (see 

Annex 5.1.32-III_Summer activities photographs). 

Table 5.1.32.4 – Summer activities developed by the MWM educational services. 

Date Institution 

No. Students 

(age in years) 
 

6-10 11-12 13-15 Monitors 

27/07/2011 Vila Mar   8 1 

03/08/2011 Centro Nogueira 4 4 8 2 

08/08/2011 Centro Convívio SR Faial 4 4 2 2 

22/08/2011 Vila Mar   8 1 

26/08/2011 Projecto Capacitar   50 4 

29/08/2011 Vila Mar   8 1 

TOTAL 100 11 

D - Organization of a workshop for teachers - "Madeira Whale Museum: history, 

science and education - An approach to the educational community in RAM" 

 On October 1
st
 2011 was held at the MWM auditorium a workshop which was attended by 33 

teachers. The course was lectured by Sílvia Carreira, and by the biologist Ana Dinis of the 

project. Ana Dinis spoke about the CMII project and its importance to RAM (see 

Annex5.1.32-IV). 

E – Publishing of a book for children entitled "Pintarolas e o Futuro do mar – Um 

contributo para a Rede Natura 2000" 

The book resulted from the partnership developed between the library of the EB1/PE Machico 

School and the MWM – CM II Project.  A thousand books were printed and an electronic 

version of the book is available for download at project’s web site (www.cetaceos-

madeira.com/downloads) as well as at the Museum web site – 

(www.museudabaleia.org/downloads).  

Copies of the book were distributed to all schools and libraries of the Madeira archipelago 

(see the book in Annex 5.1.32-VII_Livro Pintarolas contributo RedeNatura2000). 

On June 6
th

 2011 it was held the presentation of the children's (see Annex 5.1.32-

V_Children’s book presentation photographs) at the EB1/PE Machico school.  

The book comprises a compilation of many students’ works/tales. The impulse/inspiration of 

each tale was based on the Natura 2000 network talks given by the teachers of the MWM. 

F - Organization of a creative contest baleiArte - 3D models of the CMII project target 

species 

The educational services staff together with the assistance of other Museum staff developed 

three-dimensional styrofoam models of bottlenose dolphins and short-finned pilot whales 

(target species of the CMII project) in order to stimulate a creative competition between 
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students in the Madeiran schools and promote the Project CMII, Natura 2000 Network and 

the awareness towards the conservation of Cetaceans.  

Nineteen models were built and made available to the school community. To the first 18 

institutions joined the competition it was given a model of a bottlenose dolphin or a tropical 

pilot whale for them to decorate. The delivery of the models to the schools occurred in 

October 2012 and the collection of decorated models occurred in April 2013. 

The competition was opened not only to schools but also to CAOs (Ocupational centers 

orientated to people with special learning needs) and social centers work as day centers for 

elderly people. 

While schools were decorating the Styrofoam models, the educational services accompanied 

them and gave several lectures related with the project and the conservation of marine 

environment. Those initiatives involved a total of 625 students and teachers. 

The jury was composed by Helena Berenguer (Madeira Educational Department 

representative), Luís Freitas, Patrícia Sumares e Vânia Fernandes. The judge Patrícia 

Sumares, an artist, decorated one of the models to give visibility to the whole initiative. The 

whale is called“…as baleias que cruzavam os oceanos…” and it is now part of the MWM 

exhibits (see Annex D.3-III_News and press releases of the project). 

Prizes were awarded in two categories: name and decoration. The evaluation of the artworks 

in the category of decoration was the responsibility of the jury and for the category name 

voting occurred online through the Facebook page. 

The ‘Annex 5.1.32-VI_Creative contest baleiArte’ includes photographs of the models to 

decorate (Annex 5.1.32-VI-1.1), the decoration contest rules (Annex 5.1.32-VI-1.2), the 

project presentation photographs (Annex 5.1.32-VI-1.3), the list of participating schools 

(Annex 5.1.32-VI-1.4), the photographs of  the decoration of the models (Annex 5.1.32-VI-

1.5), the photographs of the final works in the awards ceremony (Annex 5.1.32-VI-1.6). 

An exhibition from baleiArte was assembled with all the models decorated by the different 

participants and it was displayed in several locations across Madeira (Table 5.1.32.5), 

allowing a total estimate of 300 000 visitors. 

Table 5.132.5 – Places where baleiArte exhibition was exhibited. 

Place Date 

MWM 30
th

 of April to 2
nd

 June 2013 

Madeira Shoping 5
th

 of June to 11
th

 June 2013 

Museu Casa da Luz 18
th 

 to 27
th

 June 2013 

Biblioteca Pública Regional 28
th

 of June to 5
th

 August 2013 

Pestana Carlton Hotel 28
th

 of June to 5
th

 August 2013 

Quinta do Lorde Hotel 28
th

 of June to 5
th

 August 2013 

Aeroporto Internacional do 

Funchal 

6
th

 of August to 2
nd

 September 2013 

 

The “baleiArte” contest was a huge success and resulted in great involvement and 

participation of the community in the initiative, with important publicity for the project 

CETÁCEOSMADEIRAII. 

Problems encounters and measures to overcome them: 

No problems were encountered.  

Status of this action is: completed in 2 September 2013 
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5.2 Evaluation  

All actions considered in the project application were carried out and the great majority of 

results per action reached. In spite the necessary adjustments in some activities to deal with 

unexpected challenges and problems that arose during the project, we can firmly say that all the 

project results and associated objectives were achieved in a very satisfactory way. The actions 

were conducted in an efficient way, in general, taking advantage of the resources available. 

The administrative/financial management of the project were bound by the Portuguese public 

services legislation and within the limitations imposed by the measures taken surpass present 

Portuguese financially difficult situation. Within this framework, the project was based on 

establishing autonomous teams according to their professional specialization 

(management/administration; science/conservation; education/ dissemination) under the 

overall supervision/orientation of the project manager. For each action/activity a 

coordinator(s) was designated which had the responsibility to take forward and complete the 

action within the timeframe, limitations and resources of the project. Regular project 

meetings took place to coordinate related actions logistically, allocate human and material 

resources and discuss among the whole team problems and solutions to overcome them. 

Project human resources were allocated as necessary for different tasks taking in 

consideration knowledge, availability and actions prioritization.    

The methodologies applied in the field work (developed in Action A.2 and Action A.3  and 

applied in actions A.5 and A.6) and analysis were overall adequate and allowed us to answer 

the questions/objectives of the project in a scientific valid and efficient way.  

The only field methodology that did not provided data as we expected was the surveys on 

offshore waters with observers on board. When the project was applied to LIFE+ funding tuna 

fishing boats had traditional working pattern based on search of tuna shoals on offshore waters, 

fishing as many tons as possible/allowed and return to land the catches. However, in the most 

recent years this working pattern has changed and now most boats work in cooperation using a 

different working pattern called “Pesca à mancha”. This working pattern takes advantage of the 

fish behaviour and involves finding a tuna shoal, attracting it underneath the boat (the animals 

tend to congregate under floating objects) and keeping them there. They will regularly have 

fishing sessions and when the boat is full another boat comes and replaces it. This way a tuna 

fishing boat will keep a shoal aggregated underneath and a group fishing boats working in 

cooperation will control and fish the entire shoal without having to spend time and fuel on sea 

searches. The implications for our work is that the coverage of offshore waters was less than we 

anticipated (part of the time observers were on board fishing vessels that stayed over the shoal 

or in direct navigation between land and shoal). The second short come was related to the 

difficulty to approach sighted cetaceans to confirm species, especially when the boats were 

working in a specific fish shoal. These limitations reflected in the results for objective 3, 

namely a great percentage of unidentified sightings or identification only to the family level. 

However, this methodology still provided valuable data on cetaceans in offshore waters and on 

the interactions with the tuna fishing fleet as can be seeing in deliverable A.8-I_Report 

surveillance cetaceans conservation status Madeira EEZ.  

The data analysis also took longer than we anticipated, but unfortunately, that is an 

unpredictable issue as it depends very much on the data we collect, especially on iterative 

analysis as can be the spatial modelling.   

Although weather constrains conditioned the field work sometimes, it planned field work was 

mostly carried out and allowed us to collect the necessary data to answer the 

questions/objectives of the project.  
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Task 
Foreseen in the 

revised proposal 
Achieved Evaluation 

A.1-Project 

setup 

Prepare the project 

administratively and 

logistically to carry out 

the remaining actions 

Most of the necessary equipament 

was purchased;  staff and staff 

contracted  

GOOD– the action set the basis for the remaining 

actions. Its implementation went well, in spite of 

the administrative limitations explained in this 

report. 

A.2-Tech. 

Plan Nat. 

2000 and WW 

-1 technical plan for 

Natura 2000 marine sites 

and establishment of ww 

operation areas and 

carrying capacity 

-1 technical plan for systematic 

nautical surveys; 

-1 technical plan for non-systematic 

surveys 

-1  technical plan for photo-

identification 

-1 technical plan for whale-

watching data collection 

VERY GOOD – The necessary methodological 

set ups to answer different questions were done, 

which allowed to carry out the action (A.5) field 

work and the action   (A.7)   data analysis 

successfully, and ultimately achieve the project 

objectives 1 and 2. The choosen methodologies 

were the more adequate and efficient ones to 

obtain the data needed for the project. 

A.3-Tech. 

Plan offshore 

waters 

surveillance 

-1 technical plan on the 

methodology and field 

protocol for the 

surveillance of the 

conservation status of  

cetacean species in the 

offshore waters of 

Madeira EEZ 

-1 technical plan surveillance 

conservation status of offshore 

waters 

VERY GOOD – The necessary methodological 

setup was done, which allowed to carry out action 

(A.6) field work and action   (A.8)   data analysis 

successfully. There were however some 

unforeseen methological and field work 

limitations, that did not allow us to obtain as 

much data as initially expected. These limitations 

were related with the change fishing technique 

(“mancha”) of the tuna fishing boats that affected 

the search patterns. This meant less nautical miles 

travelled searching for tuna and more time 

staying on top of detected shoals of fish.  

However, it was gathered information that 

allowed the revision of the conservation status of 

some cetacean species in Madeira taking in 

consideration the offshore component. 

A.4-technical 

meetings 

-3 Advisory technical 

meetings for Actions A.2, 

A.5 and A.7, related with 

objective 1 and 2 

-3 Advisory technical 

meetings  Actions A.3, 

A.6 and A.8, related with 

objective 3 

-4 Advisory technical meetings for 

Actions A.2, A.5 and A.7, related 

with objective 1 and 2 

-1 Advisory technical meetings  

Actions A.3, A.6 and A.8, related 

with objective 3 

GOOD – The meetings allowed the discussion 

with experts of the best methodological solutions, 

analysis tools and problems in order to get the 

best scientific knowledge as possible to address 

the questions associated with the project 

objectives. The number of meetings held for each 

objective was adjusted according to need as 

explained in point 5.1.4- Action A.4  

A.5-Data coll. 

Nat2000 and 

WW 

- 112 days systematic 

surveys (SNS) 

- 80 days of random 

surveys (RNS) 

- 30 days field work WW 

(96 trips) 

 

76 days SNS 

 

77 days RNS 

 

~ 70 days (192 trips) WW with 

observer in boats 

 12 days of observation of WW 

boats from land 

VERY GOOD – The sea effort was either near 

the initially considered in the project application 

or more, with the exception of SNS. The data 

collected by the different methodologies was 

robust and the necessary to address the questions 

posed by objectives 1 and 2.  

6-Data coll. 

offshore 

waters 

surveillance 

-160 days of effort at sea 

on board tuna fishing 

vessels (4 observers) 

- 161 days of effort at sea on board 

tuna fishing vessels (4 observers) 

VERY GOOD – the planed effort was 

accomplished, allowing us to collect and data for 

objective 3. 

A.7-Data 

analysis 

Nat2000 and 

WW 

-1 report of the critical 

areas for bottlenose 

dolphin in Madeira to be 

considered for 

Natura2000 marine sites; 

-1 report of the proposed 

areas for the whale-

watching activity and its 

respective carrying 

capacity; 

-1 report of the critical areas for 

bottlenose dolphin in Madeira to be 

considered for Natura2000 marine 

sites; 

-1 report of the proposed areas for 

the whale-watching activity and its 

respective carrying capacity; 

VERY GOOD – These were the project main 

results and contributed decisively to achieve the 

project objectives. 

A.8-Data 

analysis 

offshore 

waters 

surveillance 

- 1 report on the results 

related with the 

surveillance of cetaceans' 

conservation status in 

offshore waters of 

Madeira EEZ 

- 1 report on the results related with 

the surveillance of cetaceans' 

conservation status in offshore 

waters of Madeira EEZ 

GOOD - This was one of the project main results 

and contributed decisively to achieve the project 

objectives. 
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D.1-Web page 

>= 4000 web page 

visitors 

-7211 web page exclusive visitors 

-Facebook page with > 528 likes 

VERY GOOD – We almost double the expected 

number of visitors to the project web page, 

increasing the project projection in the society, 

also reinforced with Facebook not inicially 

considered in the project proposal 

D.2-Notice 

boards 

4 bilingual notice boards, 

including one in the 

research vessel Ziphius  

4 bilingual notice boards 

2 project publicity canvas in the 

research vessel Ziphius 

GOOD – All notice boards were installed in the 

sites considered originally in the project 

applications in spite of problems that arouse 

regarding Porto Santo Harbour. Although it is 

impossible to measure the notice boards impact it 

is sure it was seen by thousands of people, locals 

and tourists, giving an important contribution  to 

publicise the project and LIFE+ 

D.3- Press 

conferences 

2 press conferences -2 press conferences 

-Diverse Media coverage 

throughout the project period 

(printed press, internet media, radio, 

TV) 

GOOD – Both programmed press conferences 

took place with media coverage of local and 

regional impact, taking the project to the general 

public. Besides the press conference the project 

had media coverage throughout its execution 

period with an important regional impact. 

D.4-Worshop 

WW 

1 workshop with the 

participation of WW 

operators 

1 workshop with the participation 

of WW operators 

GOOD- Athough we did not have all the WW 

operators present, it was possible to present and 

discuss with the participants the results of the 

project relevant for them. The presentation was 

followed by a very participated discussion 

afterwards which allowed to clarify some points 

regarding objective 2 of the project. 

D.5-Training 

course 

1 Seminar for the 

observers and crews of 

fishing boats 

1 Seminar for the fishing boats 

crews and masters 

1 training course for project 

observers 

GOOD- Although it was not possible to have the 

project observers (for objective 3) hired in time to 

attend the seminar with fishing boats crews, we 

held the seminar as considered in the project 

application and later organised a specific training 

course for the observers. The aims of the seminar 

and courses were achieved. This action was very 

important to establish a trust relationship with the 

fishermen and explained them how the field work 

would be done, why should it be done and what 

for. 

D.6-

Divulgation 

Material 

10000 leaflets; 

5000 stickers; 

1000 t-shirts; 

1000 sun hats; 

1000 calendars; 

500 rain coats; 

200 posters; 

500 sweatshirts; 

500 notebooks; 

 

10000 leaflets; 

5000 stickers; 

1000 t-shirts; 

1000 sun hats; 

1000 calendars; 

1000 bookmarks; 

500 rain coats; 

200 posters; 

500 sweatshirts; 

500 notebooks; 

25 flags; 

25 stickers; 

1000 copies of the book “Pintarolas 

e o futuro do mar – O contibuto da 

rede natura 2000” 

VERY GOOD – All divulgation material was 

distributed with great publicity impact in different 

target audiences. 

D.7-

Conferences 

Fishing 

community 

4 conferences with the 

presence of >30 people 

each 

3 conferences, one in Machico, one 

Caniçal and one Porto Santo with, 

15, 80 and 10 attendees 

respectively. Although the forth 

conference was organized in 

“Câmara de Lobos” there were no 

fishermen attending it. 

FAIR – It still is a challenge sometimes to reach 

specific fishing communities, such as the 

“Câmara de Lobos”, for practical reasons (crews 

being at sea) as well as the need to still build 

stronger trust ties with that community in order to 

captivate them. 
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D.8-Public 

information 

meetings 

2 conferences, one in 

Machico and another in 

Porto Santo, with an 

expected audience of 100 

and 50 people 

respectively 

3 conferences, one in Machico, one 

Caniçal and one Porto Santo with, 

15, 80 and 10 attendees 

respectively. The workshop with 

the whale-watching operators was 

also used to disseminate the project 

results related with objective 1(12 

people). 

FAIR – From our experience it is not easy to 

attract the general public in Madeira to 

conferences. The use of alternative means of 

communication, such as exhibits has been more 

successful in attracting the general public and 

getting the message across. 

D.9-

Temporary 

exhibition 

Exhibition to be shown in 

>= 6 places with a total 

reach of 30 000 people 

The exhibition was displayed  in 14 

places with a total predicted reach 

of  148 182 people 

VERY GOOD – The impact of the temporary 

exhibition was far greater that we initially 

anticipated, contributing strongly to divulge the 

project and Natura 2000 and compensated for the 

not so successful conferences that were held in 

parallel. 

D.10-

Conferences 

Attendance and 

dissemination of results 

on 3 conferences/ 

congresses meetings 

Attendance at 2 conferences with 2 

scientific oral communications and 

3 poster communications 

FAIR – This action did not go as initially 

considered in the project application. The 

financial and administrative constraints felt 

during the project forced us to reduce the number 

of conferences at which the project team 

participated as well as the number of participants. 

For that reason during the entire project period 

we only participated in two conferences, one to 

present preliminary results (1 person present) and 

another to present the project results at the end of 

the project with the participation of all the project 

scientific team. 

D.11-

Technical 

publications 

>= 2 scientific papers 

submitted peer-reviewed 

journals 

3 published scientific papers and 2 

submitted 

VERY GOOD – The targeted number of peer-

reviewed papers submitted by the end of the 

project was achieved and three more papers 

already published at that time. More papers will 

be submitted to journals with scientific relevant 

data obtained and/or analysed during the project. 

D.12-DVD 

1 DVD 1 DVD GOOD – Although there were administrative 

setbacks in this action, it was possible by the end 

of the project to have the DVD produced. It is 

difficult to evaluate the impact of the DVD in the 

general public. 

D.13-Layman 

report 

1 layman report 1 layman report VERY GOOD - The layman report proved to be a 

good communication instrument, because it 

forced the team to clearly identify the key points 

of the project, the key results and transmit them 

in a simple summarized way. This exercise is a 

challenge especially when we are dealing with 

specialized/scientific topics. However, it paid off 

as it was a good way to communicate the project 

to Government officials, stakeholders and public 

in general. 

E.1-Project 

management 

Carry out the project 

administratively and 

logistically within the 

budget and following the 

rules set by law for the 

public administration and 

by the project EU co-

financing agreement 

The project was carried out within 

the set time frame and budget, with 

all its activities carried out, 

expected results obtained and 

objectives achieved.  

GOOD – Overall this action went well, taking in 

consideration all the administrative and financial 

challenges the project faced. When necessary 

action was taken to adapt the project and its 

activities, within the EU rules, with the aim of 

achieving the project objectives and retrieving the 

most knowledge, project dissemination and 

impact out of the resources available to the 

project – maximizing efficiency. 

E.2-Inception 

report 

1  report 1  report GOOD – The inception report allow us to identify 

in the first months the project weaker points, 

report them and address them in order to keep the 

actions in track. 

E.3-Mid-term 

report 

1  report 1  report GOOD – The report was delivered with one 

month delay and accepted by the Commission. 
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E.4-Final 

report 

1  report 1  report GOOD -   The report was delivered with several 

months delay. It was a comprehensive exercise to 

compile, explain and justify the project in its 

successes and challenges. There were several 

reasons external to the project that contributed 

decisively to the delay in finishing this activity. 

See the activity related point in the report for 

further explanations. 

E.5-Workshop 

LIFE network 

1 workshop 

1 report 

1 workshop 

1 report 

GOOD – This action schedule suffered several 

changes during the project to adapt to different 

outside circumstances. However, this action 

proved to be valuable, not only because it 

allowed to discuss the project results with experts 

from different backgrounds who gave important 

contributions, but also to exchange experiences 

with other LIFE+ projects. 

E.6-

Monitoring 

15 monitoring meetings 

1 overall meetings report 

13 monitoring meetings 

1 overall meetings report 

GOOD – delay in contracting staff resulted in the 

late start of the monitoring meetings action. The 

meetings scheduled to happen in 2009 did not 

happen. However, the monitoring meetings were 

very important to keep track by the whole team of 

the project developments and setbacks, to discuss 

the problems and find solutions and to organize 

and allocate project resources (human and 

material) as needed for the different actions. 

E.7-Training 

Training as needed The project staff participated in 6 

courses 

VERY GOOD – This action allowed the project 

staff to acquire new knowledge and know how or 

improve it, in order the address the 

technical/scientific issues dealt with in the 

project, contributing in an important way to 

achieve the project objectives with quality.  

E.8-External 

Audit 

1 audit report 1 audit report GOOD – Went as expected with the project 

expenses validated.  

E.9-After-

LIFE 

conservation 

Plan 

1 chapter of the final 

report 

1 document  GOOD – The document was prepared as 

considered in the LIFE + rules. 

E.10-Progress 

report 

1  report 1  report VERY GOOD – The report was delivered on 

time and accepted by the Commission. 

Educational 

activities 

 -Activities to complement the Natura 

2000 sites network temporary exhibit- 
reached a 926 students; 

-temporary exhibit “MWM – 

Recordando o Passado, Preparando o 

Futuro (Remembering the past, 

Preparing the future)” -  estimated 

150 000 visitors; 

-temporary exhibit Cachalotes e 

Margaridas (Sperm whales and 
daisies) - estimated 47 000 visitors; 

- Environmental awareness activities 

at Madeiran schools. - reached a 1256 

students, 70 senior citizens and 119 
teachers; 

- Activities during the summer of 

2011 -  reached a 100 students and 11 
teachers; 

-workshop for teachers - "MWM: 

history, science and education - An 

approach to the educational 

community in RAM" -reached a 33 
teachers; 

-contest baleiArte - 3D models of the 

CMII project target species – 

involved 18 educational/occupational 

instituions and 625 students and 

senior  citizens, and had estimated 
300 000 visitors. 

VERY GOOD – The educational activities were 

not quantified at the project application. 

However, the quality of the educational 

iniciatives related with the project, its impact and 

outreach far exceeded our expectations.  
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5.3 Analysis of long-term benefits  

The project has generated knowledge and proposals that will contribute directly for Habitats 

Directive objectives and Natura 2000 network. The most direct contribution is the proposal 

for the establishment of a pSCI (and in the future a SAC) for bottlenose dolphins and other 

cetaceans in the inshore waters of Madeira archipelago (expect Selvagens Islands), based on 

the technical/scientific knowledge gathered by this project and previous projects. Besides the 

local impact, the establishment of this SAC will contribute to the overall coherence of the 

Natura2000 network in the Atlantic as it establishes an area linking other SACs for the 

bottlenose dolphins and other cetaceans in this basin (e.g. Azores, Canaries, Iberian Peninsula 

and Mediterranean). This is especially relevant for such mobile species as the cetaceans. The 

implementation of this proposal has been informally accepted by the Madeira Government 

and one step forward has been taken by the regional authorities by integrating this proposal in 

the MSFD national report as a measure to be implemented in the near future. The 

implementation of this proposal will, on the other hand, promote the continuation of the 

cetacean populations and the related marine environment monitoring, as well as the directly 

related human activities in Madeira waters, in order to assess human impacts and, afterwards, 

minimized them, with the goal of maintaining a favourable state of conservation of these 

populations in Madeira waters. This includes a better understanding of the importance of the 

Madeira offshore waters for the cetacean populations, based on the knowledge that started 

being obtained in this project.  

The other significant outcome of the project with long-term impact is the implementation of 

areas of operation and respective carrying capacity for the WW activities in Madeira 

archipelago coastal waters. The proposal presented by the project sets the technical/scientific 

basis for the implementation of a management tool considered in the Madeira legislation that 

governs WW and other marine observation activities. The implementation of areas of 

operation and corresponding carrying capacity is a tool aiming at the sustainability of the WW 

activity on the long run, or other words to contribute for the compatibility of the touristic and 

socioeconomic interest of the activity with the conservation of cetaceans in Madeira 

archipelago and the wellbeing of the observed animals. Besides establishing maximum limits 

f trips and boats operating, it protects critical areas for some cetacean species activities and 

promotes the growth of the activity by spreading it to other areas besides the main centre 

(Funchal), with local socioeconomic impacts. This management tool also fits well into a 

future management plan of the SAC, helping regulate the pressure of WW on cetaceans 

within the SAC and thus contributing for the conservation objectives established for the SAC.   

The establishment of a SAC and of areas of operation for WW in Madeira coastal waters will 

bring social and economic benefits, not only indirect through the contribution to the balance 

and conservation of the marine ecosystem by minimizing the impact of human activities on 

cetaceans, but also directly by adding value to economic activities such as WW. The added 

value can occur in different ways, such as: more publicity of Madeira attracting tourists 

sensitive to responsible use of nature as a resource, because the WW activity is being develop 

in a responsible way within a SAC, where the chances of seeing cetaceans with natural 

undisturbed behaviours increases; spreading the WW activity for areas of lower pressure with 

local socioeconomic impact, creating more jobs and generating local income; minimized 

human impacts within the SAC may result in an influx of animals from surrounding areas 

where the human pressure is higher, with gains for the WW industry which can offer a better 

and higher value product; the creation/maintenance of skilled jobs and expertise on 

monitoring and management of marine resources, the generation of new research 

opportunities and knowledge about cetaceans and the marine environment that can result in 

added value, either academically or in more simple ways by allowing, for instances, the 
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improvement of the educational/awareness/informational contents given by the WW operators 

to their clients or by scientific/educational institutions such as the MWM to their visitors. 

New business opportunities can arise from the creation of an SAC and take benefit from the 

publicity and ‘good aura’ it has, as well as, increase exposure and value for marine activities 

non related with cetaceans, but taking place within the SAC, like scuba diving.    

The direct consequences of this project are the establishment of a SAC for the bottlenose 

dolphin and other cetaceans in Madeira coastal waters, the establishment of areas of operation 

and respective carrying capacity and the re-assessment of some cetacean species (the ones for 

which it was possible go gather enough data) conservation statuses including for the first time 

an input from the Madeira offshore waters. The long-term quantifiable indicators of the 

project success should be: 1 – the establishment of the SAC; the implementation of the areas 

of operation and the respective carrying capacity; 3 – the maintenance of the conservation 

statuses of the species assessed during the present project.    

The knowledge and experience generated by the project will also continue to have an impact 

on the long run, because it established references parameter values for future comparison and 

evaluation of the evolution of cetacean conservation statuses in Madeira waters (e.g. within 

the reporting framework of the HD or the MSFD; see Deliverable A.8_I), because it may 

bring new research opportunities, and because it allowed an improvement of procedures, 

monitoring scientific protocols, techniques and training of human resources dealing with the 

subjects at hand.  

Please see Annex E.9 – After-LIFE conservation plan for information regarding the project 

long-term perspective.     

5.4 Dissemination issues 

5.4.1 Dissemination: overview per activity 

The dissemination activities were already described above in points 5.19 to 5.1.21. The 

evaluation of these dissemination activities was also carried out in point 5.2. 

Care was taken to insure that all activities, presentations, documents, notice boards, 

facebook page, project web page (see point 5.1.9- Action D.1) and durable goods related, 

promoted and/or financially supported by the project had the LIFE and Natura 2000 Logo 

(see annexes A.1-I; D.2-I; D.6-I; D.9-I_II; D.13-I_II; 5.1.32-VII).  

The research vessel “Ziphius” used the LIFE Program Flag all the time, even when 

docked. 

A list of dissemination annexes point 10.5 of this report. 

5.4.2 Layman's report 

The project layman report follows as much as possible the instructions given on what 

regards its contents, languages and format. However taking in consideration the very 

technical/specific results/outputs of the project, the final version of the project layman 

report exceeded the recommended 10 pages. Part of the space was used in graphics for the 

document to be appealing as well as explaining boxes for the more technical aspects. 

It was our great interest to use the layman not only as a communication tool to the general 

public, but especially to the decision makers, stakeholders and Government officers to 

facilitate the dissemination and implementation of the project results, namely, related with 

objective 1 and 2 of the project.   
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The Project layman report is published in paper version as well as electronic version 

(PDF), both in Portuguese and English. To increase the impact we joint the DVD together 

with the layman report in its paper version. For further details, please, see points 5.1.20 – 

Action D.12 (DVD) and 5.1.21 –Action D.13 (Layman report) of the this report. 

The layman report is sent in electronic version, both in Portuguese (see Annex D.13 – I) 

and in English (see Annex D.13 – II), as well as in paper format (with both languages 

integrated in one booklet).   

5.4.3  After-LIFE Communication plan 

 

N/A 
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DELIVERABLE PRODUCTS OF THE PROJECT 

Name of the Deliverable 

Code of the 

associated 

action 

Deadline 
Executed 

Date 

Proposed new 

deadline 

1 technical plan Natura 2000 marine sites 

and establishment of areas to whale 

watching and carrying capacity 

 

A.2 

 

30 April 2010 

 

30 June 2010 

 

N/A 

1 technical plan on the methodology  and 

field protocol for the surveillance of the 

conservation status of cetaceans species in 

off-shore waters of the Madeira EEZ 

 

A.3 

 

30 April 2010 

 

30 June 2010 

 

N/A 

1 overall report comprising all the 

individuals meeting reports 
A.4 30 June 2012 

30 September 

2013 
N/A 

1 overall report comprising individual 

reports from each observer per trip; 
A.6 31 March 2012 

31 December 

2012 
N/A 

1 report of the critical areas for the 

bottlenose dolphin in Madeira archipelago to 

be considered for Natura 2000 marine sites 

A.7 31 December 2012 
10 October 

2014 
N/A 

1 report of the proposed areas for the whale-

watching activity and its respective carrying 

capacity 

A.7 31 December 2012 
20 October 

2014 
N/A 

1 report on the results related with the 

surveillance of cetaceans conservation status 

in off-shore waters of the Madeira EEZ 

A.8 31March 2012 
30 September 

2014 
N/A 

Leaflets, t-shirts, sun hats, pens, calendars, 

stickers, light rain-coat, A2 size posters, 

notebooks, sweatshirts 

D.6 30 September 2010 
28 December 

2010 

 

N/A 

2 papers on the results obtained in the 

project 
D.11 

Subject to the peer-

review process. 

31 March 

2013 
N/A 

1 inception report E.2 01 March 2010 
31 March 

2010 
N/A 

Mid-term report (with payment) E.3 30 September 2011 
31 October 

2011 
N/A 

Progress report E.10 30 September 2012 
30 September 

2012 
N/A 

Final report (with payment) E.4 30 September 2013 
31 October 

2014 
N/A 

1 workshop technical report E.5 30 September  2009 
30 November 

2012 
N/A 

1 overall meeting report comprising the 

summaries of the 15 meetings 
E.6 31 March 2013 

30 September 

2013  
N/A 
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5. MILESTONES OF THE PROJECT 

Name of the Milestone 

Code of the 

associated 

action 

Deadline 
Executed 

Deadline 

Proposed new 

deadline 

Project set-up A.1 30 April 2010 31 May 2010 N/A 

Technical plan Natura 2000 marine sites  

and Technical plan for surveillance 

conservation status 

A.2 and A.3 30 April 2010 30 June 2010 N/A 

Data collected to establish the Marine 

Natura 2000 sites and data collected-

surveillance conservation status 

A.5 and A.6 31 March 2012 
31 December 

2012 
N/A 

Technical reports from actions A.7 and A.8 A.7 and A.8 
31 December 

2012 
October 2014 N/A 

Displaying notice boards at defined 

locations 
D.2 

30 September 

2009 

30 September 

2011 
N/A 

Production of divulgation material D.6 
30 September 

2010 

28 December 

2010 
N/A 

DVD D.12 
31 December 

2012 
30 June 2013 N/A 

Layman report D.13 
31 December 

2012 
30 June 2013 N/A 

Inception report E.2 01 March 2010 31 March 2010 N/A 

Mid-term Report (with payment) E.3 
30 September 

2011 

31 October 

2010 
N/A 

Progress report E.10 
30 September 

2012 

30 September 

2012 
N/A 

Final report (with payment) E.4 
30 September 

2013 

31 October 

2014 
N/A 

 

6. ACTIVITY REPORTS FORESEEN 

Type of report Deadline Executed 

Inception Report March 2010 March 2010 

Mid-term Report with payment request September 2011 October 2011 

Progress Report September 2012 September 2012 

Final Report with payment request September 2013 October 2014 
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Planned actions should also be indicated in the Gantt chart used to illustrate progress:  

 

 
Tasks/ 

Activities 

2009 2010 2011 2012 2013 2014 

 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T  

 

Overall project schedule 

 

 

 

Proposed 

 O 

            

 

 

 

 

 

 

 

x 

  

 

 

X 

   O 

 

  

 

 

  x 

 

 

 

 

 

 

x 

     O        

Actual                         

Action A.1 Proposed                         
 

Actual                         

Action A.2 Proposed                         
 

Actual                         

 Action A..3 Proposed                          
 

Actual                         

Action A.4  Proposed                         
 

Actual                         

Action A.5 Proposed                         
 

Actual                         

Action A.6 Proposed                         
 

Actual                         

Action A.7 Proposed                         
 

Actual                         

Action A.8 Proposed                         
 

Actual                         

Action D.1  Proposed                         
 

                          

Action D.2                          

 Actual                         

Action D.3 Proposed                         
 

Actual                         

Action D.4 Proposed                         
 

Actual                         

Action D.5 Proposed                         
 

Actual                         

Action D.6 Proposed                         
 

Actual                         

Action D.7 Proposed                         
 

Actual                         

Action D.8 Proposed                         
 

Actual                         

Action D.9 Proposed                         
 

Actual                         

Action D.10  Proposed                         
 

Actual                         

Action D.11 Proposed                         
 

Actual                         

       

Tasks/ 2009 2010 2011 2012 2013 2014 

X=Progress reports 

End date  
Start date Mid-Term  
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Activities 

 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T 1T 2T 3T 4T  

Action D.12 Proposed                         
 

Actual                         

Action D.13 Proposed                         
 

Actual                         

Action E.1 Proposed                         
 

Actual                         

Action E.2 Proposed                         
 

Actual                         

Action E.3 Proposed                         
 

Actual                         

Action E.4  Proposed                         
 

Actual                         

Action E.5 Proposed                         
 

Actual                         

Action E.6 Proposed                         
 

Actual                         

Action E.7 Proposed                         
 

Actual                         

Action E.8 Proposed                         
 

Actual                         

Action E.9 Proposed                         
 

Actual                         

Action E.10 Proposed                         
 

Actual                         
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9. Comments on the financial report 

9.1. Costs incurred 

Fill in the following table concerning the incurred project costs and comment on each of the 

cost categories focussing particularly discrepancies compared to the allowed flexibility of 

30.000€ and 10% (cf. Article 15.2 in the common provisions) 

 

PROJECT COSTS INCURRED 

  Cost category 

Total cost according to 

the Commission's 

decision* 

Costs incurred from 

the start date to 

30/06/2013 

%** 

1.  Personnel 467.244,00 € 506.041,21 € 108,30% 

2.  Travel 39.600,00 € 21.593,64 € 54,53% 

3.  External assistance 94.000,00 € 99.143,36 € 105,47% 

4.  Durables: total  

non-depreciated cost 44.120,00 € 27.997,49 € 63,46% 

  - Infrastructure sub-tot. - - - 

  - Equipment sub-tot. 44.120,00 € 27.997,49 € 63,46% 

  - Prototypes sub-tot. - - - 

6.  Consumables 39.000,00 € 24.174,03 € 61,98% 

7.  Other costs 59.750,00 € 64.010,87 € 107,13% 

8.  Overheads 51.360,00 € 52.007.00 €  101,26% 

  SUM TOTAL 795.074,00€ 794.967,61 € 99,99% 

*) If the Commission has officially approved a budget modification indicate the breakdown of the revised budget  

**) Calculate the percentages by budget lines: How many % of the budgeted personnel costs are incurred by 

dd/mm/yyyy 

The overall project expenditure presented in this report is slightly below the project initial 

budget. There were human and material resources from the MWM, from MM, MG and 

private companies that were used in many different occasions in the project activities and that 

are not reflected in the project final accounts. To give a few examples: people from the 

Museum not involved in the project which helped in transport, assemblage and attendance of 

the project exhibit and other initiatives; many hours of involvement of the Museum 

Educational service teachers and other Museum staff in educational initiatives carried out by 

the project; technical support from the Museum computer technician; transport (closed van) 

between the different locations of BaleiArte Styrofoam models offered by a local company; 

work from volunteers at different levels. 

Considering only the costs budgeted in the project application and any other eligible costs, the 

final project expenditure was of 764.967,61 €.  

As expected, there were some fluctuations in the different categories final costs in comparison 

with the initial application budget. These costs differences reflect adjustments necessary to 

achieve the project results as well as the natural evolution of costs and needs which are not 

always possible to predict in the application budget. However, all the changes respect the 

limits established by article 15.2 of the common provisions which allow budget 

adjustments/transfers between cost categories within the 30.000€ and 10% limits.  

The major budgetary adjustment happened in the category “1. Personnel”. The final 

expenditure in this category was of 506.041,21 €, +8.3% (38.797,21 €) more than initially 
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considered. This discrepancy was mainly due to the fact that the social security costs 

(eligible) were not integrated in the approved application budget. To help compensate this 

initial budgetary mistake it was not necessary to contract a technician for spatial modelling, as 

that analysis (see point 5.1.7 - action A.7) was carried out by Luís Freitas. The costs with the 

GIS technician were also considered “External Assistance” costs rather than in personnel 

taking in consideration the external nature of services provided. With these adjustments it was 

possible to keep in balance expenditure in the category “Personnel” within the commission 

rules. The category “1. Personnel” represents the major slice of the project costs due to the 

nature of the project activities. All of the project actions were labour intensive and depended 

on people’s direct work, such as: campaigns at sea to collect data (Actions A.5; A.6); data 

analysis (A.7; A.8); technical discussions, preparing technical documents and technical 

training (A.2; A.3; A.4; A.7; A.8; D.5; D.10; D.11; E.2; E.3; E.4; E.5; E.7; E.9 and E.10); 

project communication that had the involvement of the project staff at different levels – 

preparing/updating specific contents for communication products (Actions D.1; D.2; D.3; 

D.4; D.5; D.6; D.7; D.8; D.9; D.10; D.12; D.13; E.5) and of course 

management/administrative/accounting support for all actions, but reflected in the project 

structure in Actions A.1, E.1 and E.6. For further information on who worked on each Action 

please go to the “Technical Part” of this report where each action work is described.  

On what concerns the “3. External Assistance” costs, the initial budgeted value was exceeded 

in 5.143,36 € (+5.5%) due to the need to contract the GIS technician services for a longer 

period than we anticipated, which included retrieving and processing Physical and 

oceanographic satellite data which was considered initially a separate service. This issue was 

referred to in the Progress report and in point 5.1.1 – Action A.1 of this report. There were 

also adjustments in the values of the different services, but all of them were carried out and 

were essential for the project actions and to achieve the project results. The services provided 

by external assistance were important for actions A.2, A.3, A.4, A.5, A.6, A.7, A.8, D.1, D.2, 

D.6, D.9, D.12 and E.5. 

On the other hand, “2. Travel” costs were less 18.006,36 € (- 45,5%) than the initially 

budgeted. This was a consequence from the financial/budgetary constraints experienced by all 

public services in Portugal the last years. It was necessary to establish priorities and so the 

presence in all the yearly European Cetacean Society conferences, as planned in the project 

application (from 2011 to 2013) was not considered as such. However, the project was 

represented in those conferences when it was relevant – Luís Freitas participated in 2012, 

promoting the project and presenting the preliminary results, and the whole technical team in 

2013 when there were final results to present. It is important to mention that this constrains 

did not prevent the project from being divulged and objectives of including such an action in 

the project were achieved. For further information in this issue please see point 5.1.18 – 

Action D.10. 

The final costs with “4. Durables – Equipment” was less 16.122, 51 € (- 36.5%) than the 

initially budgeted. As mentioned in the progress report and in point 5.1.22 – Action E.1, there 

were some durable goods (equipment and software) that were not purchased as they were not 

needed for the actions and for the achievement of the project objectives, either because other 

solutions were found or because that equipment/software was purchased by the MWM in the 

time between the project application and its implementation. Some of the equipment was 

important to carry out field work either to collect data (e.g. GPS’s; photographic cameras, 

wind speedometer, lens, video cameras and related accessories; AIS receptors and 

accessories; binoculars; laptop computers) or for safety and operational purposes (e.g 

lifejackets; survival suites; protective suites; VHF radio; personal safety beacons; steering 

hydraulic pump), and was used mainly in actions A.5 and A.6. There were other equipment 
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with a more broad use in the project actions such as the desktop computers used by the 

administrative project manager and the biologists. 

Regarding the “6. Consumables” category, it was spent less 14.825,97 € (-36,54%), mainly 

because the initial budget for Ziphius vessel fuel consumption was based in the normal diesel 

cost (fluctuating value according to the market, but presently around 1.4€/litre) rather than the 

subsided diesel that the vessel is allow to use. (fluctuating value according to the market, but 

with a subsidised set value, presently around 0.9€/litre). The fuel costs related with the van, 

“Ziphius” and “Roaz” vessels, were considered in the percentage (van – percentage of km 

travelled for the project; vessels – percentage of hours navegated for the project) used by the 

project, 57% , 89% and 94% respectively (See point 5.1.22 – Action E.1 of this report; Annex 

E.1 – XIII). For further information on this issue please see point 5.1.5 – Action A.5. Most of 

the costs in this category are related with fuel for the research vessels “Ziphius” and “Roaz” 

used to carry out sea surveys considered in action A.5 and for the Van used in different 

actions, such as, logistic support to actions A.4, A.5, A.6, D.4 – D.9, E.1, E.5 and E.7. There 

were also consumable costs related the project administrative/management tasks, for 

communication and educational purposes as well as boats operation (e.g. oil, etc), 

maintenance and repair.  

In “7. Other Expenses” the initial budgeted value was exceeded in 4.260,87 € (+7,13%). The 

costs in this category were mainly related with: personnel, vessels, van and equipment 

insurances used in the different project actions; project’s equipment maintenance/repair (used 

in actions A.5 and A.6); maintenance/repair of vessels “Ziphius” and “Roaz” used in project 

actions A.5 ; Conferences fees – Actions D.10; fees of training courses relevant for data 

collection and analysis – Actions A.5 – A.8; project divulgation material production (e.g. T – 

shirts; leaflets; sun hats; book “Pintarolas e o futuro do Mar”) – Action D.6; bibliography – 

Actions A, D and E; catering costs – some Actions D and E. The increase in this budgetary 

category was due in part with a slight increase in some costs items (insurances and equipment 

repairs) considered in the initial application, as well as, with costs not included in the 

application and that were found to be important for the project dissemination and impact in 

the public, such as, the publication of hard copies of the book “Pintarolas e o futuro do Mar” 

as well as the layman report. The maintenance/repair costs related with the van, “Ziphius” and 

“Roaz” vessels, were considered in the percentage (van – percentage of km travelled for the 

project; vessels – percentage of hours navegated for the project) used by the project, 57%, 

89% and 94% respectively (see annex E.1 – XIII). 

The “8. Overheads” final costs were 52.007,00€, +1,26% more than considered initially in the 

application, but within the 7% limit admitted by the rules.  

The project only extra income was 26,70€ of interests generated by the bank account (see 

Annex E.1-X). We also send in annex Annex E.1-XI the project Bank (BANIF) account 

statement of interest rates.   

 

9.2. Accounting system 

The project being carried out by the MWM, a department of MM, it is obliged by law to 

follow accounting system for Municipalities - POCAL (which is the Official Plan of 

Accounting of Local Government). This accounting system comprises technical 

considerations, principles and accounting rules, for valuation/measurement values, previsional 

documents, chart of accounts, the accounting system and internal control, accounts and 

financial documents and the criteria and specific methods. 

The time sheet used by the project is the one established for LIFE+ Program and is available 

on the LIFE+ website (model_time-sheet1211). 
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All invoices and receipts have the project identifying stamp with the project name and number 

(see figure 6.1) 

 
Figure 6.1 – Stamp with the project name and number used in all project invoices and receipts. 

 
 

 

 

9.3. Partnership arrangements (if relevant) 

N/A. 

 

 

9.4. Auditor's report/declaration 

The auditor’s report is sent in Annex E.8-I_External audit. For further information on this 

issue see point 5.1.29 – Action E.8.  
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10. Annexes 
10.1. Administrative annexes 

 E.1 – I_Employment contracts of Ana Dinis  

 E.1 – II_Ccopies of Ana Dinis payment receipts  

 E.1 – III_Ana Dinis Social Security payments  

 E.1 – IV_Employer -Municipality of Machico Social Security payments.PDF  

 E.1 – IV_Employer -Municipality of Machico Social Security payments.XLS  

 E.1 – V_Timesheets of Ana Dinis  

 E.1 – VI_Employment contracts of Adalberto Carvalho  

 E.1 – VII_Copy of payment of Adalberto Carvalho services fee notes  

 E.1 – VIII_Timesheets of Adalberto Carvalho  

 E.1 – IX_Invoices: No. 3 of 22/11/2010 (Tiques e Manias), No. 01/2010 (Ana 

Cañadas), No. 2010022 of 12/03 / 010 (J.S.Vieira Gouveia), No. 398 of 15/12/2010 

(Fepdesign) and No. 186 of 26/03/2010 (António Petito Viveiros) and the respective 

proof of payment  

 E.1 – X_Project current bank account interest  

 E.1 – XI_Project current bank account (BANIF) statement of interest rates  

 E.1 – XII_Maintenance/repairs costs of the van and vessels “Ziphius” and “Roaz”  

 E.1 – XIII_Fuel consumption tables for vessels “Ziphius” and “Roaz”  

 E.1 – XIV_Pro rata statement  

 

10.2. Technical annexes 

 A.1 – I_Photographs of Scientific Equipment  

 A.4 – I_Workshop with expert on necropsies  

 A.5 – I-II_Weather forecast 

 A.5 – III_Thesis of Ana Filipa Costa 

 A.6 – I_Photographs in tuna fishing boats 

 A.6 – II_Video 1 in tuna fishing boats  

 A.6 – III_Video 2 in tuna fishing boats  

 A.6 – IV_Video 3 in tuna fishing boats  

 A.6 – V-VI_Request of AIS data  

 A.7 – I_Thesis of Ana Higueras Vera  

 A.7 – II_ Example of GAM model result  

 A.7 – III_Legislation - Decreto Legislativo Regional nº 15/2013 de 14 Maio  

 A.7 – IV_Legislation - Portaria nº 46/2014 de 22 de Abril  

 A.8 – I_Thesis of Inês Cunha  

 D.1 – I-II_Google analytics & Facebook  

 D.2 – I_Locations and pictures of the notice boards  

 D.3 – I_News of the first press conference  

 D.3 – II_Printed press_News of the second and final press conference  

 D.3 – IIA_RTPMadeira TV news_final press conference_06-10-2014  

 D.3 – IIB_Radio Zarco news_final press conference_06-10-2014  

 D.3 – III_News and press releases of the project  

 D.3 - IV_CMII_Radio Zarco news_20-07-2010  

 D.3 - V_CMII_Radio Santana news_2011 

 D.3 - VI_CMII_Radio Calheta news_04-12-2011  
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 D.3 - VII_CMII_Noticias_RTPMadeira_17-02-2013 

 D.3 - VIII_CMII_ReporterMadeira_RTPM_01-01-2014  

 D.3 - IX_CMII_RTP_Verão_Total_22-07-2013  

 D.3 - X_Os protectores do oceano - Revista YVI  

 D.4 – I-II_Workshop WW  

 D.5 – I-II-III_Seminar for observers and crews of fishing boats  

 D.5 – IV_Video 1 of the external observers training course  

 D.5 – V_Video 2 of the external observers training course  

 D.6 – I_Divulgation material (samples of the material produced were sent in previous 

reports – only images of the produced material in pdf file are sent in the final report) - 

D.6 – II_ Marchandising CMII  

 D.7 – I-III-IV-V_Conference fishing communities  

 D.7 – II_Video TV news about first conference fishing community  

 D.9 – I_Location and photographs of the different places were the exhibit “Rede 

Natura 2000” was displayed  

 D.9 – II-III_Temporary exhibit_layout and trainer manual_communication plan  

 D.10 – I-II-III-IV-V_Conferences  

 D.11 – I_Filipe Alves Phd Thesis  

 D.11 – II_Ana Dinis Phd Thesis  

 D.12 – I_DVD_portuguese_mp4  

 D.12 – II_DVD_english_mp4  

 D.12 - III_RTP Madeira day broadcast program_25-09-2014   

 D.12 – III_CMII_project DVD_RTP Madeira broadcast_sample_25-09-2014  

 D.13 – I_Layman report_ENG  

 D.13 – II_Layman report_PT  

 E.5 – I-II-III-IV-V_Workshop life network  

 E.5 – VI_Video TV news about the workshop  

 E.7 – I-II-III-IV-V-VI_Training of project staff  

 E.8 – I_External audit  

 E.9 – I_After-LIFE Conservation Plan 

 5.1.32 – I-II-III-IV-V-VI_MWM Educational Services and the CMII project  

 5.1.32 – VII_Livro Pintarolas contributo RedeNatura2000  

 “PROJECT CMII_LIFE07 NAT P 000646_PRESENTATION.pdf”  

 “PROJECT CMII_LIFE07 NAT P 000646_PRESENTATION.ppsx”  

 

 

10.3. Deliverables 

 Technical plan for Nature 2000 marine sites and establishment of areas to 

whalewaching and carrying capacity, comprising 4 documents, namely): 

 A.2 – I_Technical plan for systematic surveys (paper version sent in previous 

reports – electronic version only in the final report); 

 A.2 – II_Technical plan for non-systematic surveys (paper version sent in previous 

reports – electronic version only in the final report);  

 A.2 – III_Technical plan for photo-identification (paper version sent in previous 

reports – electronic version only in the final report);  

 A.2 – IV_Technical plan for data collection whale-watching (paper version sent in 

previous reports – electronic version only in the final report);  
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 Technical plan on the methodology and field protocol for the surveillance of the 

conservation status of cetacean species in offshore waters of the Madeira EEZ, 

comprising 1 document: 

 A.3 – I_Technical plan surveillance conservation status offshore waters (sent in 

previous reports – electronic verson only in the final report);  

 A.4 – I-II-III-IV_Overall technical meeting reports;  

 A.6 – I_Overall observers report;  

 A.7 – I_Proposal to establish a Site of Community importance (SCI) for the bottlenose 

dolphin in Madeira Archipelago waters;  

 A.7 – IA_Technical-scientific report to support the proposal of a Site of Community 

importance (SCI) for the bottlenose dolphin in Madeira Archipelago waters;  

 A.7 – II_Proposal of areas of operation for the whale-watching activity and its 

respective carrying capacity; 

 A.7 – IIA_Technical-scientific report to support proposal of areas of operation for the 

whale-watching activity and its respective carrying capacity; 

 A.8 – I_Report surveillance cetaceans conservation status Madeira EEZ; 

 D.6 – Divulgation material ((samples of the material produced were sent in previous 

reports – only images of the produced material in pdf file are sent in the final report – 

see Annexes D.6_I and D.6_II) ;  

 D.11 – I-II_2 scientific papers on the results obtained in the project;  

 E.2 – I_Inception report (delivered previously to the Commission);  

 E.3 – I_Mid-term report (delivered previously to the Commission);  

 E.5 – I_Technical LIFE+ Networking workshop report;  

 E.6 – I_Overall meetings report;  

 E.10 – I_Progress report (delivered previously to the Commission);  

10.4. List of key-words and abbreviations  

 AIS - Automatic Identification System 

 APRAM – Administração dos Portos da Região Autónoma da Madeira) 

 CM – Project CETACEOSMADEIRA (LIFE99 NAT/P/0006432) 

 CMII – Project CETACEOSMADEIRA II (LIFE07 NAT/P/000646) 

 DRP- Direção Regional de Pescas 

 EEZ- Economic Exclusive Zone  

 EU- European Union 

 GIS - Geographic Information System 

 HD – Habitat Directive 

 MSFD – Marine Strategy Framework Directive 

 IPTM- Instituto Portuário e dos Transportes Marítimos 

 MG – Madeira Autonomous Government 

 MM – Machico Municipality 

 MWM – Madeira Whale Museum 

 RAM – Madeira Autonomous Region 

 RNS – Random nautical surveys 

 SNS - Systematic nautical surveys 

 WW – Whalewatching – meaning observation of any cetacean species in the wild 
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10.5. Dissemination annexes 

In electronic format (On one or more CD-ROMs or DVD appropriately labelled and indexed): 

All the photographs produced during the project (in high quality, high resolution 

JPEG/TIFF format or better) – a compilation of project photographs are sent in 

electronic format in folder named – CMII – Photographs. Most of the photographs 

taken by the project are related with scientific work, namely, photo-id pictures. These 

are not considered dissemination picture but scientific data, and so not presented in 

this folder. 

All dissemination related products (brochures, scientific articles, guidelines, books, 

posters, newsletters,…) in PDF format – see the following annexes: 

 D.6 – II_ Marchandising CMII; 

 D.12 – I_DVD – mp4 

 D.13 – I_Layman report_ENG 

 D.13 – II_Layman report_PT 

 5.1.32 – VII_Livro Pintarolas contributo RedeNatura2000 

 D.11 – I-II_2 scientific papers on the results obtained in the project; 

Video (if relevant) 

See Project DVD sent together with layman report and annex D.12 – I (mp4 version) 

Project Website pages 

www.museudabaleia.org/en/science-in-museum/scientific-projects.html 

www.museudabaleia.org/pt/science-in-museum/scientific-projects.html 

Standard presentation 
A presentation was prepared about the project, both in PDF format and powerpoint 

presentation format. The presentation is a set of images presenting the main actions 

and results of the project. The two files are sent together with the final report annexes. 

See annexes “PROJECT CMII_LIFE07 NAT P 000646_PRESENTATION.pdf” and 

“PROJECT CMII_LIFE07 NAT P 000646_PRESENTATION.ppsx” 

Layman's report (compulsory) cf. point 5.4.2. 

See annexes “D.13 – I_Layman report_ENG” and “D.13 – II_Layman report_PT” 

 

10.6. Financial annexes 

We used the timesheet template available in the Life+ toolbox. See Annex E.1 – V and 

E.1-VIII as examples of the type of timesheet used. For the remaining relevant annexes 

see point 10.1 Administrative annexes. 

Auditors report  - see annex “E.8 – I_External audit” 

 

10.7. Final indicators tables 

Please see file “final indicators table” sent together with financial annexes. 

 

11. Financial report 

Statement of expenditure and income: must be signed  

External auditor's report using standard format  

Beneficiary's certificate  

http://www.museudabaleia.org/en/science-in-museum/scientific-projects.html
http://www.museudabaleia.org/pt/science-in-museum/scientific-projects.html


Project CETACEOSMADEIRA II  LIFE07/NAT/P/000646 

Final Report LIFE+  

 

 

86 

Project consolidated statement of expenditure  

Project statement of income (finance plan)  

Participant statement of expenditure (to be completed by each partner and by the beneficiary)  

Form 1: Personnel costs  

Form 2: Travel costs  

Form 3: External assistance 

Form 4: Infrastructure  

Form 4.2: Equipment  

Form 4.3: Prototype  

Form 5.1: Land purchase  

Form 5.2: Land lease  

Form 6: Consumables  

Form 7: Other costs  

Form 8: Overheads  


